



EVALUATION RESULTS OF "CITIZEN VOICE & ACTION" NOBO JATRA PROGRAM, WORLD VISION BANGLADESH

Abstract

This document presents the results from the evaluation of World Vision's (WVI) Citizen Voice and Action (CVA) project components as a part of their larger "Nobo Jatra" ("New Beginning") program in Bangladesh.

Contents

1. Document Purpose	5
1.1 Organizational Outline	5
2. Executive Summary	6
3. Background to the Evaluation	11
3.1 "Nobo Jatra" (New Beginning) (NJP) overview	11
3.2 Citizen Voice and Action in Nobo Jatra overview	11
3.3 Overview of the Evaluation Approach	12
3.3.1 Summary of evaluation framework	13
4. Evaluation Scope, Questions & Objectives	15
4.1 Citizen Voice and Action goals	15
4.2 Phases and Activities of Citizen Voice and Action in NJP	16
4.2.1 Activities	17
4.3 Intended Outcomes of Citizen Voice and Action	18
4.3.1 Evaluation objectives	19
4.3.2 Evaluation questions	19
4.4 Political Economy Mapping and Theory of Change	21
4.5 Summary of Results from Formative Research and Inception Visit	24
5. Evaluation Methodology and Research Design	26
5.1 Evaluation sample	26
5.2 Intermediate and final outcomes	26
5.3 Measures	27
5.4 Data collection and fieldwork	27
5.4.1 FGDs with CVA working groups and Community Health committees	27
5.4.2 FDGs with VDC working groups, Scorecard Sessions & Women's Groups	27
5.4.3 FGDs with WATSAN committees	28
5.4.4 KIIs with Community Clinic Staff	28
5.4.5 KIIs with Union Council Chairperson & Upazila Council Chairperson	28
5.4.6 KIIs with Union and Upazila Agricultural Extension Officer	28
5.4.7 KIIs with the Union and Upazila Health Officer	29
5.4.8 KIIs with NGO Facilitators & NJP Field Staff	29
5.4.9 KIIs with National level stakeholders of NJP, WVB, and Line Departments	29
6. Results from Fieldwork and Data Collection	30
6.1 Summary of Results	30

6.1.1 Outline and Organization of results	32
6.2 Quantitative Results on Indicators from CVA Database	33
6.3 Pre-CVA	38
6.4 CVA Formation and Activities	46
6.5 CVA Process	50
6.6 Government Response	57
6.7 Participants	60
6.8 Service Outcomes	62
6.9 Interagency Process	68
6.10 Most Important Issue	69
6.11 Sustainability	72
7. Sustainability Through Systems Strengthening	75
7.1 Overview	75
7.2 Policy Dialogue & Actions of CVA in NJP	76
7.2.1 Overview	76
7.2.2 The Political Economy of Governance in Bangladesh	77
7.2.3 Evaluation Results on Policy Dialogue	78
7.3 What Does Sustainability Mean for Social Accountability?	95
7.3.1 Evaluation Results of Systems Strengthening and Sustainability	97
8. Discussion	104
8.1 Did the evaluation meet its objectives?	104
9. Conclusion and Recommendations	108
9.1 Summary	108
9.2 Considerations for Plans of Action for Future Sustainability	108
9.3 Recommendations	111
9.3.1 To NJP/WVB	111
9.3.2 To CVA Working Groups	114
9.3.3 To VDCs, NGOs, other committees, and community people	115
9.3.4 To WVB and the Government of Bangladesh	116
9.3.5 To Donor	117
9.3.6 To WVI	118
Annex A	119

List of Abbreviations

AHI Assistant Health Inspector

AIRP Arsenic Iron Removal Plant

ANC Antenatal Care

BADC Bangladesh Agriculture Development

CC Community Clinic

CDP Community Development Plan

CG Community Group

CHCP Community Health Care Provider

CSO Civil Society Organization

CVA Citizen Voice and Action

DAE Department of Agriculture Extension

DPHE Department of Public Health Engineering

FGD Focus Group Discussion

GMP Growth Monitoring program

HH House Hold

HI Health Inspector

KII Key Informant Interview

LGSP Local Government Support Project

LSP Local Service Provider

MP Member of Parliament

NGO Non-Governmental Organization

NJP Nobo Jatra Project

PNC Postnatal care

RTI Right to Information

SAAO Sub Assistant Agriculture Officer

UAO Upazila Agriculture Officer

UHFPO Upazila Health and family Planning Officer

UHFPO Upazila Health and Family Planning Officer

UP Union Parishad

USAID United States Agency for International Development

UZP Upazila Parishad

VDC Village Development Committee

VGD Vulnerable Group Development

VGF Vulnerable Group Feeding

WASH Water and Sanitation

WATSAN Water and Sanitation

WVB World Vision Bangladesh

WVI World Vision International

1. Document Purpose

This document provides a summary of results of the evaluation of World Vision's (WVI) Citizen Voice and Action (CVA) project component to their "Nobo Jatra" ("New Beginning") Program (NJP) in Bangladesh. The present document follows from the completion of the *Evaluation Framework and Methodology* document by the evaluation team, the evaluation team's inception field visit to Bangladesh in November 2019, and their follow-up data collection visit in January 2020. The present document summarizes the results of the evaluation, and discusses how the results relate to sustainability and systems strengthening in Bangladesh through social accountability. It concludes with lessons learned and policy recommendations for stakeholder knowledge-sharing regarding the extension of NJP in Bangladesh and WVI's CVA programming globally.

1.1 Organizational Outline

This report is organized as follows. Section 1 describes the document purpose and Section 2 provides an Executive Summary of the evaluation. Section 3 reviews relevant background to the evaluation necessary to understand the findings and conclusions in the present document (for more information on background, readers may wish to consult the *Evaluation Framework and Methodology* document).

Section 4 provides the Evaluation Scope, list of objectives and indicators, and the theory of change. Section 5 summarizes the methodology and data collection tools (full discussion regarding the tools and copies of the tools can be found in *Evaluation Framework and Methodology*). Section 6 presents the findings from the data collection and field work central to the evaluation based on quantitative tracking indicators from the CVA database, focus group discussions, and key informant interviews with relevant CVA working groups, community members, government officials, service providers, and departmental employees working in community clinics, water and sanitation, and agriculture extension.

Following the summary of these quantitative and qualitative findings in Section 6, Section 7 leverages the results from the data collection, further document review, policy dialogue, and interviews conducted with NJP staff and national-level officials to provide a more in-depth evaluation of systems strengthening and policy analysis for social accountability in Bangladesh. This aspect of the evaluation incorporates a more refined and comparative theory of change that operates at meso and national levels while speaking to scaling in Bangladesh and other contexts. Section 8 summarizes the quantitative and qualitative findings against the evaluation objectives presented in Section 4.

Section 9 concludes and provides recommendations that arise from the evaluation for key stakeholders involved in CVA and NJP in Bangladesh, World Vision and its partner social accountability projects in other countries, and to donors.

2. Executive Summary

The design of the Citizen Voice and Action (CVA) module of the Nobo Jatra Program (NJP) in Bangladesh aimed to harness, mobilize, and improve aspects of the behaviors and lives of citizens while also enhancing their linkages with important institutional actors to promote government service provision through social accountability. In evaluating CVA, we can therefore summarize impact and effectiveness by looking at attributable changes with respect to citizens, institutions, and accountability.

Broadly speaking, the conclusions we can draw from the evaluation involve whether CVA was working to meet its objectives and, whether this was or was not the case, the reasons why.

We summarize our first finding to say that CVA did succeed in the NJP project areas with respect to the processes and outcomes it intended to improve, as confirmed by quantitative indicators and qualitative assessments. Second, we summarize our findings to say that the linkage we identified as being most relevant in explaining why CVA was working involves overcoming inertia on the part of citizens, duty bearers and service providers, as well as other relevant institutional actors. Insofar as the evaluation revealed "systems strengthening," we believe it did so by overcoming inertia for i) citizens, who because of CVA, are now using their voice and providing new actions via robust social accountability while gaining the correct information, tools, and platforms to do so; ii) institutions, which are performing better from improving the work among institutional (agency) actors as well as from communities via social pressure exerted from the outside; iii) accountability, which resulted from strengthening both old and new formal and informal mechanisms of accountability that make inertia harder while rewarding positive performance and action. We also documented numerous instances of policy dialogue and actions that may have downstream and/or lasting effects beyond the actions of CVA at a local level, including important linkages with divisional and national-level stakeholders.

More specifically, using quantitative indicators compiled from the CVA database regarding CVA activities, the evaluation found that all CVA working groups in the project area were formed and conducting activities from 2018 to the present. These groups had completed activities, including scorecard sessions, interface meetings, action plans, and follow-up, in all three development sectors (community clinics, water and sanitation, and agriculture extension). Baseline indicators regarding the monitoring standards at community clinics, Union WATSAN committees, and Union agricultural services units found many gaps and shortcomings in meeting the requisite standards for service provision.

In the first monitoring standard session before CVA activities, compliance of standards for community clinics showed that 58 clinics (49%) met between 76-100% of standards in 2017, and by the second session in 2020 after CVA activities, 105 clinics (88%) met between 76-100% of standards. Compliance of monitoring standards in water and sanitation in the first session in 2018 found that 3 (7.5%) of the Union WATSAN committees met between 76-100% of standards, and by the second session, 4 committees (10%) had met between 76-100% of standards (but a further 32, or 80%, met between 51-75% of standards compared to 20, or 50%, that met between 51-75% in the first session). Compliance of monitoring standards for the Union Agriculture Service Unit in the first session in 2018 found that 12 (30%) unions met between 76-100% of standards, and by the second session in 2020, 22 (55%) of units met between 76-100% of standards.

Moreover, citizen assessments reported in surveys revealed generally "fair" or "poor" ratings for service delivery in the three sectors. By 2020, CVA working groups across the sampled unions could report important progress on developing, implementing, and following-up on action plans.

In conjunction with the quantitative indicators, from the qualitative data collection and assessment, we can further summarize the general evaluation findings as they pertain to citizens, institutions, and accountability (some of which overlap) as follows.¹

• We summarize for citizens:

<u>Finding #1: CVA improved service provision and citizens' attainment of relevant information for social accountability</u>

Baseline: CVA itself did not involve any real direct spending, programming, or service provision to help meet the community's needs; rather it is a social accountability tool that promotes citizens' voice and action to inspire service providers and duty bearers to perform in their roles and improve their performance.

Problem Identified: As such, the problem of service delivery identified in Bangladesh was not simply one of resources, but rather inertia in providing them on the part of relevant actors as well as information about what should be available and what was available on the part of citizens.

Impact: As a result of CVA, service provision is improving along many dimensions and indicators, and community people have gained relevant information that is necessary for social accountability.

Finding #2: CVA improved citizens' voice and action to better articulate their demand for services

Baseline: CVA itself does not invent "voice" for citizens -- they already have a voice; but CVA helps to activate civil society, social networks, and community groups to better articulate their demands for services from relevant stakeholders.

Problem Identified: The problem identified was not that citizens lacked a voice in Bangladesh, but rather that people needed inspiration to take action by gaining confidence in organizing and making their individual voices and the community's voice resonate through dialogue and interface, while also witnessing positive results after articulating their demands.

Impact: As a result of CVA, voice is improving in form and content to allow citizens as service seekers to demand what they want and present whether things are going well by utilizing techniques such as the scorecards, joint action plans, and follow-up.

Finding #3: CVA has helped to activate civil society and coordinate citizen mobilization for collection action

Baseline: CVA itself does not "create" or generate civil society; people already had numerous avenues to mobilize for coordinated actions had they so desired.

Problem Identified: The problem identified was that even so, no actions were being taken to actually activate civil society in Bangladesh and coordinate the community's collective action; additionally, there was inertia among the community people who needed a coordinating mechanism or platform to inspire social accountability.

¹ It is important to note that while we summarize these findings here, our extended discussion of systems strengthening and sustainability in Section 7 and our recommendations in Section 9 demonstrate that some of these positive results are fragile and may or may not sustain depending on a variety of factors.

Impact: CVA provided such a mechanism while helping to activate civil society and coordinate collective action, with both especially important in contexts where NGOs are not direct service providers.

• We summarize for institutions:

Finding #1: CVA has inspired institutional actors to overcome inertia and find motivation to improve their job performance

Baseline: CVA itself does not directly create new legislation, mandates, or institutional mechanisms to provide services; but through social accountability, it aims to inspire actions on the part of institutional actors responsible for service provision to address and pursue ways to improve their job performance.

Problem Identified: The problem the evaluation identified was not a lack of resources on the part of institutions to effectively provide services in Bangladesh, but rather both bureaucratic inertia on the part of institutional actors to perform their duties and provide services as mandated by the government and a lack of will to perform well (or sincerely).

Impact: As a result of CVA, service provision improved by "reminding" duty bearers and service providers to do their jobs while providing them with the motivation necessary to overcome their inertia.

<u>Finding #2: CVA has helped institutional actors to better organize to achieve coordinated actions to improve service delivery</u>

Baseline: The units, agencies, and institutions responsible for service provision already existed before CVA, but CVA aimed to help those actors better coordinate their actions.

Problem Identified: The problem identified in Bangladesh was the degree of real devolution of government service provision as mapped on to local government structures, a lack of clarity in roles and responsibilities horizontally (with Union parishad officials) and vertically (with Upazila parishad officials and government line departments), along with a lack of proper human resources to staff and oversee institutional actors.

Impact: As a result of CVA, these actors were inspired to organize and meet more regularly with each other, clarify their roles in mutually agreed upon actions to improve job performance, and approach human resource constraints in creative ways. This pertained not only to local service providers and government officials, but has "trickled" up in many ways to Upazila, divisional, and national-level actors as well.

Finding #3: CVA improves monitoring and works cohesively with other aspects of NJP programming

Baseline: In the absence of CVA, institutional actors already had mechanisms, finances, and tools to their jobs and provide services; but inertia and a lack of oversight and monitoring did not inspire institutional actors to perform adequately within their roles.

Problem Identified: The evaluation found that the problems in Bangladesh related to a lack of demand articulation by citizens in terms of priorities and the allocation of expenditures, inertia among officials at Union parishad and Upazila levels to their job (inertia among principals to monitor agents at all levels), and a lack of resources and will to work properly within extant monitoring systems.

Impact: As a result of CVA, these mechanisms and tools improved and were assisted by other aspects of NJP, which CVA helped to contribute to and reinforce; CVA also provided a unique tool for monitoring.

Positive results of policy actions and dialogue at meso and national levels have leveraged knowledge-sharing and linkages from CVA to contribute to other government programming and partnerships that will contribute to systems strengthening.

• We <u>summarize for accountability:</u>

Finding #1: CVA helps promote formal institutional accountability at various levels of government and within service delivery

Baseline: The government of Bangladesh already had its own monitoring system to manage institutional actors and ensure service delivery, as well as government circulars and policies already designed, issued, and/or tabled by the national government to address many service delivery gaps.

Problem Identified: The problem identified was that the government's various ways to monitor their agents were not activated or used, and were not coordinated with local government units and across the line departments. New legislation also took time to vest, with returns to new policies or regulations taking a long time to measure or assess. Overall, there was a lot of inertia at all levels of agency principals and agents, an overlapping or a lack of clarity on roles and responsibilities among these principals and agents, and additional human resource constraints that reduced the ability of principals to properly monitor and hold agents accountable.

Impact: CVA helped to promote accountability within formal institutions at various levels of government, aided by matchmaking, coordination, and feedback across departments at the Union parishad level; it also provided inspiration for Union parishad officials and Upazila and line department to work more cohesively, new forms of citizen-activated direct accountability for institutional actors (e.g, posting of phone numbers and activation of committees; results "trickling up" from the local to meso and national levels), and some documented actions to improve policies, budgets, and coordination at the Upazila, district, and national levels.

Finding #2: CVA helps promote social accountability, or accountability that arises from "outside" of institutions

Baseline: Citizens played no formal role in institutional accountability vis-a-vis public officials responsible to themselves (whereas ideally decision-making at the top should "trickle down" to the bottom & information from the bottom should "trickle up" to top).

Problem Identified: The problem identified in Bangladesh was that "measures on paper" for institutional actors existed, but that there was inertia among bureaucracy and bureaucratic actors to oversee and monitor behavior; further human resource constraints inhibited monitoring, with everyone busy with activity of the moment without building stronger or more sustainable systems.

Impact: CVA was a pathway to improving institutional performance and accountability even from outside of institutions via social accountability; it also allowed pathways to work with/within institutions that provide support to institutional actors (e.g., WATSAN committee) at local, meso, and national levels.

Finding #3: CVA helps promote formal political accountability

Baseline: Citizens play a formal role in electoral accountability and in the selection of public officials that occupy elected offices; while this makes them directly responsible to voters, it also suggests that voters can indirectly influence the accountability of unelected officials who work alongside elected officials.

Problem Identified: The problem identified in Bangladesh was not the absence of formal accountability or democratic elections, which exist on paper and thus did not prevent the exercise of formal political accountability, but rather it was the limitations on the sanctioning mechanism of elections given the nature of party politics as well as limits to robust participation and candidates' ability to skirt legal and fair ways to gain office; formal accountability mechanisms were therefore weak, creating an important space for social accountability to vest and thrive.

Impact: Political pressure can still matter as activated through social accountability by convincing officials when and how they benefit from CVA. Moreover, the results of social accountability that "trickle up" from the local level to meso and national actors can contribute importantly to strengthening formal lines of institutional accountability for actors that are "nested" in the service delivery process, some of whom are subject to elections and some of whom are not, when citizens exert social accountability at one level and it influences actions at another.

3. Background to the Evaluation

3.1 "Nobo Jatra" (New Beginning) (NJP) overview

In 2015, World Vision embarked on "Nobo Jatra" ("New Beginning") Program (NJP), a five year USAID Food for Peace Title II Development Security Activity based in Bangladesh and conducted in partnership with the World Food Program, Winrock International, and various non-governmental partner organizations. In 2019, USAID agreed to a two-year cost extension of the NJP programming to run through 2022. Further, in 2020, due to the double impacts of COVID and Cyclone Amphan, NJP requested a 12 month bridge phase to help communities in the project area recover. If this is approved, the cost extension and sustainability phase will be pushed to FY22. This will allow more breathing space in terms of strengthening CVA groups and actualizing recommendations, discussed in Section 9.

The program seeks to improve food security (including gender equity in food security), nutrition, and resilience in the Southwest Region of Bangladesh. To achieve its objectives, the program includes interventions and activities across development sectors, specifically integrated programming on maternal and child health, water and sanitation (WASH), agriculture and alternative livelihoods, disaster risk reduction, good governance and social accountability, and gender.

Inherent within the NJP's "theory of change" is the recognition that addressing pervasive challenges related to food security, nutrition, and resilience require broader coordination and long-term solutions that can only be achieved by strengthening linkages with relevant state and non-state actors at the national and regional ("meso") levels in Bangladesh. Sub-national governance, social accountability activities, and national policy work aimed at improving the accountability of government ministries comprise a central focal point of the NJP, effectively serving as a binding theme across the program.

3.2 Citizen Voice and Action in Nobo Jatra overview

Under NJP's "Purpose Four"--whose aim is "improved social accountability and national policy engagement for service provision for vulnerable men and women"--NJP is undertaking advocacy at the national level, along with civic engagement and good governance initiatives at the local level.

NJP has prioritized the implementation of cross-cutting interventions and activities to address Purpose Four, including the deployment of Citizen Voice and Action (CVA) programming (specifically in the health, water & sanitation [WASH], and agriculture sectors) in concert with World Vision.

The CVA component of NJP focuses on good governance and social accountability. Building on WVI's rigorously tested global social accountability approach, CVA's aim is to improve the efficacy and quality of public services. While Purpose Four of NJP does highlight the importance of improved social accountability and national policy engagement, it is important to note that while the original inception and programming for NJP proposed CVA, there was a lag prior to implementation. Most CVA working groups in the project area were not constituted until 2018, and many initial CVA activities were not launched until 2018 or 2019. They continued during the period of the present evaluation.

In a general model, CVA seeks to improve government output; bureaucratic performance; and citizen engagement, voice, and demand articulation for improved services, with an emphasis on targeted measures that span across local, meso/regional, and national levels, institutional levels, and development sectors. As a social accountability approach, CVA plays a pivotal role in creating opportunities for dialogue between government and citizens while extending networks and collaboration between government organizations, NGOs, and community stakeholders. Social accountability programs are meant to

complement--not replace or substitute--other programs that strengthen formal lines of institutional accountability (including electoral and political accountability, and bureaucratic accountability).

The CVA process, as instituted by WVI in other settings and as adopted by NJP in Bangladesh, focuses on raising awareness on basic civil rights, government policies, entitlements, and legislation among citizens prior to empowering communities to compare existing government services against those pledged to them by local government authorities. It includes a provision to score and monitor government services based on a community scorecard and set of monitoring standards. With the support and involvement from numerous stakeholders, CVA strives to then influence government institutions to increase and improve service delivery to eliminate gaps between commitments and performance.

3.3 Overview of the Evaluation Approach

The CVA evaluation for NJP was launched with WVI, WVB, and its evaluation team in September 2019. An inception visit took place in November 2019. A second field visit for data collection occurred in January 2020.

The general purpose of the evaluation is to assess progress and impact under Purpose Four of NJP for CVA and social accountability. The evaluation documents changes produced by the program for major stakeholder groups. It specifically tracks shifts in health service standards achieved in community health clinics, water and sanitation, and agriculture extension services, including resulting benefits (if any) for service users and providers. It does so using quantitative tracking data from WVI's CVA database, and original qualitative data collected by the evaluation team. The evaluation assesses the nature, extent, and process of changes produced by CVA for different groups of service users and providers, program staff, and government decision makers. The evaluation also documents key learnings and areas for improvement in order to help strengthen similar programs in the future.

Broadly, assessing and understanding the impact of CVA required anchoring the program within the contextual and institutional setting of the country, region, and localities of the project area--in this instance, those selected by NJP. This informed the particulars of the evaluation methodology, but also provided guidance as to the comparative relevance of knowledge gained to other settings.

This approach required first highlighting the political economy factors, the historical and institutional legacies, and the contemporaneous institutional matrix that are likely to shape the politics of service provision in Bangladesh. The evaluation team specified much of this work in the *Evaluation Framework and Methodology*

Second, the approach required delving systematically into the actors, processes, and outcomes with respect to NJP and CVP program inputs and outputs across localities in Bangladesh. This involved both retrospective document review and quantitative data tracking of specific indicators, along with qualitative data collected from formative, inception, and field-based data collection during the evaluation period.

Third, the evaluation was anchored within NJP's larger programming, which was launched with CVA in mind but whose implementation was delayed. As a result, the evaluation included development activities and interventions that occasionally overlapped with and therefore potentially influenced CVA-specific activities. Though often separate, these interactions may nonetheless have impacted CVA effectiveness.

Fourth, the evaluation team was tasked with not only examining the direct impact of CVA activities on certain indicators and outcomes, but also examining whether and how CVA contributed to systems strengthening and sustainability, and if so, in what ways. This required the evaluation team to further utilize a sustainability theory of change that was not previously included as part of the original NJP theory of change.

3.3.1 Summary of evaluation framework

Given the nature of the scope of the evaluation, CVA activities within NJP in Bangladesh, and a desire to produce comparative findings to inform knowledge across settings and country contexts (including regarding systems strengthening and sustainability), we pursued an evaluation approach whose proposed empirical activities were guided by synthesizing the theoretical concerns of both the "vertical" and "horizontal" approaches to accountability.

The inception report and evaluation framework established the importance of investigating *vertical* "top-down" hierarchy, which in the context of the evaluation, focused on performance-oriented actions and outcomes shaped by the overall political process and the nesting of bureaucratic interests within public sector management (given local government structures, line departments, and other directives issued by the government of Bangladesh). This outlook prioritized identifying and leveraging principal-agent dynamics within government ministries across various sectors, including an emphasis on community clinics, water and sanitation, and agriculture extension. Measuring and evaluating bureaucratic provision of services requires agency principals – from ministers and various permanent secretaries down to regional and district managers – to exert oversight and monitoring, as well as positive performance pay or sanctioning, to the frontline government actors responsible for services at the local level. Vertical hierarchies allow things to "trickle down" and "trickle up."

NJP programming generally, and CVA specifically, aimed to improve vertical lines of accountability. Although the government's 2009 Local Government Act provided for devolved government structures related to fiscal functioning and service provision to the most local administrative government units (*Union Parishad*) nested within larger units (*Upazila Parishad*). The evaluation team found through their inception research that the government policy can be understood as only "partial" devolution, "deconcentrated decentralization," or a hybrid model where local units have some fiscal and service provision responsibilities. These are often, although not always, overlapping with some of those of line departments in form and content. NJP has therefore had to wrestle with mapping its activities onto local government structures in design and practice with this hybrid, but not full, devolution, facing the reality that that top-down bureaucratic functioning still plays an important role in the performance of CVA at the union and Upazila levels. As a result, the evaluation approach understood that the *type and degree of decentralization must be considered as a key variable in understanding both the potential for and performance of social accountability models like CVA (and what may "trickle down" as well as "trickle up")*.

The inception report and evaluation framework also discovered the importance of investigating *horizontal* dimensions of accountability focused on the *direct linkages between citizens* (clients) with *public service providers*. This view leverages greater local community mobilization to increase individuals' and groups' direct participation in the processes and outcomes of service providers through CVA, including activities such as participatory budgeting, community monitoring, and other satisfaction surveys (e.g., community scorecards). Horizontal linkages allow things to "trickle across."

This perspective is also resonant in the Bangladesh context and informed NJP programming, given that the Local Government Act of 2009 empanels local government units with fiscal functioning and service provision devolution and empowers citizens and communities to better demand government performance. As a result, accountability (if not in form than at least in function) should work horizontally between citizens, duty bearers, and service providers at the union and Upazila levels. Hence, these structures proved critical to assessing the impact of CVA, even though the hybrid model of devolution has often prevented local communities from operating as designed. And the hybrid model of devolution is not the only barrier to community engagement in the governance of local bodies. Other contributing factors

included a lack of awareness of community members, the reluctance of local government representatives to perform their duties as mandated by the Local Government Act of 2009 and other legislation and mandates. This often included non or partial implementation of the act, along with either absent or weak monitoring of the implementation of the act's different provisions, which prevented the communities from operating as designed. As a result, *elite capture also had to be considered as a relevant impediment to citizen engagement, which hindered the participation of the community in governance (and what may "trickle across")*.

Finally, the evaluation also focused on the "vast space in the middle"² between vertical and horizontal lines of accountability. This space includes the levels, institutions, and actors that are often either assumed to lack agency or the possibility of reform in the first approach, or those that are ignored regarding scaling and sustainability in the second approach. This allows things to "trickle around/back and forth."

The reality of the political economy of service provision governance in many developing countries, including Bangladesh, suggests that while "top-down" hierarchies often fail to deliver services in the levels or quality required to sustain many citizens' livelihood, these countries vary in success across sectors or locations. Yet even after the roll-out of large systems-oriented programs like NJP the persistence of significant challenges may limit possibilities for reform. Moreover, while a "horizontal" linkage may help to provide information about rights and responsibilities to citizens who otherwise lack this knowledge while helping communities to mobilize to articulate demands, beyond a direct linkage with service provision, such linkages may be limited at scale, in the event of institutional disruption, or when occurring alongside with political change.

Accordingly, there are many layers of institutional actors within the sectors between the top-levels of policymaking and the day-to-day frontline of service delivery that require attention as "the place where much of the politics of service provision plays out and thus where many opportunities for achieving gains in performance might be found." This pertains both to the rigor of assessing progress on CVA within NJP in Bangladesh, but also to the understanding of system-level strengthening and comparative insights for export to other country contexts. Given hybrid devolution, the potential for elite capture, and a lack of clarity on roles and responsibilities regarding local governance in Bangladesh, *these "meso" levels of accountability were similarly relevant (and what "trickled around/back and forth")*.

_

² Levy, Brian, and Michael Walton, 2013, "Institutions, incentives and service provision: Bringing politics back in." Working Paper, https://papers.ssrn.com/sol3/papers.cfm?abstract_id=2386655.

4. Evaluation Scope, Questions & Objectives

4.1 Citizen Voice and Action goals

As a component to NJP, CVA in Bangladesh includes a package of civic education, community services scorecards, social audits, and advocacy training and implementation that it provides to communities through the formation of CVA working groups. Three sectors specific to government service units are related to project activities to improve the quality of government services: 1) Mother and Child Health and Nutrition (Community Clinic), 2) Water, Sanitation, and Hygiene Promotion (Union WATSAN Committee), and 3) Agriculture and Livelihood (Union Agricultural Service Unit). Under Purpose Four of NJP, CVA specifically targets government services in 119 community clinics, 40 Union agricultural services Units and 40 Union Water and Sanitation (WASH) committees.

With the realities of the political economy of service provision in Bangladesh and the CVA tool's adoption and validation by WVI in other settings, NJP incorporated a CVA approach into its programming to improve service delivery in the country. CVA is led by local communities and emphasizes community development practices such as participation, inclusion, ownership, and sustainability. While the practice implementation of CVA should be flexible and respond to local situations, it contains a number of linked core elements that are pursued in all contexts, including: *information*, *voice*, *dialogue*, and *accountability*. We review those here and discuss their applicability for Bangladesh to contextualize better the evaluation scope.

<u>Information</u>: Information is a critical element of CVA since citizens have a right to know information about the services that their government delivers in order to assess their individual, household, and community needs. This information should be clear, easily understood, transparent, and made freely available to the public by public authorities. CVA facilitates access to this information through a range of mediums, including public meetings where government officials share information, through broader social and traditional media, theater, radio ads, brochures, etc. depending on local contexts.

In Bangladesh, the selected approaches to improve the availability and quality of information included public meetings, the dissemination of civic education brochures, and the circulation of key civic education information through local media segments. Moreover, CVA working groups directly sought input from community people in their wards (including VDC members), and relayed information back to the community.

Voice: Voice is defined as the capacity of all citizens (including the poor and most marginalized) to express their views and interests and demand action from those in power who have a duty to provide public services. Through these processes of awareness raising and empowerment citizens' voices are strengthened and amplified.

In Bangladesh, the use of community scorecards/scorecard sessions (disaggregated by gender, age, ethnic group, and disability status) helps promote the feedback of a wide cross-section of community members on how services are or are not functioning in the NJP areas, while also presenting their proposals to improve services. These views were collected in small focus group scorecard sessions facilitated by NJP and partner NGOs to ensure the participation of women, children, and other marginalized groups. Then, in later public meetings, the views of the different groups were shared either directly by participants or anonymously depending on the concerns and needs expressed by the participants. Ensuring inclusion and participation in services via these structured evidence-based facilitation processes is at the heart of CVA.

<u>Dialogue:</u> CVA aims to provide an opportunity for different stakeholders, especially service users and service providers, to share their views about the delivery of basic services. Through dialogue, mutual

understanding between stakeholders increases and effective partnerships are established. As a result, relationships within the community are both repaired and strengthened. Through such dialogue it is intended that citizens, together with service providers and other stakeholders, can then identify ways to improve service delivery. And opportunities for dialogue can help positive results from the local level trickle up to meso and national-level actors.

In Bangladesh, the main forum through which their views were shared as a part of CVA was via an interface meeting at a service facility (e.g., community clinics) where service users, providers, and government duty bearers (responsible for the resourcing of the facilities) were present. The key government performance standards for the service were shared at the meeting alongside assessments concerning facility performance related to these standards. Community feedback and priorities for improved services were also presented. During this meeting an agreed plan of action for the facility was developed by the government service providers and community attendees. Improving voice and dialogue has been pursued as an aspect of the formation of the CVA working group (giving voice to the joining members), including; the inclusion of the community's perspectives into the CVA working group's activities; scorecard sessions that allow community members to rate the performance of service provision; and a variety of interface and dialogue meetings with CVA members, government officials (including Union Parishad and Upazilalevel officials), and other duty bearers that allow citizens to express their demands. This helps the people to raise their voices and articulate demands for the services that they are entitled to from the government, with dialogue platforms used to follow-up on and monitor the delivery and quality of those services. The activation of dialogue for CVA at local levels also inspired dialogues at Upazila, divisional, and national levels that built on social accountability practices and evidence.

<u>Accountability:</u> CVA works to increase the accountability of service providers and those in power, as well as the accountability of citizens around the delivery of basic services. Accountability establishes a relationship between power holders and those who can hold them to account for their actions. To ensure the action plan (described above) is implemented, a series of community-led advocacy activities are undertaken to ensure government accountability. Where issues are systemic and need higher level advocacy, WVI works with citizen representatives to ensure their views are heard and actions advocated at the national level.

In Bangladesh, improving accountability in CVA was designed to arise from follow-up on action plans and institutional performance at the Union Parishad and Upazila levels, and in concert with elected and non-elected members at those units. Moreover, it provided opportunities for policy dialogue and actions at meso and national-levels.

4.2 Phases and Activities of Citizen Voice and Action in NJP

We can understand information, voice, dialogue, and accountability in CVA to occur in three phases, with each managed within NJP programming with the facilitation of NJP staff and partner NGOs in Bangladesh.

Phase 1: Enabling Citizen Engagement, which involved: researching and understanding public policy; preparing local materials and resources; education and mobilizing local citizens; building networks and coalitions; establishing local relationships and connections between service users and service providers. In many ways, Bangladesh provided some existing institutional structures at the local level to draw from in this regard outside of NJP, such as village development councils (VDCs) and ward shava budget meetings. However, these have typically not been activated or mobilized for robust action.

Phase 2: Engagement via Community Gathering, which involved: forming CVA working groups; convening initial meetings with local service users and providers; holding monitoring standards sessions with local service users and providers; facilitating score cards sessions with local service users and providers;

convening interface meetings with service users, providers, and local authorities (monitoring standards and scorecard results) including at Union Parishad and Upazila; developing a local CVA action plan as agreed by local stakeholders. Informal engagement with community gathering had occurred within NJP after its launch and before CVA became a more formal and formalized process.

Phase 3: Improving Services & Improving Policy, which involved: all or part of the CVA action plan implemented by local stakeholders (not by WVI); implementation of CVA action plans monitored by WVB staff at least once per quarter (e.g., visiting CVA Working Groups to check progress, which is in addition to Action Plan monitoring undertaken by local CVA Working Groups and others); connecting CVA Working Groups or other action plan implementers with partners; forming coalitions to influence government authorities (at any level, including Union Parishad, Upazila Parishad, divisional, and national levels). It is important to note that these activities, while supported and funded by CVA in NJP, did not take place in isolation from other NJP programming aspects, and many were inchoate and/or ongoing at the time of the present evaluation. That provided both positive aspects of potential systems strengthening, but urged caution about the degree to which they may sustain depending on a variety of factors.

4.2.1 Activities

Community mobilization, citizen education, monitoring standards for service units, and participants for initial meetings: NJP formed the CVA working group from the previously organized Village Development Committee (VDC) members in each Union Parishad. The group consists of one representative from each VDC under the union who leads their union's CVA process with the support of NJP. The good governance and social accountability component arranged necessary orientation and training of the CVA working group members, along with special emphasis on facilitation of Monitoring Standards, Scorecard Sessions, and Interface Meetings (facilitated by NJP staff) to equip them to lead the CVA process in the community. Until the formation and training of CVA working groups, partner's staff, along with community facilitators, facilitated the CVA process in the community. To support the wide dissemination of information, simple 1-2 page communication brochures in local languages were developed highlighting the key services or standards of the community clinic, Union Agriculture Service Unit and Union WATSAN Committee. These brochures were shared through all sectoral outreach activities by NJP sectoral leads and staff to ensure the widest possible dissemination of information and to maximize the opportunities under the full range of NJP activities to the population target. A range of local governance participatory mechanisms are needed to support the civic education sessions, including the involvement of government officials, local service providers and Union Parishad Standing Committees.

At the outset of CVA implementation, the Good Governance and Social Accountability team of NJP worked together to go through the government policies relevant to CVA as well as state documents to identify the government's published monitoring standards for the selected service units meant to be actioned within CVA. Then the draft standards are shared with respective sectoral staff at the Union Parishad/Upazila of the project to give their feedback. Having incorporated the feedback of the sectoral lead, the standards are then translated into Bengal and shared with the respective sectoral government staff at the Upazila level to incorporate their feedback and ideas. After incorporating the government official's feedback, the standards are shared with community people as part of civic education. Before facilitating the Monitoring Standard Session with the service providers, the standards are shared with respective Upazila Government officials with the tentative schedule of Monitoring Standard Session. Data from these meetings was recorded in the CVA database, and discussed further in Section 6.

Interface meeting, building networks, and coalitions: During interface meetings, all key stakeholders were brought together. The expected number of total participants for interface meetings was 60-100. The main participants of the interface meeting were categorized as: i) service providers: the participants of monitoring standard session; ii) community participants or service users: community members of all the CVA activities are service users with actual experience of using the service, especially for the scorecard sessions (broader members of the community are also involved in other activities as well given they or family members have an interest as prospective service users); iii) government representatives: government officials are only involved in the interface meeting and additional advocacy activities (for example, Union Parishad Member, Union Parishad Chairperson, Upazila Health and Family Planning Officer, Assistant Engineer-DPHE, Upazila Agriculture Officer).

NJP took the initiative to involve District Level Government Officials like Civil Surgeon, Executive Engineer-DPHE and Deputy Director-DAE in at least one interface meeting in each Upazila for their respective sector. NJP also created opportunities for the community to have close relationships with key stakeholders such as the Village Development Committees (VDCs), Existing Government Committee Members, Union Parishad, Local Club, Upazila government officials and local elites. Though NJP emphasizes forming the union-wide CVA working group consisting of VDC leaders who will maintain coordination among the stakeholders to strengthen citizen voice, the NJP project staff facilitated the process of networking and coalition-building until the CVA group was formed and capacitated.

Advocacy and influencing policy: NJP supported or facilitated community advocacy activities to Union, Upazila, and sub-district levels. The action points of the action plans developed during the interface meeting by service providers and service receivers were to be followed up by the people mentioned in the action plan. The necessary action points that were beyond the capacity of community people were shared with the Union Parishad before their yearly planning and budgeting during the sharing the Community Development Plan (CDP) by VDCs. Those action points are to be shared with Upazila and District administration during the Coordination meeting as well as sharing of the formative research report.

However, it is important to note that nothing in the CVA guidelines or NJP programming specifically mentions or outlines strategies regarding neither meso, national level policy dialogue or action items, nor does it provide specifics on "systems strengthening" and how that maps onto CVA activities in the Bangladesh/NJP context. These factors were reinforced during the inception visit. Nonetheless, even though advocacy and influencing policy beyond the Upazila level was often either theoretical or inchoate and ongoing at the time of the evaluation, the evaluation also found many positive occurrences of policy dialogues, linkages, and partnerships that will likely contribute to systems strengthening.

4.3 Intended Outcomes of Citizen Voice and Action

At a broad level, the intended outcomes/results of CVA include increasing and improving the information and knowledge that community people have about their rights and entitlements from the government; and increasing and improving fora that inspire and promote voice and dialogue between community people, government officials, duty bearers, and service providers. Specifically, CVA means to improve service delivery, including increased access to health facilities; improve relations between health staff and community/women; assist service facilities to meet government standards where they were previously deficient (including in water and sanitation and agriculture extension); improve infrastructure (e.g, buildings, maternity wards); and improve communities' knowledge and willingness to engage with government.

Specific CVA indicators began to be developed and recorded by NJP in the CVA database in 2018 and tracked through 2020, with many activities commencing in 2018 or 2019. (There has not been adoption, development, or tracking of CVA specific indicators in WVI's larger monitoring and evaluation process for NJP; rather, the evaluation found that NJP field staff developed specific CVA indicators that it followed and imputed data in WVI's global CVA database.) The evaluation objectives and questions that follow were developed after NJP and CVA programming started for the purposes of guiding the present evaluation, which includes those indicators in the CVA database, but were not limited to them. Instead, the evaluation team recognized the importance of conducting its own qualitative field-based data collection to augment quantitative data for the purposes of meeting the evaluation objectives.

4.3.1 Evaluation objectives

Evaluation objectives included the following:

- 1. Documenting and analyzing change and impact produced by the project and the project's effectiveness in driving change. Change and impact can be understood as the immediate and longer-term effects produced by the program, both directly or indirectly, intended or unintended, and positive or negative. Effectiveness can be understood as the extent to which program objectives and deliverables were achieved, taking into account their relative importance. Sections 6 and 7 document and analyze change and impact.
- 2. Documenting and analyzing key factors, including promising practices, innovations and approaches that produced positive and sustainable change for different groups of stakeholder groups, and the processes that enabled them. Sustainability can be understood as the probability of continued long-term benefits for community members and key groups after program completion. To assess the success of social accountability's sustainability, it is important to understand if community pressure contributed to, and more importantly, influenced, government decision-making. Specifically, did local politicians or government bureaucrats play a role in addressing gaps in local service standards in response to CVA activities or any follow up independent collective action by communities? Section 7 analyzes sustainability.
- 3. Develop recommendations to improve the quality of similar programs in the future using a comparative evaluation framework as described in the evaluation methodology. Sections 7 and 9 develop these recommendations.
- **4.** Develop recommendations for NJP cost extension process to improve systems to sustain key outcomes. This matters for the next two years for NJP given the 2 year cost extension through 2022, and the possibility to continue aspects of CVA programming included within that. Section 9 develops these recommendations.

4.3.2 Evaluation questions

To meet the evaluation objectives, the following evaluation questions and sub-questions were developed as specific lines of investigation to help contribute towards meeting the specific evaluation objectives as enumerated above. While listed here on their own, Section 8 matches them against the findings from Sections 6 and 7.

- 1. To what extent have community health clinics met at least one or more additional minimum service standards and did CVA contribute?
- 1.1. What percentage of program health clinics met at least once or more additional minimum policy standards?

- 1.2. What is the average number of additional service standards met by health clinics, WASH, and agriculture committees/extension workers at the evaluation period as compared to the baseline/initial monitoring standards session?
- 1.3. Are there patterns in improvements and lack of improvements? Is there variation in change based on geographic location or the domain targeted? (e.g., more success in obtaining additional agricultural extension workers than in addressing stock outs in health facilities).
- 1.4. Is there evidence of system strengthening, changing power dynamics or women's empowerment?
- 1.5. What role, if any, did government decision-makers and other duty bearer groups (including politicians) play in achieving service improvements, additional minimum policy standards or other governance changes in clinics/WASH/agriculture?
- 1.6. Is there evidence or to what extent could it be said that responsible government decision makers responded to community lobbying/pressure through the activities?

2. In what ways, if at all, did CVA activities affect health, WASH, and agriculture service users and providers?

- 2.1. What changes regarding health service quality and standards did users and staff observe? How has this affected them?
- 2.2. Did the program produce any unexpected outcomes, positive or negative? Who was affected and how?

3. To what extent were major program components achieved?

- 3.1. What role did local leaders (political and bureaucratic) play? Were there any differences in the responses of local leaders? Were they receptive or hostile to the approach? What were some of the political and social factors that might have affected their response? To what extent did they make decisions in response to the project activities?
- 3.2. Did program teams, community or government stakeholders implement additional or innovative strategies or activities to achieve the program goal?
- 3.3 Given the findings of the formative research, have the functioning of standing committees in NJP target areas improved? If not, why not? If so, to what extent did NJP activities contribute to improved functioning? Is there any evidence that standing committees, supported and trained by NJP, played a role in improving services?

4. In what ways did the program contribute to the sustainability of project outcomes?

- 4.1. What evidence, if any, indicates that communities and local government will be able to maintain or expand project benefits, especially improved service quality and standards in the program health clinics/WASH/agriculture?
- 4.2. Given the findings of the formative research on elite capture of participatory processes such as *ward shava*, has this persisted or is there evidence of greater inclusion of citizens?
- 4.3. What else, if anything could have been done to strengthen the sustainability of improved service quality and standards in program health clinics/WASH/agriculture?

4.4. Given existing weaknesses of current institutionalized social accountability spaces and entities (as per the NJP formative research, e.g, standing committees, ward participatory budgeting, etc.), what do national and local leaders think of the CVA approach? Do they see opportunities for elements of CVA to be institutionalized by the government, and which elements do they deem feasible? Given a lack of clear definition of sustainability or specified theory of change on systems strengthening, what avenues for policy dialogue and action did CVA and NJP pursue (even if implicitly) that provides evidence on systems strengthening?

4.4 Political Economy Mapping and Theory of Change

To be able to evaluate whether CVA met these objectives, the evaluation approach was anchored in a political economy mapping that built on NJP and CVA's theories of change, and then specified an institutional matrix reflective of the "ideal type" governance of service provision that operates "in theory" or "on paper" in Bangladesh (as per legislation) to identify parameters and institutional points of contact for citizens and other stakeholders as well as to denote the institutional actors within the governance structures and the theories of change responsible for improving service provision. Such an approach accords with USAID's sustainability framework as outlined in its 2014 report, "Local Systems: A Framework for Supporting Sustained Development," with respect to "leveraging systems thinking" to "engage local systems."

With this foundation, the matrix helped develop a set of hypotheses that informed the evaluation's methodology for data collection. Specifically, and following upon the inception visit and further explained in the *Evaluation Framework and Methodology*, the evaluation team worked towards developing a political economy mapping of all stakeholders, actors, points of delegation (as per Bangladesh's legislation and public sector mapping); formal accountability linkages (e.g., elections and parties) and informal linkages, and outcomes (per standard organizational "org charts" or political economy mappings of institutions in public sector management) to guide our methodology in this realm. The formative research and inception visit allowed a drafting of this mapping, and helped frame the methodology and evaluation strategy to finalize data collection tools and measures. (Further, it allowed the development of a second theory of change related to systems strengthening and sustainability, explained further in Section 7.)

At each level, to do this mapping, we specified the actors and institutions that were relevant to CVA as possible change agents. These actors included citizens, politicians, public officials, external stakeholders. We considered institutions as sets of rules, government bodies, monitoring and enforcement arrangements (can be formal and informal), as well as the information that assists monitoring, and the formal and informal sanctions available to support enforcement. We also considered the strategic interaction among the various actors within and from outside of these institutions, as shaped by the nature of the prevailing institutional arrangements and the possibility for managerial and worker discretion at each level. Whether this scope for discretion is present in practice – and how it is used – is an empirical question that will vary across contexts and for which the present evaluation seeks to answer in Bangladesh.

From this, our approach: i) identified the correct unit of analysis for a specific service, sector, or service providers; ii) described and measured that provider's performance over time, and iii) explained/charted the course of the observed pattern of performance on service provision and outcomes overtime as related to the "ideal type." This informed possible ways of improving performance and system strengthening outside of the study context to other realms of service provision in Bangladesh, other regions not affected by the program, and beyond the Bangladeshi context to CVA knowledge-sharing globally.


This approach also helped to distinguish between at least three "vertical" levels that influenced organizational performance of local governance and service delivery in Bangladesh: "i) the top level, where the enabling policies for the sector and organization are set as a function of the substantive orientation and structural features of the political settlement, including the cognitive maps of political elites and sectoral leaders; ii) the intermediate or meso governance and managerial levels in the sectoral chain of service provision, that constitute the core drivers of organizational behavior; iii) the service provision front line."

From this mapping, we can think of citizens having the ability to influence organizational behavior in three ways. First, they can do so as a formal mechanism through voting. The political context of Bangladesh makes this difficult, however, but we did not discount the possibility and also considered more specifically whether local formal accountability linkages exist, what those might be, and how party linkages might still operate across some of the programming regions.

Second, citizens can interact by directly engaging with frontline service providers. This not only operates for every citizen of Bangladesh seeking a government service in their local area, but also has been adjusted through CVA as per above in terms of new forms, modalities, and platforms of contact provided by CVA activities.

Third, citizens can interact by engaging as individuals and communities with a variety of stakeholders embedded within the organizational structure not only at the local level, but intermediate and national levels as well. CVA and NJP provide modalities for how this can take place. In this third realm, it is less obvious how citizens can directly influence organizational behavior and reform as compared to the first two as well as other formal and informal mechanisms. This specifically informed the evaluation activities proposed below, but also touches on systems strengthening lessons from other contexts.

With the political economy mapping of the institutional matrix of local governance and service provision in Bangladesh, the evaluation was designed to meet the objective of tying the top-down approach to horizontal and meso-level approaches by focusing on how CVA impacts the politics of service provision at the local level while also understanding how it strengthens systems at a meso and national level. This is captured well in the figure below.



Referencing this figure,³ CVA programming provides tools, methods, and platforms to improve local service delivery and bureaucratic functioning resulting from citizen's expressing their voice, mobilizing for action, and overseeing actions and output.


In its design, this is meant to work through multiple inputs: first, i) structured and transparent processes organise collective opinion (which is more effective than an individual opinion); ii) use of standards and community score cards make the criteria for judgements transparent (which facilitates discussion between people with different views or roles); iii) use of standards relates those judgements to existing government policy (which increases perceived authority or justification for proposals); iv) increasing legitimacy of claims based on the articulation of group demands (not individual); v) For maternal and child health, significant to changing gender politics — women/mothers and children 'heard'; vi) CVA processes bring multiple levels of decision-makers in to the process: different forms of authority are available to address different issues; vii) multiple types of power brought to the table - the "authorising" effect: access to higher levels of government; access to media; representing donor organisation. These remain particularly important in the early stages of CVA, and elsewhere where context is less supportive.

These changes should have broader institutional spillovers with regards to systems-strengthening as related to the figure (Westhorp, et al 2018) below by: i) shifting the conceptualization of the role of citizens as one of customer or client to an important source of information flows and a "political claimant with rights" that is integrated into governance structures; ii) leveraging information flows to inform decision-making regarding system-level inputs relevant to local service provision (including government monitoring standards, budgets, and health challenges); iii) supporting more cooperative mechanisms to improve the relationship between citizens/communities, service providers, and other relevant duty bearers; iv) maintaining, increasing, and improving necessary resources for adequate service delivery (including budgeting, provision, and scaling); v) improving advocacy and representation of communities and community members into the planning and prioritization of their local development programming; vi) strengthening positive feedback loops and sources of accountability that help to maintain and grow institutional actors and structures, and further promote the diffusion of effective governance and

³ As developed by Westhorp, G & Ball D, 2018, *Citizen Voice and Action for Government Accountability and Improved Services: Maternal, Newborn, Infant and Child Health Services, Final Evaluation Report*, World Bank's Global Partnership for Social Accountability, Community Matters Pty Ltd, October. https://gpsaknowledge.org/wp-content/uploads/GPSA-Indonesia-CVA-Project-Final-Evaluation-Report-2018.pdf.

processes.

How CVA changes power relationships



Source: Westhorp, G & Ball D 2018 Citizen Voice and Action for Government Accountability and Improved Services: Maternal, Newborn, Infant and Child Health Services, Final Evaluation Report.

4.5 Summary of Results from Formative Research and Inception Visit

Formative research about NJP programming and CVA was conducted as it was launched in 2018. These results help to contextualize the progress of CVA at the beginning of the evaluation development phase (and before the evaluation framework had been written or finalized). To summarize some of those results, the formative research found:

- Increased knowledge of local community and service provider on services standards
- Systemic issues being raised at higher levels
- Increased ownership and community contribution to improve services
- Local elected representatives are making public commitments to improve services
- 25% of clinics with improved infrastructure (water facilities, sanitary latrine, repairing of the community clinic building)

Activity	Number to date (as of August 10, 2020)
Social audits of service standards for community health clinics	119 (x2)
Community services scorecards to rate quality of community health clinics	476
Interface meetings for community clinics	119
Social audits for WATSAN committees	40 (x2)
Scorecards for WASH committees	360
Interface meetings for WASH	40
Social audits for Union agricultural extension services	40 (x2)

Scorecards to rate extension workers service	160
Interface meetings for agricultural services	40
Upazila and divisional dialogues for advocacy	22
Study tours for government officials	3
Policy briefs	3
National Dialogue on Community Clinics	01

As a first step towards conducting the evaluation, in November 2019 the evaluation team organized an inception visit to Bangladesh. The inception visit began with members of the evaluation team visiting with WVB national staff in Dhaka. Then, a field visit took place in the Dacope and Satkhira upazilas, where the evaluation team liaised with NJP project staff and conducted visits to CVA working groups, village development community, unions, and upazila, community clinic, agriculture extension, and WASTAN. They also met with NJP staff and NGO implementing partners. Results from that were critical toward informing the political economy mapping, refining the theory of change, and completing the research design and evaluation methodology as described in subsequent sections. Further results from the inception visit are reported in the *Evaluation Framework and Methodology*.

5. Evaluation Methodology and Research Design

The evaluation approach draws on methodologies deemed relevant to providing a strong analytical framework for examining processes and what results were achieved, for whom, and in what circumstances. The framework for the methodology of the evaluation utilized a mixed-methods approach to the application of inputs, processes, and outputs that is gender-sensitive and longitudinal in nature. The evaluation assesses the degree to which gender, power, politics, and other institutional relationships and contextual factors give rise to inequities, discrimination, or a lack of access may have been addressed by specific CVA components with a view toward the promotion of social change and the production of knowledge for improved project development. Moreover, special attention was paid to whether and how CVA results "scale-up" geographically and institutionally to affect policy dialogue and policy change across meso/regional and national levels in Bangladesh, leveraging systems thinking to engage the realities of the political economy of governance in the country context. This involved both within the sampled areas of the NJP program (the core focus on data collection), as well as the potential to explore the prospect of scaling-up outside of the intervention areas (with secondary and national-level analyses).

Specific methodological activities by the evaluation team included program and government document review; institutional mapping and a political economy analysis of the political and governance structure of service provision; CVA and NJP database analysis; data collection from key informant, in-depth and semi-structured interviews; focus groups discussions; retrospective "most significant change" analysis; and causal-process tracing and policy analysis.

5.1 Evaluation sample

We performed the fieldwork data collection from the NJP project areas within the Khulna Division. In the Khulna Division, two districts – Khulna and Satkhira – host NJP, and within those districts, two upazilas each. In Khulna District, the one project upazila selected was Dacope Upazila (within which Dacope Union and Koilashgonj Union selected for fieldwork). In Satkhira District, the project upazila selected was Kaliganj Upazila (within which South Streepur Union and Compaful Union selected for fieldwork). While the larger evaluation included all four upazilas, especially for the quantitative data tracking, the qualitative fieldwork was focused on unions in Dacope and Kaliganj Upazilas.

5.2 Intermediate and final outcomes

We perform analysis on the monitoring and standards for community clinics, water and sanitation, and agriculture extension.

CVA's three main final outcomes that support the objective of the project included:

- 1. Improved citizen voice and action
- 2. Increased demand articulation and attending improvements in service delivery across targeted sectors (not only as a one-time occurrence but also continuously).
- 3. Improved community and government support, acceptance and commitment to sustaining progress on targeted sectors and service delivery, and policy dialogue

The project also consists of numerous intermediate outcomes that included:

- 1. Mobilization of the groups/committees at the local level
- 2. Consistent conduct of the community meetings
- 3. Attendance by diverse and targeted members into the meetings
- 4. Filling in scorecards at meetings
- 5. Relaying scorecards in interface meetings to stakeholders
- 6. Increased acquisition of critical services from interface meetings and follow-up
- 7. Promote positive social norms that encourage inclusion, diversity, participation

5.3 Measures

In order to define the most relevant and feasible measures and data collection tools, consultation with NJP and relevant stakeholders was performed during the inception phase of the evaluation and finalized thereafter. Tools and analysis plans were included in full in the research protocol as appears in *Evaluation Framework and Methodology*. In brief to review here, measures and tools included the following:

- Official enrollment data
- Number and location of meetings
- Scorecard data
- Other Survey data
- Qualitative/FGD with communities, stakeholders,
- Quantitative/output/survey data on services
- Improvements in feeling thermometers
- Most significant change analysis
- Policy analysis of policy change, adoption, implementation and outcomes
- Process-tracing of policy change per institutional/political economy mapping
- Community surveys, focus group discussions, and key informant interviews to gain quantitative and qualitative understanding of community perception towards CVA

5.4 Data collection and fieldwork

Quantitative tracking measures on some of the above were obtained through the CVA platform database and in turn analyzed and summarized by the evaluation team for the present evaluation. Qualitative data collection involved the following activities (data collection tools can be found in the *Evaluation Framework and Methodology* Annexes).

5.4.1 FGDs with CVA working groups and Community Health committees

We performed FGDs with CVA working groups and community health committees in the selected unions. The objective of the FGD was to probe the CVA working groups and community health committees on topics generally related to how the CVA working group members perceived whether and how their CVA working group and the CVA process has improved information, voice, dialogue, and accountability. This covered both the past and extant activities of the working group that were the "most important change" or "most important challenge" within the community clinic, agriculture extension, and WATSAN sectors (community clinics established specifically for the community health committees). It also covered activities and perceptions of union and upazila level institutions and actors, identifying mechanisms for reform and barriers to change, as well as the working group's thoughts on sustainability, system strengthening, and ideas for CVA programming in the next few years.

5.4.2 FDGs with VDC working groups, Scorecard Sessions & Women's Groups

We performed FGDs with VDCs in only a subset of the selected CVA working groups in the selected unions. While VDCs are important institutions in their own right as actors relevant for the CVA process, the purpose of their inclusion was to collect perceptions and views from the "community people" who constitute these VDCs so they are able to share how they and the community view CVA and the CVA working groups. The objectives of the FGD with VDC members was to understand the linkages between VDC creation, operation, functioning, and how this does or does not overlap with the CVA working groups. It covered many of the same topics as the FGD with CVA working groups, but focused specifically on

community member perspectives, how active members are within VDCs, and how they view their role in CVA.

5.4.3 FGDs with WATSAN committees

We performed FGDs with the WATSAN committees in the selected unions. The objectives of the FGD with the WATSAN committee was to focus on topics generally related to whether and how the WATSAN committee formed and been constituted and what their past and extant actions had been, including the "most important change" or "most important challenge" within the water and sanitation sector. It also covered activities and perceptions of union and upazila level institutions and actors related to WATSAN, identified mechanisms for reform and barriers to change, and the committee's thoughts on sustainability, system strengthening, and ideas for CVA programming in the next few years related specifically to WATSAN.

5.4.4 KIIs with Community Clinic Staff

We performed FGDs and KIIs with the Community Clinic Staff for each union paired with each CVA working group in the sample. The objectives of the FGD included probing the community clinic staff about topics related to CVA working groups and the community clinic, including whether the CVA process had specifically improved information, voice, dialogue, and accountability for the community clinics and the performance of health officials at the union and upazila levels. This covered the past and extant activities of the CVA working group that are the "most important change" or "most important challenge" within community clinic, including learning about monitoring and standards (through their posting, which makes those entitlements known to community people and area residents/patients at the clinic), and tangible changes of the quality of services provided by the clinic. It also covered activities and perceptions of union and upazila level institutions and actors, identifying mechanisms for reform and barriers to change, as well as the community clinic's thoughts on sustainability, system strengthening, and ideas for CVA programming in the next few years.

5.4.5 KIIs with Union Council Chairperson & Upazila Council Chairperson

We performed FGDs and KIIs with the Union Council and Council Chairperson for each union. The objectives of the FGD and KII included probing the union officials about topics related to CVA working groups and the community clinic, agricultural extension officer, and WATSAN committee. We heard from their perspective on whether the CVA process had improved information, voice, dialogue, and accountability for the community, as well as how union officials have in turn responded.

5.4.6 KIIs with Union and Upazila Agricultural Extension Officer

We performed KIIs with the agricultural extension officers at the union and upazila levels. The objectives of the KII included probing the officers about what they know regarding CVA working groups on topics related to the work of the agricultural extension officer and the work they are meant to do, and how they perceive the CVA working group members and their activities regarding the agricultural sector. We also probed about their past and extant activities at the union or upazila level in agriculture that CVA was specifically involved in, including the "most important change" or "most important challenge" within agriculture extension from their perspective. We also covered activities and perceptions of other union and upazila level institutions and actors, identifying mechanisms for reform and barriers to change in addition to the officials' thoughts on sustainability, system strengthening, and ideas for CVA programming regarding agriculture in the next few years. And we probed about this issue regarding political concerns around LSP suppliers, monitoring of LSPs, etc.

5.4.7 KIIs with the Union and Upazila Health Officer

We performed KIIs with community clinic and other relevant health officials at the union and upazila levels. The objectives of the KII included probing the officers about what they know regarding CVA working groups on topics related to the work of the community clinic officer and the work they are meant to do, and how they perceive the CVA working group members and their activities regarding the community clinic sector. We also probed about their past and extant activities at the union or upazila level in community clinic that CVA specifically was involved in, including the "most important change" or "most important challenge" within community clinic from their perspective. It also covered activities and perceptions of other union and upazila level institutions and actors (including the other health services providers and relevant ministries), identify mechanisms for reform and barriers to change, and the officials' thoughts on sustainability, system strengthening, and ideas for CVA programming regarding community clinics in the next few years.

5.4.8 KIIs with NGO Facilitators & NJP Field Staff

We performed FGDs with the NGO facilitators who work across the selected unions in both upazilas. The objectives of the FGD with the NGO facilitators focused on NGO and NJP staff supporting CVA activities and CVA working groups, including facilitation, organization, oversight, monitoring, and activities (like scorecard session, interface meetings, dialogue sessions, follow-up).

5.4.9 KIIs with National level stakeholders of NJP, WVB, and Line Departments

Members of the evaluation team had the opportunity to conduct key informant interviews with NJP and WVB staff, and other national policy makers in relevant line departments, in Dhaka. NJP national staff included the monitoring and evaluation team, the NJP head, chief of party, and policy/advocacy officer. Line department members were drawn from the relevant health ministries, local government ministry, and department for health engineering. The objectives of KII with NJP and WVB staff for monitoring and evaluation focused on their perspective of CVA and how it scaled to national level dialogues and policy changes. With KII of line departments, this process assessed how they seek community support and involvement in line department activities, the opportunities and challenges they face delivery services to the local level, and how they perform oversight and monitoring of their line department members at the Upazila and Union level.

6. Results from Fieldwork and Data Collection6.1 Summary of Results

We first summarize the results of the evaluation, before exploring individual topics and results from specific data collection tools below in various subsections. This involves summarizing the results while identifying the factors and mechanisms that seem most relevant to CVA impact and system strengthening and the CVA components that speak to sustainability. Section 7 further explores system strengthening. Section 8 tracks these summaries of results against indicators as listed in Section 4.

Quantitative indicator tracking provides systematic data on the CVA activities as per the CVA database. These standards are collected via CVA and inputted in the CVA database. The program first collects the officially delineated and published standards by the government for the relevant sectors. CVA then checks the reality of the situation of the standards at the relevant unit (for example, a community clinic) against the official standards, which are captured in the CVA database. This generates baseline compliance to the standards originally before CVA activities that are then tracked against progress on those standards.

The evaluation found that all CVA working groups in the project area were formed and conducting activities. They had completed activities, including scorecard sessions, interface meetings, action plans, and follow-up, in all three development sectors (community clinics, water and sanitation, and agriculture extension). Baseline indicators regarding the monitoring standards at community clinics, Union WATSAN committees, and Union agricultural services units (taken before social audits via CVA) found many gaps and shortcomings in meeting the requisite standards for service provision.

In the first monitoring standard session before CVA activities, compliance of standards for community clinics showed that 58 clinics (49%) met between 76-100% of standards in 2018, and by the second session in 2020 after CVA activities, 105 clinics (88%) met between 76-100% of standards. Compliance of monitoring standards in water and sanitation in the first session found that 3 (7.5%) of the Union WATSAN committees met between 76-100% of standards, and by the second session, 4 committees (10%) had met between 76-100% of standards (but a further 32, or 80%, met between 51-75% of standards compared to 20, or 50%, that met between 51-75% in the first session). Compliance of monitoring standards for the Union Agriculture Service Unit in the first session found that 12 (30%) unions met between 76-100% of standards, and by the second session in 2020, 22 (55%) of units met between 76-100% of standards.

Moreover, citizen assessments reported in surveys revealed generally "fair" or "poor" ratings for service delivery in the three sectors. By 2020, CVA working groups across the sampled unions could report important progress on developing, implementing, and following-up on action plans as reported in the CVA database.

To support these quantitative results, we also summarize from qualitative data collection in the field.

First, we can draw important conclusions <u>regarding how CVA impacted citizens</u>. A first finding is that service provision improved and citizens gained information. The situation before CVA was such that CVA did not involve any real direct spending, programming, or service provision to help meet the community's needs. However, the problem identified was not resources, but rather inertia in providing them as well as information regarding what should be available and what was available. As a result of CVA, service provision is improving along many dimensions and indicators, with community people also having gained information.

A second finding is that citizens' voice and action are improving and helping to articulate demand for services. CVA does not invent "voice" for citizens -- they already have a voice. But the problem identified

before CVA was not lacking a voice, but rather giving people confidence in their voice and an organizing voice while making voice matter through dialogue, interface, and the observation of positive changes after articulating demands. As a result of CVA, we can say that voice is improving in form and content to allow citizens/customers to demand what they want and present whether or not things are going well by utilizing techniques such as the scorecards, joint action plans, and follow-up. This arises from a greater understanding of the standards themselves, as well as government constraints in providing them previously. From that, CVA operates like an informal targeted civic education platform that then reveals processes and points of contact for citizens to leverage with institutional actors to improve services.

A third finding is that civil society and citizen mobilization have been activated and has helped citizens coordinate collective action. Before CVA, citizens had the ability to mobilize for civil society, and CVA does not generate civil society de novo. But the problem identified was that even so, no actions were being taken to activate civil society, and there was inertia among the community people who needed a coordinating mechanism. The impact is that CVA provided such a mechanism while helping to activate civil society and coordinate collection action, with both especially important when NGOs are not direct service providers.

Next, we can draw important conclusions <u>regarding how CVA impacted institutions and institutional actors.</u> A first finding that we document is that institutional actors have overcome inertia and found motivation to improve their job performance. CVA itself did not create new legislation, mandates, or institutional mechanisms to provide services, but the problem the evaluation identified was not a lack of resources, but rather bureaucratic inertia performing duties and providing services as well as a lack of will to perform well (or sincerely). As a result of CVA, service provision improved by "reminding" duty bearers and service providers to do their jobs while providing them with the motivation to do so.

A second finding is that institutional actors have better organized to achieve coordinated actions to improve service delivery. Before CVA, the units, agencies, and institutions responsible for service provision already existed. The problems identified related to the degree of real devolution, a lack of clarity in roles and responsibilities horizontally (union) and vertically (upazila, line departments), and a lack of proper human resources. As a result of CVA, these actors got in a room together and started talking to each other, helping to clarify roles for mutually agreed upon actions subsequently helped them to do their jobs while approaching human resource constraints in creative ways.

A third finding is that CVA improved monitoring while working cohesively with other aspects of NJP programming. In the absence of CVA, institutional actors already had mechanisms, finances, and tools to do their jobs and provide services. The evaluation found that problems related to a lack of demand articulation by citizens in terms of priorities and the allocation of expenditures, inertia among officials at Union and Upazila levels to their job (inertia among principals to monitor agents at all levels), and a lack of resources and will to work properly within extant monitoring systems. As a result of CVA, these mechanisms and tools were improving due to other aspects of NJP, but CVA helped to reinforce them while also providing a unique tool for monitoring.

Last, we can draw important conclusions <u>regarding how CVA improved accountability</u>. A first finding is that CVA helped promote formal institutional accountability. Before CVA, the government already had its own monitoring system to manage institutional actors and ensure service delivery. The problem was rather that new legislation took time to vest, with much inertia at all levels of principals and agents, overlapping or a lack of clarity on roles and responsibilities, and other associated human resource constraints. The impact from CVA is that accountability was aided by matchmaking, coordination, feedback along with new forms of citizen-activated direct accountability (e.g, the posting of phone numbers and activation of committees; results "trickling up").

Second, CVA helped promote social accountability, or accountability that arises from "outside" of institutions. Citizens played no formal role in institutional accountability as public officials are responsible to themselves (whereas ideally decision-making at the top should "trickle down" to the bottom & information from the bottom should "trickle up" to top). But even so, "measures on paper" for institutional actors were accompanied by inertia among bureaucracy to oversee and monitor along with human resource constraints. Moreover, officials were busy with activity of the moment without building stronger or more sustainable systems. The impact of CVA has been to activate social accountability as a pathway to improving institutional performance and accountability even from outside of institutions, which also allows pathways to work with/within institutions that provide support to institutional actors (e.g., WATSAN committee).

A third finding is that CVA helped promote formal political accountability. Citizens play a formal role in electoral accountability and public officials are responsible to voters. But the problem is not the absence of formal accountability but rather that it was limited by the nature of party politics in Bangladesh, where elections have only been one mechanism (and a weak mechanism). The evaluation found that political pressure can still matter as activated through social accountability by convincing officials when and how they benefit from CVA.

6.1.1 Outline and Organization of results

In the following subsections of Section 6, we present the findings from the data collection and field work with respect to the qualitative investigation central to the evaluation. These findings are based primarily on quantitative indicators as well as focus group discussions and key informant interviews with relevant CVA working groups, community members, government officials, service providers, and departmental employees working in community clinics, water and sanitation, and agriculture extension.

To do so, we break down the data analysis and results into the main topics and themes inquired about across the range of quantitative indicators, interviews, and focus group discussions in the data collection. These topics proceed longitudinally and thematically in Section 6, with responses from all manner of data collection tools reflecting information conveyed by the focus group or interview where relevant.

In subsection 6.2, we begin with quantitative tracking indicators from the CVA database regarding the formation and activities of the CVA working groups along with tracking indicators regarding community clinics, water and sanitation, and agriculture extension services. Then, from sub-section 6.3, we discuss "Pre-CVA," or the conditions that existed before the advent of CVA programming in the NJP areas. We then proceed to discuss "CVA formation and activities" (6.4) as reported by stakeholders over what has taken place over the last 2-3 years for the CVA working groups. "CVA process" (6.5) describes the contribution of the social accountability platform and mechanism toward improving voice and action and government performance. This is followed by "Government response," (6.6) or the reported reaction by officials to CVA programming. "Participants" (6.7) examines what groups were targeted or excluded in CVA, and "Services Outcomes" (6.8) reports whether and how CVA contributed to improved service delivery with respect to community clinics, water and sanitation, and agriculture extension services. "Interagency Process" (6.9) reviews the interagency process for institutional actors, while "Most important issue" (6.10) reflects stakeholders' own evaluation of what they thought was most effective (or most in need of improvement) in CVA programming as well as its impact on social accountability. Finally, "Sustainability" (6.11) conveys stakeholders' reported ideas about how to sustain the positive impact of CVA in the future (as well as areas for retooling).

For ease of readability in the following results, we adopt a numbering convention for each focus group discussion or key informant interview that lists the type of respondent and their location with a number of the interview listed in text (e.g., "#20") that corresponds to the full list in Annex A.

Following the summary of these quantitative and qualitative findings in Section 6, Section 7 leverages the results from the data collection, further document review, policy dialogue, and interviews conducted with NJP staff and national-level officials for a more in-depth evaluation of systems strengthening and policy analysis. This is produced in light of a more refined and comparative theory of change that operates at meso and national levels and that speaks to scaling in Bangladesh and other country contexts. Section 8 summarizes the qualitative findings with quantitative indicators and tracking against the evaluation objectives.

6.2 Quantitative Results on Indicators from CVA Database

The quantitative aspect of the evaluation involves reporting on data systematically collected by the NJP field staff, and reported in the CVA database. This involves tracking the establishment and activities of CVA working groups from 2017-2020, as well as perceptual data on citizens' views of service provision at the start of CVA; data on monitoring standards at the start of CVA for community clinics, water and sanitation, and agriculture extension services; and tracking changes to these indicators over time. With these quantitative data, the evaluation is able to assess changes over time and in part whether CVA activities met indicators and evaluation objectives. While the main qualitative data collection for the evaluation occurred through fieldwork interviews and focus groups, the evaluation team also took a narrow scope of relevant CVA database indicators to include for the present evaluation.

Summary of Results on Quantitative Indicators from CVA Database:

- Formation and activities of CVA working groups are occurring in all of the sample, and have met the full list of activities as per Section 4.
- Community perceptions of services before CVA were generally "fair" or "poor" regarding community clinics, water and sanitation, and agriculture extension services.⁴
- Monitoring standards were lacking for community clinics, Union WATSAN committees, and Union agricultural service unit before CVA.
- After CVA and by 2020, compliance of monitoring standards has increased for community clinics, Union WATSAN committees, and Union agricultural service units.
- CVA working groups are making important progress on developing, implementing, and following-up on action plans.

<u>Finding #1: Formation and activities of CVA working groups are occurring in all of the sample, and have</u> <u>met the full list of activities as per Section 4.</u>

⁴ A second wave of community perceptions of services was not conducted so it is not possible to track changes over time.

Mirroring the qualitative responses by CVA working groups below, the quantitative data confirm that in the NJP project areas where CVA was implemented. In 2017, NJP facilitated community people to form Village Development Committees (VDCs) and in 2018, NJP mobilized VDC members to form 40 CVA working groups in 40 Unions, drawing from representatives of VDC members. The project undertook capacity-building initiatives for the CVA working groups members, and they are now functioning across the 40 Unions (and 360 wards). Further, CVA had first conducted activities for the 119 community clinics in the first project year, followed by activities in the 40 Union WATSAN committees and 40 Union agriculture extension offices shortly thereafter. These groups across all the relevant wards and unions have not only been constituted, but have all completed their community perception ratings, scorecard sessions, monitoring standards compliance, action plan status, and listed the action item monitoring by 2020.

Finding #2: Community perceptions of services before CVA were generally "fair" or "poor" regarding community clinics, water and sanitation, and agriculture extension services.

Community perception ratings were taken at the beginning of CVA to generate baseline indicators of the views of community people toward the service delivery process at community clinics, in water and sanitation, and agriculture extension.⁵

The survey was conducted across the communities where CVA activities were to commence. Community people participated in the scorecard sessions of three service units, with Community Clinics (4,789 sample), Union WATSAN Committee (4,004 sample), and Union Agricultural Service Unit (1,603 sample).⁶ Respondents included subsamples balanced by gender and age.⁷

The survey probed respondents' ratings on selected items related to their perceptions of service provision in their community. Answer options were given on a five point scale corresponding to emoticons of varying degrees of smiley faces that reflect "very good," "good," "just okay," "poor," and "very poor" ratings. While the CVA database includes data on numerous indicators and activities regarding various NJP activities, we focus here on what was relevant for the three sectors and the present evaluation.⁸

For community clinics, the respondents reported an average rating of 2.87 for the "availability of clean latrines/toilets for patients," average rating of 2.33 for the "availability/reliable source of safe water at the facility," and an average rating of 3.7 for the "presence and accessibility to drugs/medicine." These results demonstrate that from the perspective of citizens in the community who likely seek services at the community clinic, those clinics were lacking in providing the requisite infrastructure, tools, and medicine to support patient comfort and treatment. They barely reached a "just fair" rating, and were more likely viewed as poor or very poor. This suggested the great potential for CVA to plausibly provide impact in

⁵ The decision was taken not to repeat this survey in 2020, so it is not possible to track changes in community perception ratings; we therefore only present the ratings as perceived at the beginning of CVA as data on the baseline (e.g, pre-CVA).

⁶ A few of the scorecard participants may have overlapped among the service units but not by that much (and we lack information on how much of the participants have overlapped among the service sectors).

⁷ The number of respondents varies for these performance indicators since different groups prioritized and voted for different sets of performance measures/standards.

⁸ Each "category" in the scorecard can be denoted as S(X), equal to the value of category X in the scorecard; each category in the scorecard is then assigned a weight, and the "weighted value" is denoted as W(x), equal to: [S(X)*Weight(x)], where weight is defined as: Very Bad=1, Bad=2, Just Okay= 3, Good=4, Very Good=5. Therefore, the total score we focus on here is essentially the weighted average of the scorecard.

addressing these issues to improve service delivery at community clinics. These results were also echoed in the qualitative assessments on the "Pre-CVA" conditions of the clinics as expressed by CVA working groups, community members, and clinic service providers discussed below.

For water and sanitation, at baseline, average rating of 2.8 reported by community people for the presence of "safe drinking water facilities (STW, DTW, Pond and Water Purifier)," an average rating of 3.06 for "household access to sanitary latrine," and an average rating of 2.06 for the presence of "waste disposal system/points." These results demonstrate that from the perspective of citizens reporting on the conditions of water and sanitation service provision in their communities, those conditions to access safe drinking water, and basic sanitation and waste disposal were mostly deplorable. This pointed to the need for Union WATSAN committees to activate and mobilize to address community-level water and sanitation needs as a part of the CVA process. These results were echoed in the qualitative assessments provided by many government officials and service providers, who noted the lack of access to safe drinking water and proper sanitation across the communities.

For agriculture extension services, at baseline, the community people surveyed reported an average rating of 2.91 regarding the "number of service providers for provision of seeds," an average rating of 3.11 for "fertilizer and insecticides with proper price," and an average rating of 3.03 for "modern agricultural equipment." These results demonstrate a lack of sufficient agriculture extension services provided to local farmers across the communities surveyed, and the need for more robust action by the Union agricultural service unit. This pointed to the important role that CVA activities could plausibly serve in addressing service provision for farmers by unions. And these results were echoed in the qualitative assessments provided by community people, Union officials, and others during the qualitative data collection.

Finding #3: Monitoring standards were lacking for community clinics, Union WATSAN committees, and Union agricultural service unit before CVA.

Next, we present quantitative results on the baseline measures of monitoring standards (the official standards provided by the government in formal documentation) for community clinics, WATSAN committee, and agriculture extension. These monitoring standard measures were taken at the outset of CVA activities with NJP guidance in the 119 community clinics, 40 Union WATSAN committees, and 40 Union Agricultural Service Unit as reported and tracked in the CVA database.

For community clinics, the baseline assessment of compliance with monitoring standards showed that in the 119 clinics surveyed, compliance with the government's 22 monitoring standards were not consistently met in 2017. 58 clinics (49%) met between 76-100% of standards in 2018, while 52 clinics (44%) met between 51-75% of standards, 7 clinics (6%) met between 26-50% of standards, and 2 clinics (2%) only met between 0-25% of standards. In the first session, compliance was *most likely* on issues related to the existence of the clinic building/structure, day and time of service delivery posted, and the existence of community support group committees. Compliance was *least likely* on issues related to proper medical equipment, safe sanitation, and safe drinking water facilities.

For Union WATSAN committees, the baseline assessment of compliance with monitoring standards showed that overall in the 40 unions surveyed, compliance with the government's 11 monitoring standards were not consistently met. 3 (7.5%) of the Union WATSAN committees met between 76-100% of standards in 2018, while 20 (50%) met between 51-75% of standards, 10 (25%) met between 26-50% of standards, and 7 (17.5%) only met between 0-25% of standards. In the first session, compliance was

most likely on issues related to holding the monthly meeting,⁹ necessary initiative to reach the real beneficiaries, and coordination among the government and non-governmental organizations for a list of WASH projects. Compliance was **least likely** on issues related to access to sanitary latrines, pond per village, and access to safe drinking water.

For Union agricultural service units, the baseline assessment of compliance with monitoring standards showed that overall in the 40 unions surveyed, compliance with the government's 9 monitoring standards were not consistently met. 12 (30%) of the units met between 76-100% of standards in 2018, while 18 (40%) met between 51-75% of standards, 7 (17.5%) met between 26-50%, and 3 (7.5%) met only between 0-25% of standards. Compliance was *most likely* on issues related to having an action plan and the SAAO having a diary. Compliance was *least likely* on issues related to field visit and service schedule/time of the SAAO and staffing/service providers.

The lack of compliance and adhere to monitoring standards in public health, water and sanitation, and agriculture extension all demonstrated at baseline the important attention that CVA activities could pay to improve service delivery at community clinics, Union WATSAN committees, and Union agricultural service units.

<u>Finding #4: After CVA and by 2020, compliance of monitoring standards has increased for community clinics, Union WATSAN committees, and Union agricultural service units.</u>

We present quantitative results on measures of monitoring standards for community clinics, WATSAN committee, and agriculture extension taken after CVA and reported by 2020 to track progress from baseline in the same sampled locations as reported in the CVA database. ¹⁰ The table compares compliance between the first assessment before CVA and the second session after CVA.

Service Units	0-25%				26-50%				51-75%			76-100%				
	Initial MS		2 nd MS		Initial MS		2 nd MS		Initial MS		2 nd MS		Initial MS		2 nd MS	
	#	%	#	%	#	%	#	%	#	%	#	%	#	%	#	%
CC	2	1.7%	- 1	0.8%	7	5.9%	0	0%	52	43.7%	14	11.8%	58	48.7%	104	87.4%
UWC	7	17.5%	0	0%	10	25%	4	10%	20	50%	32	80%	3	7.5%	4	10%
UASU	3	7.5%	2	5%	7	17.5%	2	5%	18	45%	14	35%	12	30%	22	55%

The table demonstrates clear evidence of positive changes in the three sectors in 2020 (endline) as compared to 2017-18 (baseline) in the project areas. In the first monitoring standard session before CVA activities, compliance of standards for community clinics showed that 58 clinics (49%) met between 76-100% of standards in 2018, and by the second session in 2020 after CVA activities, 105 clinics (88%) met between 76-100% of standards. Compliance of monitoring standards in water and sanitation in the first session found that 3 (7.5%) of the Union WATSAN committees met between 76-100% of standards, and by the second session, 4 committees (10%) had met between 76-100% of standards (but a further 32, or 80%, met between 51-75% of standards compared to 20, or 50%, that met between 51-75% in the first

9

⁹ Importantly, this likely reflects members of WATSAN committee attending meetings at the Union Parishad, rather than constituting and holding the monthly meeting as required by the WATSAN committee specifically.

¹⁰ For community clinics, the initial monitoring standard session was conducted between March 2017 and September 2017; the second monitoring standard session was conducted between May 2019 and September 2019. For union WATSAN committees, the initial monitoring standard session was conducted between October 2017 and December 2018; the second monitoring standard session was conducted between October 2019 and March 2019. For union Agricultural Service Unit, the initial monitoring standard session was conducted between April 2018 and December 2018; the second monitoring standard session was conducted between October 2019 and March 2020.

session). Compliance of monitoring standards for the Union Agriculture Service Unit in the first session found that 12 (30%) unions met between 76-100% of standards, and by the second session in 2020, 22 (55%) of units met between 76-100% of standards.

Finding #5: CVA working groups are making important progress on developing, implementing, and following-up on action plans.

Action plans were developed and implemented across the sampled areas for community clinics, Union WATSAN committees, and Union agriculture services units. For community clinics, a total of 1,325 action items were developed for the 119 community clinics; as of 2020, 679 (51%) had been completed, 537 (41%) were pending, and 109 (8%) were ongoing. For Union WATSAN committees, a total of 734 action items were developed for the 40 committees; as of 2020, 376 (51%) had been completed, 313 (43%) were pending, and 45 (6%) were ongoing. For the Union agriculture service unit, a total of 515 action items were developed for the 40 units; as of 2020, 206 (40%) had been completed, 279 (54%) were pending, and 30 (6%) were ongoing. These results demonstrate important progress not only on establishing the action plans for the three sectors, but charting progress on completing the action items.

The CVA database does an excellent job of keeping track of action item monitoring, delineating the activity, who is responsible for monitoring it, by what date it should achieve completed status, and then the current status indicated. By way of example, ss shown in the figure below for an example list of action items regarding community clinics as shown in the CVA database, these are also color coded to show progress (green=completed, yellow=pending, red=ongoing).

Country	Activity	By Whom	Resources /Sub Activities	Who Will Monitor	By When	Status
angladesh	Availability of good building and sanitary latrine			CG, CSG committee, Sawpan Kumar Sarkar	6/30/2018	Completed
	Availability of good building and sanitary latrine			Md. Shabuddin (president of CG)	6/30/2018	Completed
	Ensuring safe water			CG, CSG committee, Najrul Fakir		Completed
	Ensuring safe water			Sawpan Kumar Sarkar	2/24/2018	Completed
	Front road of CC			Yunus Ali Sheikh CG member and head teacher), Aporna Das (VDC member)	2/28/2018	Completed
	1 MBBS doctor in a week/ month			President of CHCP and CG committee	6/26/2018	On-going
	Facilitating electricity in the CC			Prodipto Kumar Sardar (CHCP), Nishikanto Golder (Social worker), Shibopodo Seel (CSG)	6/30/2018	Completed
	Raising fund			CG, CSG committee	12/24/2017	Completed
	Repairing the Roof			Union Parishad Member	8/31/2017	Pending
	Repairing the Roof			CG & CSG Group	8/20/2017	Completed
	Repairing the Roof			Union Parishad Member		Completed
	Increase the supply of Medicine			Abdus Sattar, Sohor Ali & Nazma Khatun	8/7/2017	Completed
	Increase the supply of Medicine			Abdus Sattar, Sohor Ali & Nazma Khatun	8/7/2017	Completed
	Building Toilet			Mosak Fakir, Union Parishad Member & Land owner	8/7/2017	Pending
	Building Toilet			Mosak Fakir, Union Parishad Member & Land owner	8/7/2017	Pending
	Building Toilet			Mosak Fakir, Union Parishad Member & Land owner	8/7/2017	Pending
	Safe drinking water supply			Nazma Begum, Tawfiq and Swapon Golder	8/10/2017	Completed
	Manage a water Tank			Union Parishad Member	8/10/2017	Completed
	Manage a water Tank			Union Parishad Member	8/10/2017	Completed
	Display Board for Medicine			Nasima Begum & Abdul Malek	8/31/2017	Pending
	Display Board for Medicine			Nasima Begum & Abdul Malek	8/31/2017	Pending
	Managing the Weight Machine			Haimonti-Community Group	8/5/2017	Pending
	Managing the Weight Machine			Haimonti-Community Group	2/5/2017	Pending
	Raising fund			CG, CSG committee	12/24/2017	0 0
	Raising fund			CG, CSG committee	12/24/2017	On-going
	Making flower garden for enhancing beauty of CC			CHCP	7/31/2018	Pending
	Making flower garden for enhancing beauty of CC			CHCP	7/31/2018	Pending
	Making flower garden for enhancing			CHCP	7/31/2018	Pending
	beauty of CC			CHOP	1/31/2010	rending
	Availability of medicines as per demand			Arun Kumar Banarji,\r\nTraknath Kundu	4/10/2018	Completed
	Availability of medicines as per demand			Abdul Jalil,\r\nAbdul Ahad Ali	4/20/2018	Completed
	Clinic must be opened and closed timely			Md. Golam Kaium (president of CG committee).\r\nRadha Rani Adhikari	3/24/2018	Completed
	Purchasing good quality equipment			Mr. Sailuzzaman Khan,\r\nShibupodo Sarkar	4/15/2018	Completed

6.3 Pre-CVA

Since the qualitative aspect of the evaluation was limited to retrospective analyses in order to investigate possible changes in indicators and outcomes due to programming, to assess change we first attempted to establish baseline conditions as reported by key stakeholders of the pre-CVA environment. We inquired to the CVA working groups, service providers, and government agents as to the conditions of service provision pre-CVA, as well as how they described processes for influence, dialogue, and accountability between communities and officials before CVA. Specifically, we discussed the conditions in the community before CVA, including the conditions of services in the relevant sectors (community clinic, water and sanitation, and agricultural extension service unit); we then inquired about experiences with government officials before CVA; and asked the WATSAN committee, Community Clinic staff, and agricultural officers their perspectives on the pre-CVA environment.

Summary of Findings on Pre-CVA:

- The gap between service providers and service recipients during pre-CVA was noticeable in all
 three sectors as a matter of "supply"; service providers reported inertia and a lack of motivation
 as reasons for not performing up to task, while there were few accountability mechanisms to
 encourage good performance.
- A gap in services did not just result from problems of supply but also as a "demand" side problem
 on the part of communities and people lacking knowledge; community members were not
 aware of their rights and entitlements with regards to seeking services from the government
 departments; they also lacked a platform to articulate demands and dialogue and interface with
 duty bearers.
- A lack of accountability in service provision exacerbated the problems of supply and demand pre-CVA; without robust monitoring and evaluation from institutional actors or the opportunity for community people to demand services or inspire accountability, both institutional and social forms of accountability were not present.

Finding #1: The gap between service providers and service recipients pre-CVA was noticeable in all three sectors as a matter of "supply"; service providers reported inertia and a lack of motivation as reasons for not performing up to task and there were few accountability mechanisms to encourage good performance.

The first area of the research was intended to gauge communities' experiences with service delivery in their areas before the advent of CVA regarding the three government departments most relevant to CVA programming--including WASH, Community Clinic, and Department of Agriculture Extension. We broadly summarize the pre-CVA experience as demonstrating that service delivery of the three departments was ineffective and inefficient; service recipients were not able to access the government services to which they are legally entitled; and accountability for service provision was not ensured. Moreover, citizens report not having a clear understanding of their rights and entitlements to receive services from these departments nor what services they could realistically access in water and sanitation, at the community clinic, and from the agricultural extension office.

Interestingly, both service providers and government officials agreed with the citizens providing these general community assessments regarding their (service provider and government officials) own performance. These stakeholders similarly agreed that their offices and associated departments had not adequately provided services or fully understood the rights and entitlements their departments were meant to provide before CVA.

One of the reasons indicated for this poor performance in service delivery is that citizens reported feeling a lack of voice, efficacy, and the means to "speak out" to articulate their individual and community demands to duty bearers before the advent of CVA. Citizens also reported a lack of willingness on the part of services providers and officials to listen or otherwise engage them in constructive dialogue. Service providers also reported a lack of motivation or incentive to their jobs well and in line with departmental standards and mandates. As a result, in sampled communities for the evaluation, all stakeholders and groups agreed that services were generally lacking pre-CVA, with specific reference to the three departments along with relevant information to citizens or oversight of service providers.

Having discussed the issue of pre-CVA experiences of the respondents, the researchers found that there was an obvious gap between the service providers and service recipients as a matter of the relevant departments' failure of "supply" (this general trend is also confirmed by quantitative tracking indicators reviewed in subsection 6.2 regarding the provision and quality of services at community clinics, WASH, and agriculture extension.) In addition to services lacking that resulted from a failure of the departments to adequately supply them, stakeholders reported challenges regarding the attitude and outlook of the LSPs when community members or individuals would try and engage with those agencies. LSPs were neither cordial to people seeking services nor serious about fulfilling their duties.

Supply Gap at Community Clinics: A consistent finding relayed across the community meetings and other stakeholder interviews regarding service provision relates to the failure of the public health department to adequately supply health services at community clinics across the sampled areas. This included a gap in service provision of mandated services and government standards, proper conditions and infrastructure of the clinic itself, and the overall management of community clinics at the community level. Although the quantitative indicators show that most clinics were technically already established and could be located as existing physical structures before CVA, at that time, these clinics mostly remained closed or open only during irregular hours and were not active or activated, while the management and attitude of health care providers at the clinics was reported to have been seriously lacking.

Across focus groups and interviews, community members and individuals consistently reported that before CVA, none of the community clinics in the project areas successfully provided health services up to the government-mandated standards. A large majority of Bangladesh understandably must rely on community clinics to receive medicine to treat common ailments, especially with regards to maternal and child health. Yet clinics were not successfully supplying these services. As reported by CVA working group members in a focus group discussion in Kaligonj (#38), medicine that had been given to the community for a six-month supply would run out within the first month. Indeed, the evaluation research found consistent reporting of missing or inadequate medicine provided to, or available at, community clinics. Current medicines would also frequently run out before the next phase of deliveries arrived. There was often a shortage of supply of medicines at community clinics, and the amount of medicines was inadequate. The reporting on the problem of medicinal supply was not solely obtained from community members; health officials at the Union and Upazila levels confirmed these general trends regarding a lack of proper medicine delivery before CVA. One aspect of inadequate medicinal supply reported to the evaluation team was a point made by CVA working group members in Kalingonj (#38), which was that health officials would often open health supplies and medicine at community clinics without the community group president present, as per regulation. This allowed medicine to go missing or be

otherwise unavailable, thus failing to instill confidence in the community that the medicine had ever really arrived or been available for their benefit.

Similarly, community clinics did not fulfil their mandate to properly provide the community members and areas surrounding the clinics with the requisite health-education promotion campaigns or information. Public health officials in Dhaka reported that the government continues to engage, as they have historically, in various health promotion campaigns, which includes the circulation of new government policies and circulars along with heavier interventions, such as making vaccines available or partnering with health or international NGOs on certain health campaigns. Upazila and Union officials reported knowing of many of these campaigns, but reported having not been given the adequate tools by the central government to spread the word across the communities. A Food and Sanitation inspector in Kalingonj mentioned the failure of community clinics to disseminate health education related information with their area (#26), and many community clinic officials reported their inability to fulfill even the basic mandates provided in the government circulars along with deficient motivation to seek clarification nor the tools to do so. Community members report that they rarely knew of these campaigns, what information they contained, nor what services they were meant to make available.

Individuals who did try to seek health services at the community clinics before CVA not only reported a lack of adequate attention to their needs, but given the supply gap, they also reported additional downstream effects where they and others felt demotivated to return or attempt to continue seeking services at the community clinic. An Upazila Health Inspector in Kaligonj (#22) reported that the government's lack of attention to adequate service delivery generally had demotivated many citizens from seeking specific services that they would otherwise require, such as in health, because they understood the community clinics to be a government-sponsored department. Experience with a lack of adequate medicinal supplies faced by one person is often reported to others, such that by the advent of CVA, many citizens had stopped bothering altogether. This same Upazila Health Inspector reported that community clinics widely lacked available medicine to treat even easy to diagnose and dispense ailments, such as paracetamol for fevers and oral rehydration salts. The demotivating effect of inadequate care was echoed by many respondents, which may also explain a lack of motivation to participate in other public health promotions and campaigns.

Health seekers also noted the absence of treatment-friendly environments as well as proper infrastructure at community clinics. Many community clinics lacked basic infrastructure, like not having a water tank, safe drinking water, or properly allocated latrines to support the livelihoods of citizens during visits. This was a concern that was obviously very salient for pregnant mothers and young children as well as older individuals. Clinics also reported a dearth of electricity and electric fans to support some of the necessary equipment required for service provision as well as patient comfort. While community clinics had been built and gazetted in nearly all of the sampled locations prior to NJP, the actual location of some clinics presented challenges for patients, as for example, in Dacope, where the clinic (#7) lacked an approach road and was only accessible to the evaluation team following the crossing of a river with a narrow man-made bamboo bridge. In other locations, community members reported not knowing about the location of this clinic given its inaccessibility or lack of outreach to patients in the community. At the same clinic in Dacope, the staff confirmed that before CVA the facility had a toilet, but lacked water supply, and that many people complained about the lack of a proper approach road.

Clinics also did not have possession of the requisite equipment to deliver proper medical care in accordance with government standards, including machines to provide care to individuals. Clinic health officials (#10) mentioned that a clinic in Dacope did not have a blood pressure monitoring machine, diabetic measuring machine, nor a weight-lifting machine for babies. Community members and clinic staff

in all of the sampled clinics reported lacking some if not nearly all of the basics necessary to provide services up to standards.

Respondents also reported a lack of robust communication between health care service providers at the community clinic and the community members. Respondents from the community perceived negative attitudes among community clinic staff in their interactions with community people and other individuals seeking health services from them before NJP (see case study box).

Case Study: Lack of Communication between Health Care Providers and Community Members:

One CHCP in Kalinganj (#23) opined that the "CG was not serious about the problems of the community clinic. Members of it thought that both the CHCP and community clinics belong to the government. What can CG do for them?" Even the staff responsible for providing health services at community clinics, such as the CHCP, largely agreed with the communities' assessments regarding their performance before CVA. Health officials at clinics in Dacope and Kaligonj agreed that in addition to their failure to provide adequate services, their attitudes towards health-seeking patients was not up to standard nor did they express sincerity for their patients or people in the community. An interview with one CHCP in Kaliganj (#23) testified to this finding by saying: "I did not have a feeling that providing service was my obligation."

Moreover, many clinic staff confirmed that they themselves lacked knowledge as to their roles and responsibilities, including awareness of the government service standards as established by the line department along with additional health promotion campaigns. The same CHCP admitted that she did not know the government standards or even what her office schedule should have been regarding the days and times the clinic was meant to be open. Another CHCP reported that they were not able to maintain an adequate supply of medicine as the result of their own ignorance about what should be and what was available.

Gap with Water and Sanitation: The evaluation similarly noted a consistent gap in service provision regarding the water and sanitation sector, including deficiencies in proper conditions and infrastructure, along with gaps in the management of the water and sanitation (WATSAN) committee. In addition this sector also presented a few unique challenges as compared to community clinics. Whereas the placement of community clinics centrally in union wards provides community access to health-seeking individuals, many water and sanitation issues reside more locally in individuals' communities and households. That being said, the WATSAN committee sits at the Union. Therefore, the performance of duty bearers related to water and sanitation matter not only for individuals but communities, requiring important linkages between what goes on in communities with how those interests are represented at the Union level and vice versa. Moreover, before CVA, the government had previously taken numerous actions to address water and sanitation issues, including establishing ward WATSAN committees and Union level WATSAN committees. Yet the evaluation found that many of these structures were not functional or activated. Moreover, as we explore below, before CVA, to the degree that there was delivery of services in relation to WATSAN and in water and sanitation, there was some discrimination and bias. For example, the allocation of tube-wells and sanitary latrines usually was provided to those who have close relations to the Union Chairperson and representatives. As a result the lack of proper water and sanitation was felt acutely by all communities in the evaluation area and to the degree that it functioned, it was an elitedominated process.

Across focus groups and interviews, community members, VDCs, and WATSAN members consistently reported that before CVA, water and sanitation was not a priority area actioned by relevant line departments as experienced by people at the local level, despite there having been various government interventions. Few areas, if any, experienced positive results in their attempts to meet government standards. Furthermore, Union and Upazila officials seemed otherwise inattentive to local water and sanitation issues as well as the needs in communities, as reported by CVA working group members. As summarized by a CVA working group in Dacope (#1), despite the important health, welfare, and livelihood benefits that water and sanitation provides across communities, it was rarely indicated as any sort of priority by local government structures, including specifically Unions and Upazilas.

Problematically, what this means is that community people lacked basic knowledge about safe water and sanitation practices. VDC members in Dacope/Kailashganj (#5) reported that most of the people in their community were not aware of important hygienic practices, how to access safe drinking water, nor how to make latrines hygienic. "Among 100 people, only 10 people have some degree of knowledge about safe and hygienic sanitation facilities." Community people in Compaful from the scorecard group members (#36) similarly reported that area residents lacked proper knowledge of basic hygiene issues regarding how to properly use the latrine, wash hands, and access safe drinking water. An SAAO officer (#18) confirmed that access to water and sanitation had been abysmal and that people in their union were not aware of safe water, therefore having led to an increase in suffering from various diseases. The officer replied that open defecation was common in their locality, and that a number of floating latrines existed by bodies of water that area residents used for drinking, cooking, and washing. For example, Bangladeshis who inhabit coastal areas often use pond water as drinking water, yet pond water is also often subject to human and farming run-off that pollutes it. The Union chairperson in Compaful (#32) echoed these same sentiments about the residents of his union not knowing or having basic hygienic practices before CVA. (In fact, NJP had numerous non-CVA interventions regarding improving basic hygiene practices, particularly around raising awareness and community-knowledge).

While other aspects of NJP programming had worked to activate VDCs and ward WATSAN committees, CVA specifically aimed to target the activation and performance of the Union WATSAN committees. Before CVA, the Union WATSAN committees were inactive or barely functioning across the sampled areas. In unions in Dacope and Satkhira, the Union chairperson and WATSAN committee members reported that they had not met before CVA (#14/27). Many of these committees were inactive or not functional and there were no linkages between the Union WATSAN committees and the ward WATSAN committees, nor the Union WATSAN committee and other Union-level officials or departments. A Union chairperson in Dacope (#15) mentioned that the WATSAN committee had not made any annual plans. Both community members at WATSAN members confirmed that union WATSAN meetings were not held in most cases, and not even the committee itself was constituted in some cases.

Moreover, both community and government officials reported that there was poor communication and operational coordination between union officials on water and sanitation issues; between union and upazila officials, and all officials and community people, including the ward WATSAN committees. A consistent finding was that union WATSAN committees members did not understand their roles or responsibilities, Union chairpersons could not explain or account for why the committees were not meeting, and Upazila officials had little knowledge about the state of affairs in their areas regarding water and sanitation. The Union chairperson in Dacope (#15) relayed that there was no agenda from local ward WATSAN committees tabled before the Union Watsan committee, and that linkages between union and ward committees were otherwise non-existent. (He reports that they now meet twice a month). A Union chairperson in Satkhira reported that the local WATSAN committee had used resources to distribute resources to members, who then were tasked with distributing them to people in their communities, all

without proper oversight or in accordance with government standards (or proper eligibility). This chairperson also reported that WATSAN members had lacked any training and had not received any intervention from the government, including those related to the role of the WATSAN committee, its members, and government standards on water and sanitation. The CVA working group in South Sreepur/Kalingonj (#38) reported that a local people's representative had misappropriated funds allocated for water and sanitation, and that the community people had been unaware of this nor what the allocation of funds to water and sanitation should have been.

These reports from the field stand in stark contrast to the government line department's own reporting and understanding of the role of WATSAN committees, as reported to the evaluation team in Dhaka. In an interview with an official at the Department of Public Health Engineering (responsible for overseeing the government's water and sanitation policies) in Dhaka, they were unable to say how many WATSAN committees were in operation, and when pressed, were unable to consult any documentation from the government as to where this information is collected and reported. Moreover, officials in attendance at this meeting did not appear to know or understand the role of WATSAN members or the role of the committee other than to note their role in helping to implement any programming mandated by the line department. Moreover, they could not say specifically what role WATSAN committees had played in recent interventions nor what the WATSAN committee's role was vis-a-vis the Union and Upazila structures. Instead, they said that they relied on the department's own personnel at the Upazila level to oversee water and sanitation projects within the upazila as directed by the ministry's programming, circulars, and employment policies.

Gap with Agricultural Extension: Agriculture remains an important sector to support the livelihoods of all communities in the NJP and CVA areas. Thus, unsurprisingly, many households reported the importance of robust agricultural extension services. Moreover, the government in Bangladesh plays a vital role with the provision or oversight of some services in the agriculture sector, such as with feed and fertilizer subsidies. Agriculture extension officers are meant to sit at the Union and Upazila levels (the sub-assistant agriculture officer [SAOO] at Union and Upazila Agriculture Officer [UAO] at Upazila), but engage with community people in the communities they serve. While agricultural extension offices were already established at the union and upazila levels before CVA, CVA groups, community people, and officials themselves reported a lack of robust service provision by extension offices. Officials were frequently unavailable or not at work and there was poor coordination with other relevant local government units. As a result, there were significant gaps in the supply of agricultural extension services not only at the Union level but also among services aimed directly at farmers in their communities.

Respondents reported that before CVA, agriculture extension services were lacking across all of the locales sampled for the evaluation. In particular, as reported by a VDC in Kailashganj (#5), many farmers in the area were unaware of the correct application of seeds and fertilizers, and as a result, often used lower quality inputs that led to inefficiencies in production levels.

One reason for this was that in all of the Unions sampled for the evaluation, various respondents reported that the agriculture officer was often neither present nor informed about their roles and responsibilities before CVA. Community people, Union and Upazila level officials, and department officials themselves all admitted that before the advent of CVA, sub-assistant agriculture extension officers were rarely in the office during the mandated time period, they often failed to perform their duties and do outreach/visits to farming households in the community, and were otherwise not engaged in the provision of linkages from the government service standards to service recipients. For example, the scorecard and women's group (#36) in Chompaful union reported that the SAAO was not cooperative and that community people did not know who he was or what services were available for them at the office of agriculture in the union.

Similarly, a focus group with a CVA working group in South Sreepur/Kalingonj (#38) said that community people did not know the SAAO, hardly ever visited the union officer, and were in fact afraid to visit. They also reported that from their perspective, local service providers did not appear to know about government circulars. In general, the lack of necessary human resources at the Union level meant not only that community members were demotivated to seek agriculture extension services at the Union level, but also that they were not provided services in their locales.

Government officials at the Union and Upazila levels confirmed this lack of coordination. First, there was a lack of really robust and realized coordination among line department officials, Upazila officials, and their Union-level officials. Occasionally, officials reported some coordination among the staff of line departments, but agreed that there was a lack of coordination with the SAOO and Union Council members, as well as a lack of monitoring from Upazila officials. Moreover, there was a lack of coordination with the Union-level officials and other Union officials, such as the elected Chairperson and people's representatives. Union representatives, including the Chairperson and council members, reported that they often did not know the work of the extension officer or whether or not they were in attendance. They also did not make an effort to frequently coordinate the other activities of the Union with extension work. Overall, this lack of coordination demotivated both extension workers from properly doing their jobs and community people from seeking agriculture services.

One of the downstream effects of these challenges in agriculture extension involved not only government officials and farmers, but the local services providers who were meant to be monitored by the government line department, including the Union official. In the areas sampled, it was often reported that LSPs could take advantage of price gouging, which included failings to post the government mandated price for subsidized seeds and fertilizers. As a result, citizens felt disempowered to try to report on any problems with LSPs since they could not find the requisite officials in attendance at the union or upazila level and were otherwise unable to contact them.

Finding #2: a gap in services did not just result from problems of supply but also as a "demand" side problem on the part of communities and people lacking knowledge; community members were not aware of their rights and entitlements with regards to seeking services from the government departments; they also lacked a platform to articulate demands, and dialogue and interface with duty bearers.

Having discussed the issue of pre-CVA experiences of the respondents, the evaluation found that there was an obvious gap between the service providers and service recipients as the result of "demand" side problems of communities and individuals, which lacked the proper means to articulate their needs and desires regarding services. As indicated above, part of this problem no doubt arose from a lack of knowledge about the proper practices, following from a lack of education on the part of citizens. This appears to have been especially true in water and sanitation, which includes deficiencies in knowledge regarding proper latrine practices and water usage, as mentioned. But this also involved a lack of knowledge on the part of citizens about their rights and entitlements. Community people repeated the importance of not having processes in place to gain information nor express these problems: not only problems of performance in service delivery, but also a lack of knowledge as to duties and entitlements along with what role they could take on as civil society to voice their concerns and activate a government response. Respondents also reported challenges regarding the attitude and service delivery outlook of the LSPs as hindrances to demand articulation.

Lack of knowledge of citizens of rights and entitlement: Uniformly, citizens and other stakeholders reported that there was a general lack of knowledge among citizens about the services available to them by the government departments. Additional concern was added with respect to information regarding services specifically available to be sought at community clinics, such as those on water and sanitation and in agriculture extension. This finding held across all of the sampled areas. As mentioned above, these services were not actually adequately available, but even so, a consistent finding in each location was that citizens were not informed as to their rights and entitlements with regards to what care health-seeking patients should expect to receive at community clinics, what communities should do regarding water and sanitation, and what farmers could expect with respect to extension services. A member of the CVA working group (#5) in Kailasgonj summarized this point:

"Among 100 people, only 10 people have some degree of knowledge about safe and hygienic sanitation facilities. People mostly relied on private service providers and quacks. They did not know that SAAOs are supposed to sit at the Union Parishad level. Most of the tenants were not aware of the application of quality seed and fertilizers. Use of lower quality seeds and fertilizers led to a loss [in productivity]. Apart from these, they did not have the courage to meet with government officials, including the Union chairman."

A lack of knowledge regarding the services that should have been available may be associated with lacking knowledge as to rights and entitlements and the services due to them in accordance with government department standards, which were reported to be basically unknown among all the respondents in the project area. A CVA working group member in Dacope (#1) stated that:

"Before the commencement of CVA activities, community members were not aware of their rights and entitlements from the Union Parishad or Upazila Parishad in general and three departments in particular. That is why services were not considered as rights. Thus, whatever services were made available to use were welcomed but the quality of service delivery was very poor."

The reasons for lack of knowledge about rights, entitlements, and services available are manifold. First, citizens report that they personally, along with other community members, had feelings of fear to visit local service providers. As mentioned above, this relates to the perceived attitudes of service providers -- which was often not welcoming, friendly, or sincere. Many service providers did not dispute these claims of the perceptions of community members, but instead, confirmed them and expressed understanding as to why this was the case before CVA. For example, a CHCP in Shaktira, Kaliganj (#21) admitted that she herself was often not sincere in her treatment of patients at the community clinic, and that she felt a lack of motivation to improve her behavior. Moreover, community people themselves admitted that their own feelings of disempowerment resulted in them failing to articulate their demands and learn their rights.

Second, community people were often unaware of the placement, location, or existence of service provision locations, such as their offices, or where they reside, as mentioned regarding community clinics above. The remoteness of the clinic facility in Dacope mentioned above (across a body of water and without a proper feeder road), meant that patients were often not aware of its existence. As WATSAN committees did not meet, citizens were not made aware. Additionally, because the agriculture officer was not available at the Union, citizens remained unaware.

Finding #3: A lack of accountability in service provision exacerbated the problems of supply and demand pre-CVA; without robust monitoring and evaluation from institutional actors and the opportunity for community people to demand services or inspire accountability, both institutional and social forms of accountability were not present.

Another challenge in the pre-CVA environment relayed by respondents involved a lack of accountability from the perspective of CVA working group and community members regarding government agents, service providers, and duty bearers. Before CVA, citizens and communities lacked a mechanism to express their frustration where service provision was a problem. As such, there was no real ability to articulate demands nor a process to do so. That is, they lacked a platform like scorecards that would have provided a feedback mechanism to rate service providers. Therefore, there was no ability to transpose voice into action, no coordination across committees and other units, and no ability to dialogue with service providers.

Moreover, research revealed a lack of robust interaction or linkages between service users and suppliers, nor coordination with officials, to fulfill their own monitoring and accountability obligations. Above, we document how this played out often with WATSAN committees and other Union-level officials. Responses indicate that these problems of access and linkages then prevented the participation of citizens in the development process and governance of service delivery in these sectors. For example, citizens often reported that they did not have scope for being part of the beneficiary selection process, and that the WATSAN funds were spent on beneficiaries aligned with committee members. In a few instances, respondents did mention that they had good relationships with some Union and Upazila officials, but this was typically when they knew them personally.

Another consistent finding relates to the lack of accountability pre-CVA due to limits in the ability and motivation among public officials to talk to or work cohesively together, which included holding themselves accountable to each other. We explore this further in the discussion of "Interagency" in the subsection below, yet it is worth reiterating here that few linkages existed across local government units or in conjunction with the department offices. Responses also indicated that significant bureaucratic inertia existed, which prevented duty bearers from performing their duties. As a result, in concert with the findings above, a lack of accountability for health officials meant that health services were not adequately provided at community clinics; a lack of accountability in the provision of water and sanitation meant that the WATSAN committee did not function and hygiene was poor; and a lack of accountability for union and upazila agriculture extension offices meant that farmers were not able to access extension-related services and that LSPs had little oversight.

6.4 CVA Formation and Activities

After reviewing the baseline conditions of service provision, citizens' voice and action, and accountability prior to the advent of CVA, as per the discussion in the previous subsection, we next track the establishment and activities of CVA. The evaluation inquired as to CVA working groups formation and their launching activities. (It is important to remember that the data collection for the evaluation only occurred in sampled areas with established CVA working groups.)

Summary of Findings on CVA Establishment and Activities:

- CVA working groups successfully completed their formation and recruitment of members who represented broad groups in society.
- Community members' information about CVA and CVA activities was mixed.

 After the formation of CVA working groups, key CVA activities have included scorecard sessions, interface & dialogue meetings, the development of action plans, and follow-up; these activities were met with robust frequency and action across all of the sampled areas.

Finding #1: CVA working groups successfully completed their formation and recruitment of members who represented broad groups in society.

NJP facilitated the empanelment of VDCs in 2017 followed by CVA working groups starting in 2018, which began functioning thereafter. However, not all CVAs were formed at the same time. There were slight differences in the commencements of CVA in different working areas, though they had all been formed by 2018. After forming, the CVA working groups began their activities, starting with scorecard sessions focused on community clinics, before moving to water and sanitation and agriculture extension in 2018 and 2019. That these groups were established, made functional, and continue to work is also confirmed by the quantitative indicators above.

The evaluation found that CVA working groups both represented broad groups in society and were inspired to join CVA for a variety of reasons (see also subsection 6.7 below). Members responded that they joined CVA (the working groups as well as the process) because they were inspired by both an intrinsic desire to help and improve themselves, as well as extrinsic desires to mobilize to improve the community. Members of working groups report that they joined for different reasons (and drawn from, or previously served on, VDCs). This is confirmed by results from the VDC focus groups -- some VDC members knew about CVA and expressed desire to "graduate" to there. The working groups had good gender and age balance, and all attendees were willing to talk across the numerous focus groups during data collection.

Many working group members mentioned social and other-regarding motives for joining CVA, such as helping to develop the community. As revealed in the inception visit, In Kalinganj, the head of the CVA working group, a village elder and former teacher, provided inspiration to the other members to join as they wanted to live by his example. Members mention more personal motivations as well. One female member in Dacope viewed membership as a good stepping stone to raise her visibility as a local notable with the hope that one day she may be able to run for local office (Union parishad council). Male and female youth members in Kalinganj mention the opportunities CVA provides youths to get training, capacity building, and improved learning regarding the community as an aspect of their education and future career plans.

CVA working groups had a positive gender balance and representation. This was not only observed by the evaluation team during data collection, but was noted by other actors involved in the CVA process. For example, a health inspector in Dacope (#8) noted regarding women's involvement that "I found more than 50% of the interface meeting participants were women." Community members further commented on women's participation (#1): "Women did not speak up much earlier. Now they can speak a lot. The courage and information that they have now due to CVA have created scope for them to be a member of various committees."

The frequency of meetings of the CVA working groups is heterogeneous across the sampled areas, which tended to be driven by programmatic needs and a desire to meet rather than due to directives from NJP. For example, among the selected CVAs, two conducted their meetings once a month, one sat together

quarterly, and one sat together twice a year. Groups reported that they felt as though they met as needed and did not think that they met either too few times or too often.

Finding #2: community members' information about CVA and CVA activities was mixed.

An important finding is that the majority of the CVA members expressed robust understanding of the different activities of CVA -- that is, it did not appear that the CVA "existed on paper" or "in name only," but that it had real participation of, and contributions from, its associated members. CVA working group members understood CVA programming in NJP, their roles as individuals and as a working group committee, and their purview for action and oversight of duty bearers, government actors, and as a communication relay between local communities and relevant institutional actors. Moreover, all CVA working group members expressed a desire to continue to work with CVA and were happy to hear of the NJP extension, a subject we return to in Sections 7 and 9. They additionally provided important insights and lessons for sustainability as well as possibilities for scaling (discussed in subsection 6.11). In these respects, the NJP programming aspects of CVA were well-implemented and understood by the CVA working group members. CVA working groups' knowledge of CVA and NJP was attributed across the board to robust programming, oversight, and organization by NJP and partner NGOs.

However, there was heterogeneity in the degree to which other members of the communities and committees had awareness of CVA members and CVA activities. One the one hand, during data collection, some community members reported that they knew about CVA working groups (who were not CVA members), particularly in the scorecard and VDC sessions. But this was not uniform, and many respondents in the VDC sessions reported not knowing about CVA. For example, although CVA working group members were drawn from VDCs as per NJP programming, when meeting with the VDC members for the evaluation only some reported having knowledge of the CVA working group activities. Scorecard group members also appeared to have only limited understanding of the CVA process beyond their direct participation in the scorecard meetings.

In the case of WATSAN committee members, who were also members of the CVA working group, or Union officials, who were otherwise engaged in or linked with NJP programming, there was more awareness of CVA activities. In Kailashganjj and South Shreepur WATSAN committee (#27), participants reported having a well-informed understanding of CVA activities in their area. But often, knowledge of CVA activities were mostly limited to those who were directly involved. A partner NGO staff member (#20) summarized this point well:

"We did not have a previous understanding of CVA. At first, it takes time to understand the dynamics of CVA activities. Secondly, we mostly discussed the CVA related issues with CVA members. Understanding the core values of the CVA process took most of the time of the project. We had very limited time to transfer our ideas, including the understating of CVA group members."

It seems that where CVA members were more directly involved in other groups or structures they were better able to disseminate information about CVA activities. Unsurprisingly -- but nonetheless positively -- CVA activities were known to local service providers, particularly for those of whom their work was most intimately linked with specific CVA activities, including the CHCPs, WATSAN committees, and SAAOs. Moreover, UP Chairpersons, Upazila, and Upazila-level officers were aware of CVA activities generally, but demonstrated less comprehensive awareness regarding the CVA activities across the three sectors. These officials were most likely to be aware of interface and dialogue meetings, as well as NJP activities more

broadly, than they were of CVA. Where there was a more limited level of understanding of CVA activities, stakeholders were less likely to know about the processes and services provided from CVA.

Finding #3: after the formation of CVA working groups, key CVA activities included scorecard sessions, interface & dialogue meetings, the development of action plans, and follow-up; these activities were met with robust frequency and action across all the sampled areas.

The evaluation found that CVA activities, as reported by the working groups and other relevant stakeholders, adhered to the NJP programming guidelines. For all groups in all areas, this included scorecard sessions on community clinics, water and sanitation, and agriculture extension; interface and dialogue meetings; and the development of action plans and follow-up. These reports given by participants in the qualitative fieldwork component of data collection confirm the quantitative indicators reported in the CVA database.

Scorecard sessions: An important activity reported by all groups in the evaluation revealed that they had all managed to hold scorecard sessions with community members per NJP programming related to the government department's performance on service provision in the three development sectors. They started with community clinics before then first moving to agriculture extension prior to WATSAN. Respondents reported that these sessions not only helped to establish the baseline condition of services in communities, but also helped to give community people a voice and platform for demand articulation to duty bearers to improve service delivery. The quantitative tracking indicators above confirm that these scorecard sessions were held for all three sectors across all of the project area.

Interface and dialogue: A second noteworthy activity of the CVA working groups also reported by all sampled areas involved the interface and dialogue meetings. Such meetings are critical to the success of CVA and designed to bring community people and duty bearers into a shared platform to address both the demand and supply side aspects of services and citizens' voice and action. The evaluation found that these interface meetings consistently adhered with the guidelines per the NJP programming, with CG group members, health offices, CHCP, and VDC members participating when relevant while being organized by NJP staff and partner NGOs. These interface meetings were held at the behest of, and with the active support of, CVA working group members. In fact, among the different stages of CVA implementation, the interface meeting has been repeatedly mentioned as the most influential stage of the process from the perspective of the working group members. The quantitative tracking indicators above confirm that interface and dialogue sessions were held for all project areas.

These meetings served numerous multiplicative purposes not only in design, but in effect as reported to the evaluation team. First, the interface meetings worked as an ice breaker and "meet-and-greet" between members of the community, the CVA working group members, and duty bearers. Given the lack of knowledge about rights, entitlements, and available services by the government departments, this step was a simple, yet important aspect of CVA programming that helped to inform community people about who was responsible for attending their needs. While some local service providers were better known, higher level officials, including at union and upazila levels, were less so. Moreover, many officials even within the same administrative unit, such as the Union or Upazila, often either did not know about each other or had weak linkages with officials and service providers at the community level.

Second, the interface and dialogue meetings provided an avenue for communication and dialogue where both the service recipients and service providers were able to interact with each other on different aspects of these services. Respondents reported that interface meetings played a key role in opening up avenues for citizens to express their needs and demands.

Third, the interface meetings provided a forum to bring these various groups together in a situation through which their actions could be mutually supportive while encouraging them to seek support from each other. This helped with accountability while also keeping everyone focused on next steps and possible actions. It also acted as a place of resource mobilization for the community clinic and WASH-related services. Most of the relevant officers and politicians either expressed that they had participated in interface meetings or that they had known about the interface meetings and had representatives attend to report back. While CVA working groups mostly focus activities at the ward and Union levels, we discuss how interface and dialogue "trickled-up" to Upazila, divisional, and national levels in Section 7.

Interestingly, these aspects of interface and dialogue did not just affect the performance of the CVA working groups, but also allowed the CVA groups to provide support to other individuals, institutions, and structures. Community people, CHCPs, and SAAOs all reported seeking support from CVA members. During the discussion with a VDC group, community people reported asking the CVA members to stop a child marriage while community people failed to convince the guardians of a daughter they sought help form CVA members. According to a VDC member (#5),

"Parents and relatives of a girl of Horintana village tried to get her married at an age younger than 13. At first, a number of VDC members tried to stop the marriage, but the parents of the girl were adamant about the marriage. Having found no other alternatives, they informed the case to one of the CVA members, who is also the Chairman of the VDC. He met her parents and asked them to stop the marriage. He informed them that if they do not stop the marriage, he would inform other CVA members and an Upazila-level officer. And finally, the parents changed their decision. The girl is now studying."

Many CHCPs reported having received assistance from CVA groups and that they had felt comfortable seeking help from them. One CHCP (#25) noted that,

"Sometimes I asked CVA groups to disseminate information on health-related issues to community people. I found them reliable in this regard because they are very active to improve the quality of lives of the community people and they want the improvement of the community clinic."

Most of the SSAOs also noted that they seek help from CVA members to identify the proper beneficiaries for agriculture extension services. An SAAO in Compaful (#33) described his experience: "Recently, I asked the CVA members to provide a list of 76 farmers who will receive the benefits of [government] subsidies. I rely on their list because they are not politicians and most of them work for the poor people." This suggests that the CVA, through the implementation of different stages, has brought about changes in the behavior of the service recipients and providers as they were able to sensitize both groups.

Action Plans and Follow-up: A third important CVA activity involves the development of action plans and follow-up. The CVA working groups report that they are making important progress on developing, implementing, and following-up on action plans. They have listed areas to fix, delegated who is responsible for doing so, and plan to monitor. The duty bearers confirmed this as well, and all sides appreciate the process. (These are being tracked in the CVA database at the project level, as discussed in subsection 6.2).

6.5 CVA Process

One of the most important aspects of CVA involves the "process" component to social accountability, which goes beyond its outcomes. By process, what we mean is that CVA itself provides a platform to engage citizens to inform them of rights and entitlements, allow "voice" as well as action, and dialogue

and interface between citizens and community members on one hand and government officials and duty bearers on the other. The CVA platform facilitates, manages, and directs social accountability "processes." From the perspective of this evaluation, we might consider these processes as analogous to "mechanisms" that link service seekers to service providers. Yet, understandably, evaluating processes/mechanisms is often difficult as they are intangible (and therefore difficult to measure). It is thus often hard to directly attribute to them a specific impact. Even when following guidelines in NJP's programming, the CVA process can work differently in different places among different actors, often resulting in either observationally similar or dissimilar outcomes.

Given these limitations, we attempt to evaluate different aspects of the CVA process as reported by stakeholders to try to uncover as much information as we can about what mechanisms the CVA platform provided and in what ways it operated (before turning to outcomes in subsequent subsections below). We therefore inquired from the CVA working groups their views regarding various aspects of the CVA process, including perceptions of whether and how it provided new information and informational flows; opportunities to express voice and dialogue; and the ability to articulate demands for services and improved accountability. We also asked officials and service providers involved in community clinics, water and sanitation, and agriculture extension their views regarding the CVA process in addition to relevant government officials at the Union and Upazila levels.

Summary of Results on the CVA Process:

- Activating civil society and social networks was an important part of the CVA process.
- Information dissemination was an important part of the CVA process.
- The CVA process succeeded at providing a mechanism for citizen "voice" through formal and informal channels.
- The CVA process succeeded at improving services by providing mechanisms of accountability through "voice."

Finding #1: Activating civil society and social networks was an important part of the CVA process.

The first important aspect of evaluating CVA as a process or mechanism arrived from its ability to activate civil society and social networks in community areas through the mobilization and activities of the CVA working group (reviewed above). While this is an explicit goal of CVA "on paper," the evaluation documented its realized success across the sampled areas. The evaluation found that in many ways the potential for civil society activation was already present in Bangladesh, while the strength of social networks was already extant in many communities. However, what was lacking was the energy to truly use that potential to be transformed into activation by sparking voice and action indicative of robust civil society. That energy had laid dormant and lacked a platform or mechanism to organize itself and express interest, and, as some key informant interviews revealed, the historical success of civil society in Bangladesh had not come from the activation of social networks as such, but rather the success of nongovernmental organizations in the area of direct service provision. Regardless, the evaluation notes specifically, both in the sample communities and overall, that the formation of the CVA working group served as an important ignition point to help overcome inertia on the part of civil society.

This civil society activation is an important part of the CVA process, which, despite its difficulty in measuring, provided the mechanism and initial spark for CVA at its outset. This is important not only to assess the value of CVA, but also to recognize that despite this dormant social energy, without a tool to ignite it, it will remain dormant. Civil society in Bangladesh has otherwise not seen this activation, and in fact, the government is growing even more leery of civil society in general. CSOs have been successful in the past, like BRAC and Grameen Bank, but only where these CSOs have acted as direct service providers. Instead, respondents reported that rather than providing services directly, CVA allowed the "spark" necessary for citizens to express their demands to service providers and for service providers to better understand the needs of citizens.

Finding #2: Information dissemination was an important part of the CVA process.

Once formed, the CVA process is built around informing the CVA working group such that the working group can then inform the community about their rights and entitlements (also see above). The sampled communities for the evaluation all reported that this was an important "process" aspect, working to provide mechanisms that transfer information to people, and vice versa. For what it is worth, even though the government had already provided rules and legislation to do things like create community clinics, empanel WATSAN, and deploy sub-assistant agricultural officer (SAOO), the government itself had rarely done the equivalent of civic education to inform the citizens about what was available to them. In fact, in meetings with line department ministry representatives in Dhaka, across the three sectors, central government officials could often state what was supposed to exist on "paper," but uniformly rarely had any sense of what happened on the ground in terms of reality and what Bangladeshi citizens knew about their rights and entitlements, as measured by any of these ministries. Instead, CVA working group members reported that CVA helped to fill this role, not by creating new rights or entitlements, but by simply "reminding" or "informing" people of what they can demand from the government in ways that the government has otherwise not been compelled to do (that is, by helping people to build their agency).

As evidence regarding how their involvement with CVA activities informed them regarding their rights, service recipients from a scorecard session and women's group in Champaphool Union, Kaligonj (#36) summarized the following:

"After working with the CVA process, they have been able to come to know about different services available for them at the community clinic and SAAO office. Moreover, while they visited these offices as a part of CVA activities, they found that there are different types of posters which have been hung in those offices. They have also been aware of the duties of respective offices through those posters. In addition, community people have been able to realize that the community clinic is for them and taking care of it is their responsibility."

CVA working groups also provided information to service recipients and service providers. One CVA member in Shreepur, Kaligonj (#38) described their information dissemination activity the following way: "CVA group members disseminate authentic information, which has been written regarding government policies, to the people." Numerous individuals reported having received information after their involvement in CVA activities, with specific reference to the reporting arising from the scorecard sessions in the interface and dialogue meetings. This information transfer likely occurred because of direct input from CVA since CVA working group members, NJP partner staff, and NGO facilitators worked to collect service-related policy documents, including laws, monitoring standards, rules, circulars, and other announcements as part of CVA programming. But citizens did not usually have this information before CVA.

Therefore, the information transmission mechanism is a very important component of the CVA process. CVA does not only help with information transmission from duty bearers to citizens, it also improves the bidirectional nature of information flows by providing direct reporting from communities to duty bearers. As a part of this organization, NJP and CVA working groups played a key role disseminating information within a bidirectional flow between service providers and recipients, particularly during the monitoring standard meetings. As one of the NGO partner staffs reported from Kaligonj, Satkhira:

"Community level health service providers do not have the proper information regarding the service delivery process and standards. They do not collect information relying on authentic documents such as policies, laws, rules, and guidelines. Sometimes, they relied on the direction of Upazila and District-level supervisors and their fellow colleagues. We, along with CVA, requested them to conduct their activities as per the policy guidelines. Sometimes CVA provided or showed them the policy documents service standards, including the related policy documents."

As a result of this bidirectional flow of information dissemination, the CVA process played a key role in improving the knowledge of common people regarding community clinics, water and sanitation, and agriculture extension. Now people not only know about the existence and location of community clinics, but also know about the standards of a community clinic and the treatment that they have a right to receive there. Expressing awareness of the services available at their community clinic, a CVA working group member in Dacope (#1) said:

"Information that has been received through the CVA process played a key role in changing our level of knowledge and it influences our lives in different ways. Now we are aware of the functions of a community clinic, the types of medicine available for us in a community clinic, its schedule, and so forth."

Similar findings pertain to services available in agriculture extension. One Union chairperson (#30) noted,

"Now he (SAAO) comes to the office four days a week. Previously, community people were less informed about the activities of the SAAO. Now they are able to know whatever they need to know from the SAAO, either visiting him at the union parishad or making a phone call to him. His mobile number is available at the union parishad and all agriculture-related grocery shops."

Another important aspect of improved information flows involved those between government officers at local, union, and upazila levels, including the SAAO and CHCP, who used the network activation of CVA to disseminate their information on programming. In many cases, the statement of the Union Parishad Chairperson expressed that the cell phone number of the SAAOs has been made available to them, and that the SAAO and farmers have begun to communicate with each other. However, many unions noted that having the SAAO more consistently sitting in his/her office at the Union Parishad also broadened the opportunity for community people to contact them. This arrangement played a significant role in improving the service delivery related knowledge of farmers, including regarding the prices and subsidies for seeds and fertilizers as well as government-sponsored promotional campaigns.

Agriculture extension officers also attended CVA meetings directly to disseminate information to CVA members and the community people in attendance, where they also encouraged CVA members to spread the word to the community afterwards through their social networks. In fact, the development and activation of networks among community people due to their involvement of CVA is one of the evaluation's most important findings, as echoed in many examples we heard from SAAOs. One SAAO (#18) expressed his information dissemination process in the following way:

"Now, I am working with many people, and VDC/CVA played a key role in establishing a network between me and the service recipients. Because of this sort of connection, they communicated with me over the phone and I advised them promptly. I transmit different information through their CVA/VDC meetings."

CVA also helped by serving to link information to government officials, service providers, and other duty bearers. For instance, the CVA working group in Kailashganj collected Union Parishad related information to prepare a booklet entitled "UP At A Glance," a document that played a key role in identifying the problems in that area. It was then passed along to the Union Chairperson (#19).

CVA played an additional role in helping to improve information channels for local communities. For example, in disseminating information related to water and sanitation, the CVA working group, along with the VDC, played a key role in Kailashgonj (#4/5), where both groups monitored a hanging latrine that had a connection to rivers and other bodies of water. Both in Kolashgonj/Dacope and Shreepur, VDC members under the leadership of CVA members occasionally distributed soap to poor people and students in their areas. For instance, a WATSAN Committee in Kailashgonj (#17) distributed 150 soaps to primary school children to improve their hygiene practices.

Finding #3: The CVA process succeeded at providing an important mechanism for providing citizen "voice" through formal and informal channels.

A third important aspect of the CVA process involves providing community people with a platform in which "voice" is not only allowed, encouraged, and activated, but also given real meaning of dialogue and evidence that duty bearers are listening and changing behavior. That is, voice that gets expressed and heard. Dialogue and interface meetings were the main venues for community interests to be expressed. Views of one of the CVA members in Kailashgonj (#4) reflect the importance of these practices of voice-raising and interaction during interface meetings:

"We organized an interface meeting where people expressed their demands. Interface meetings are a platform where people interact with service providers. This kind of interaction played a key role in improving the quality of services of the community clinic, water and sanitation, and the agriculture department."

Most of the government officials and politicians interviewed report having participated in interface meetings directly. They also report that such meetings allowed community people to raise their voice, which was often appreciated by officials. One UHFWO in Dacope (#6) noted,

"CVA is doing good jobs in sensitizing the community people to get services from a community clinic. We rarely discussed with the CG group and common people [before CVA], interface meetings open up avenues for this kind of discussion."

It was apparent from all manner of respondents that interface meetings and dialogue sessions between service providers and service recipients brought them together in a single platform—this was a very critical way that CVA provided new processes and mechanisms to facilitate exchange of communications. Though initially some service providers demonstrated some negative attitudes having to attend interface meetings, after a few sessions they report having become sensitized and interested in expressing their views while also remaining respectful to the voice of the CVA and community members. As reported by an Upazila Chairperson in Kaligonj, Satkhira (#28):

"CVA process has reduced the gap between citizens and their representatives. Elected representatives listen to citizens now very carefully. Working with the CVA process has made people courageous and informative; that in turn has led them to have face-to-face

interactions with their representatives about things that the Upazila Chairperson controls, and have a significant influence on their lives."

In addition to leveraging the formal aspects of the CVA process to find mechanisms for expressing "voice," we note numerous examples of individuals and CVA members reporting other ways that they either individually or as a group discussed a variety of issues with service providers to express their needs above and beyond formal CVA mechanisms. For example, they submitted letters or applications to Upazila or district level officers. One success of CVA and interface meetings is that government officials and elected representatives did not consider CVA and its activities as a potential threat to their authority, but rather grew to see them as partners in the development process. The following Box shows an example from a Community Clinic in Satkhira:

Case Study: Submission of Application to Improve Infrastructure at Community Clinic

The community group of South Sreepur community clinic (#21) submitted an application to the Union and Chair of the Upazila Parishad for constructing a new building and wall for their community clinic. But they were initially skeptical because they thought that since this type of work is done by the government, nothing will happen from their initiative. However, after getting involved with CVA, they have come to believe that they can place such a demand either verbally or in written format to submit to relevant officials at the upazila level.

Many respondents discussed the improvement of "voice", both generally and in other aspects of their lives. As mentioned above, officials and working group members in Dacope noted the important ways in which CVA process had improved women's representation and amplified their voices. Further, during the formative research visit, women in CVA working groups mentioned that they felt a stronger voice to engage with non-CVA related activities in their homes, schools, workplaces, communities, and with government officials. In these ways, we note positive spillovers from CVA into non-CVA processes. CVA process promoted women's participation at the community level and within local government level activities. We discuss women's empowerment further below in subsection 6.7.

Additionally, CVA members reported that such spillovers also occurred by bleeding into the CVA members' work in other areas, groups, and committees, such as within the ward shava and ward budget meetings, which are formally constituted by the government to encourage people's participation in local governance. In this regard, one of the Panel Chairman of Koilashgonj Union Parishad (#19) said that VDC and CVA members influence the ward shava and budget meetings. He added that if the people participate in these meetings they will be more aware and they will be more capable of ensuring their rights are realized. Parallel structures like CG, WATSAN, Ward Shava and Budget meetings were found to be more functional when compared to past meetings. CG members now organize meetings regularly with the support of NJP staff (#10). A similar situation has been found in the case of WATSAN committees, as evidenced the following example:

Case Study: Function of WATSAN Committee (FGD, Union Watsan Committee, #14)

"Before the CVA phase, meetings of the WATSAN committee was not held at all. Union WATSAN committee did not make an annual plan. No agenda from Ward WATSAN was placed before the meeting of the Union WATSAN. In fact, there was no link between Ward WATSAN and Union WATSAN. Now

Union WATSAN meets twice a month and makes discussion on agenda prepared. Until now, 9 scorecard sessions have been conducted. They participated in interface meeting, made an action plan, and reviewed follow-up of their plan. Ward WATSAN now identifies problems of community and places those in meeting of Union WATSAN committee."

All told, these results suggest that a positive finding is not just regarding CVA directly making things happen through programming, but also directly and indirectly activating and motivating other actors, institutions, and structures (like pre-existing committees and groups) and then bolstering them and their efforts. How this "trickles up" to meso and national levels is a subject we return to in Section 7.

Finding #4: the CVA process succeeded at improving services by providing mechanisms of accountability through "voice."

A fourth finding regarding the process of CVA is that it played a role in activating the committees and platforms that then provided mechanisms of accountability and linkages to improve services in the three sectors of community clinics, water and sanitation, and agriculture extension. That is, "voice" was not just important for providing voice, but also by directly linking voice to improve the service delivery process. More specifically, this occurred as voice was employed to make service providers more accountable.

A first way to see this is reflected in the fact that CVA activities established a network among the service providers and service recipients, which some service providers are using to target service provision at real beneficiaries. A statement of an SAAO (#33) notes that,

"I have good communication with CVA members and use this network at different times. For instance, I, along with the CVA members, request local service providers to demonstrate the price list/red cloth (lalshalu). It has an impact on ensuring fair prices."

A second way to view this impact manifests from CVA's mobilization of resources. By mobilizing resources through interface meetings, CVA improves the situation of community clinic and water and sanitation-related issues. During the interface meeting in Kalingonj (#24), people provided a glucometer, but questioned who would provide the necessary strips. The CG group took the decision that everyone who set to take the service of diabetics test would pay 20 takas for the strips. They agreed to give 20 taka because at the nearest private hospital, service providers would take 60 taka (in addition, people would also have to pay transportation costs). A Union member also donated a blood pressure machine to the community clinics in Dhanopoti, Dacope as articulated in the demands of community people during their interface meeting.

A third way this outcome is realized is through the monitoring of the activities of local service providers. A Food and Sanitation Inspector in Kaligonj, Satkhira (#26) described the monitoring activities of CVA: "there was no action plan and community level monitoring earlier. However, NJP and CVA have started helping to formulate the action plan now and they have been monitoring the activities of the CHCP. Because of their monitoring activities, the CHCP has become alert, gives more time, and has started to open the clinic on time." One SAAO (#33) expressed how CVA members help to monitor the activities of LSPs, "I, along with the CVA members, request the LSPs to demonstrate the price list/red cloth (lalshalu). It has an impact on ensuring fair price." According to one respondent, "CVA members along with Union parishad members, have destroyed the hanging latrine adjacent to river and water bodies." A WATSAN committee in South Sreepur/Sathirka (#27) identified genuine beneficiaries for logistic support provided by NGOs working in the locality. Such support includes rings and slabs used for the construction of hygienic latrine.

Relatedly, the evaluation documented that the attitudes of service providers have improved, as has their behavior in helping to streamline and improve human resources and management. All CHCPs now wear their official dress and behave politely with the service recipients. When they fail to provide services as per the expectation of service recipients, they are much more likely to be reported.

Different types of challenges have been highlighted by service providers and service recipients. One of the key challenges for the supply of supply-side actors is balancing the lack of human and material resources against the needs of service recipients. An Upazila health inspector in Kaligonj (#22) mentioned that the CVA process had helped him to work through some human resource problems in his upazila. He mentioned that they should have 12 union assistant health inspectors to help him monitor the community clinics in his area, but they only had 8 positions staffed by the ministry. Because of CVA, they had the idea to turn 4 health assistants into assistant health inspectors to fulfill those human resource needs. Similarly, an SAAO in Dacope echoed these sentiments (#16):

"A lack of SAAO against the required positions is one of the important challenges. In Dacope Union, although there are three posts for SAAO, now only two are available. Out of two, one is compulsorily required to act as an AAO at the Upazila. That is why she is hardly able to spend time with farmers at the field level."

Field level officers very often deal with community level activities, for which they are supposed to follow the instruction of their bosses. If they do not stay in the field, sometimes service recipients express their frustration. A UAO describes his experience in the following way,

"My field level officers who are working at the field and supposed to be present at the Union Parishad level. But very often, we have to send statistics/service recipient lists very urgently because of the instruction from higher authorities. In this case, SAAOs come to the Upazila office. On the contrary, community people then do not get SAAOs at the field level and they show their grievance. This situation put pressure on us."

In Section 9, we return to the topic of human resources faced by institutional actors and the need for greater delegation, monitoring, and accountability mechanisms for the government.

6.6 Government Response

Local government representatives, including at Unions and Upazilas, are critical actors within the CVA theory of change, serving important roles in specific CVA activities (e.g., interface and dialogue meetings). They are responsible for and have purview over a number of service provision aspects in community clinics, water and sanitation, and agriculture extension. These officials also have access to budgets and a mandate to address local development issues in these sectors; they work with parallel committees like the WATSAN committee and community clinics that are a part of CVA; and CVA is also supposed to bring community people closer to the government, and vice versa. Overall, in the evaluation, government officials, including people's representatives, have gradually grown more positive in listening and responding to citizens' demands. In this part of the evaluation, we wanted to understand from the CVA and other community groups how they perceived the government response to community participation through CVA, as well as hear from government officials themselves regarding how they report having responded.

Summary of Results on Government Response:

- Government officials, including people's representatives, have grown more and more willing to listen to and respond to citizens' demands as expressed through CVA.
- CVA has resulted in a positive change in attitude among office bearers about their roles and responsibilities, and obligations to citizens.
- CVA helps to reduce the gap and power distance between service clients and office bearers, working to increase citizens' confidence.

<u>Finding #1: Government officials, including people's representatives, have grown more and more willing</u> to listen to and respond to citizens' demands as expressed through CVA.

After becoming engaged in various steps of the CVA process, community people have grown more bold in placing their demands before government office bearers, including the Union Parishad Chairperson and council, especially as the result of the interface meetings. The evaluation discovered many examples of CVA members and other community people expressing incidences of engaging directly with Union chair and ward representatives, not only attending council sessions but also visiting office hours to demand services individually or for the community. In response, the evaluation found that government office bearers have grown more and more willing to listen to and respond to citizens' demands as expressed through CVA. The following findings shed additional light on the changes that have taken place among government office bearers. In Section 7, we discuss CVA working group members' and community people's participation in Upazila, divisional, and national dialogues replicating the method of these local points of contact at meso and national levels.

<u>Finding #2: CVA has resulted in a positive change in attitude among office bearers about their roles and responsibilities, as well as their obligations to citizens.</u>

Initially, many office bearers were not enthusiastic about face-to-face interactions with citizens or CVA working groups as they did not want to look bad nor have these meetings become contentious. Moreover, they did not want to be held accountable for not having done well in performing their duties (which they themselves were not shy in admitting). There was also the pervasive view that neither citizens nor NJP staff, nor any NGOs, should be in a position to hold them accountable. While some chairpersons and council members reported feeling the pressures of electoral accountability, they did not report feelings of social accountability before CVA.

However, because of CVA, we note that their attitude toward both community people and local service providing organizations has changed. An opinion expressed by a CHCP can be cited as an example (#23): "I feel very happy that UP Chair comes and makes query about the problems I face." In an interview with a SAAO in South Sreepur Union (#29), that person stated that "Union Parishad representatives have come to know my role by now. They inform the farmers of my role and send them to me whenever needed. Although my workload has increased, I am enjoying the changes that have occurred." Moreover, the government's seriousness about local service providing entities has made some office bearers more responsive to their duties, demonstrated not only by many findings here in Section 6, but addressed again with respect to meso and national levels in Section 7.

The extent to which office bearers have been responsive to citizens' demand can be better understood from a statement by a participant of a scorecard session and women's group (#2): "Since the government

is very much serious about community clinics, any queries made by them about community clinic is taken into consideration by their Union Parishad Chairperson." This participant added that within the territory of their union a community clinic exists, people from long distances are often unable to come, so they demanded a vehicle to their Union Chairperson, and the chairperson has made the promise of providing a vehicle to a community clinic from next budget allocation. Upazila level officials have also been sensitized to the performance of local service providers. Such finding can demonstrated through a statement made by an SAAO (#29), who said that "The UAO's supervision has increased from the past. I am instructed not only to inspect the field but also to provide solution of the farmers if anything is brought into my notice." In this way, the "bottom-up" nature of CVA is trickling up to the Upazila-level in important ways, discussed further in Section 7.

This documented change in attitude may arise in part from the view that CVA helps government officials to get the job done more easily and overcome their inertia. Due to the intervention of CVA, getting the job done as a local service provider is not easy, but it is also free from the vagaries of partisan politics. One participant of FGD, while speaking with CVA working group members, said that they assist SAAO in selecting real and relevant beneficiaries for the support given by the government. This, in turn, has made his job easier. Otherwise, he had to seek advice from someone else who may be a chair or members of UP that would certainly lead him in the wrong direction, given that he does not know the real state of all local farmers. One SAAO (#16) stated:

"There are times when I am provided agriculture-related items from the government to distribute free of cost among eligible farmers. In such cases, I ask members of the VDC or CVA working group to provide me with some name of the farmers who seem to be genuine beneficiaries of government support rendered."

Finding #3: CVA helps to reduce the gap and power distance between service clients and office bearers, working to increase citizens' confidence.

Although community people had some contact with office bearers within their Union before CVA, after and because of CVA this relationship has been strengthened in a number of ways. First, CVA has enabled community people to place their demands before the Union parishad, while union officials are now more responsive to those demands. An example that testifies to the influence of citizen engagement and Union responsiveness comes from the standing committee at the Union Parishad on WASH, which decided that "people having no hygiene toilet at residence will not be allowed to have been nominated for VGD or VGF from UP" (#37). Another statement by a participant of the scorecard session and women's group (#36) demonstrated that the Union Parishad had become much more responsive compared to the past:

"There was no electricity in their community clinic. Being informed of this fact, the Union Parishad has some allocation of Solar Power System, we communicated with CVA working group, which then made dialogue with the Union Parishad Chair. Finally, the Chair agreed with the CVA working group and provided a Solar Power to our community clinic."

Second, Union representatives themselves, including the Chairpersons and council members, reported that they appreciated the work of community people and CVA working groups because they say that it helped them to stay focused on their jobs and improved their performance. A Union Parishad Chairperson in South Sreepur (#30) expressed his opinion in this way: "it is a better way to serve the community." Many elected members to the Union-level, including Chairpersons and ward representatives, reported that they now understood social accountability to work to improve their performance alongside that of political accountability and electoral accountability. Such attitudes come across in statements made during interface and dialogue meetings.

Third, CVA has provided community people the opportunity to meet with government officer bearers, previously a rare practice (particularly regarding the Upazila level), to vocalize their demands through interface and dialogue. Before CVA, community members did not know government officials nor did they have a platform with which to interact with them. Now, they know the relevant actors involved in the service delivery process at the Union and Upazila levels. Moreover, Upazila-based officials are now serious about monitoring the performance of local service providers, with many officials now visiting LSPs more regularly to ensure that they serve the community people. An SAAO from South Sreepur Union (#29), Kaligong said: "I was in the field once. Suddenly the UAO called me and wanted to know my location. Being informed, UAO told me to stay there and that he is coming. Such things were rare in past."

In addition, officials are now more willing to take queries and complaints into account while also expressing their willingness to take action. An interview with the CHCP in Dacope (#9) mentioned: "UH&FPO has declared in Upazila-based dialogue that if complaints are made with evidence that is justified, proper legal action will be taken against the accused health worker." These realities have boosted the confidence of community people that government office bearers are looking out for them and working on their behalf.

6.7 Participants

Even with the positive aspects of improved service delivery arising from CVA and NJP, the evaluation sought to examine whether or not any service improvements were disproportionately excluded from any areas, participants, or groups within the project locations. We therefore queried community people as well as service providers and government officials as to whether there were any individuals or groups in the community being excluded from the benefits, and if so, who and why. In particular, we were interested to understand whether vulnerable groups, such as women, the disabled, the elderly, those living in remote areas, or the ultra-poor, had not achieved inclusion regarding aspects of CVA programming. Thus, the inclusion of these groups in the CVA working groups and other aspects of the CVA process, like the scorecard groups, helped to obtain their perceptions and participation. Moreover, for those who were participating and also receiving services, we investigated whether they thought certain types or groups of service recipients were more likely to be given favors or better services compared to others, as well as whether everyone was being treated equally. Last, we assessed the extent to which CVA has accelerated the process of women's empowerment in local communities.

Summary of Results on Participants:

- CVA documents equal access to service provision in its project areas, including for vulnerable groups such as women, the disabled, the elderly, and the ultra-poor.
- Geographical location/disparities in especially hard to reach areas and a lack of transportation systems hindered efforts to ensure access to services.
- CVA participants reported very few incidents of malpractice or nepotism in local service delivery.
- CVA has accelerated the process of women's empowerment.

Finding #1: CVA documents equal access to service provision in its project areas, including for vulnerable groups such as women, the disabled, the elderly, and the ultra-poor.

One of the most notable findings of the study is that service delivery was equitable, with no respondents reporting that there were any groups or individuals in the community who were missing out on these services. The CVA process itself specifically targeted for inclusion members of vulnerable groups into working groups and other activities. Despite some minor issues, one encouraging fact which was acknowledged by most of the respondents was that recipients were not deprived from services on the basis of ability, caste, creed, or other arbitrary considerations. In particular, CVA working group members and service providers reported that vulnerable groups, including women, the disabled, the elderly, and the ultra-poor, were all receiving services.

Finding #2: Geographical location/disparities in especially hard to reach areas and a lack of transportation systems hindered efforts to ensure access to services.

While commenting on this issue participants of a community group in Dacope (#7) mentioned that "this is the only community clinic in our (Dacope) union, people from long distance face difficulties while coming here."

<u>Finding #3: CVA participants reported very few incidents of malpractice or nepotism in local service</u> delivery.

A very important positive finding is that CVA working group members, VDCs, and other citizen respondents uniformly reported across all of the sampled areas that they had not perceived extensive incidents of malpractice or nepotism in local service delivery since the advent of CVA. As reported above in the subsection on Pre-CVA, malpractice and nepotism were common in service delivery before CVA. Yet now it is extremely rare, as reported by community people.

That being said, a few occurrences of malpractice were reported. Community participants in South Shreepur (#35) described the persistence of some patterns of nepotism in the following way:

"Even though the situation has changed [from CVA], the patrons of political leaders and Union Parishad representatives, sometimes receive special attention. They and their patrons do these silently."

The evaluation found that while pre-existing patterns of nepotism in the NJP areas have been reduced as a result of CVA, some small forms of nepotism, though slight, may have persisted, remaining partially acceptable to some government officials. The following pair of statements of two Upazila level officers can be linked to the existing situation. "All people do not get services equally. We are supposed to give special attention to the needs and aspirations of UP Chairmen. Sometimes, UP chair sends the list to us to give services as per their suggestion," reported a Union Agriculture Officer in Dacope (#13). "A group of people always try to get undue privilege. The situation is now far better than the past" (Union Health and Family Welfare Officer, #6). Part of this may arise from the domination of power and politics on the service delivery process previous to CVA. Additionally, the evaluation found that the Union Parishad and Upazila Chairpersons from the ruling party were more successful at exerting importance on the service delivery process than chairpersons belonging to the opposition.

Finding 4: CVA has accelerated the process of women's empowerment.

CVA has worked to accelerate the process of women's empowerment. This is first a result of the fact that CVA working groups are designed to have proper gender balance and representation. Second, CVA is enabling women's empowerment by improving their voice in ways that are unique and new. They are able

to express themselves in novel ways. While commenting on the service seekers, the CVA working group participants in Dacope (#1) stated that:

"everyone is receiving services equally. Women did not speak up much earlier. Now they can speak a lot. The courage and information that they have now due to CVA have created scope for them to be a member of various committees."

As noted above, a health inspector in Dacope (#8) noted regarding women's involvement as "I found more than 50% of the interface meeting participants were women." Community members in Dacope further commented on women's participation (#1): "Women did not speak up much earlier. Now they can speak a lot. The courage and information that they have now due to CVA have created scope for them to be a member of various committees."

Third, CVA is helping women's empowerment by forcing numerous duty bearers, service providers, and officials to stop pretending to ignore citizens' concerns by downplaying complaints expressed by or demands articulated by women. Instead, as these actors must respond to citizen mobilization more and more, they are now forced to confront women as a part of this program, eliminating their ability to ignore their concerns.

Last, the empowerment of women in families, as well as sensitization for their male counterparts, was another aspect of women having participated in CVA activities. Women reported that men are now more willing to share in household chores while allowing wives and mothers to be more active in household decision-making, such as with childrens' education decisions.

6.8 Service Outcomes

A critical aspect to CVA programming derives not only from citizens and communities voicing their demands and mobilizing for action to improve service delivery, but also from the linkage of a social accountability platform directly to downstream improvements in services. As designed, after exposure to the CVA process, government line departments are meant to bring positive improvements to various aspects of their service delivery process (including by changing the mindset of government officials). As a result, significant improvements should be detectable if CVA does in fact operate to positively impact service delivery. For CVA and NJP, this means the improvement of services related to community clinics, water and sanitation, and agriculture extension, some of which we touched on above looking at the quantitative indicators in the CVA database. Here, we rely on reports from participants themselves on their perception of services outcomes, and we also investigate the factors that have influenced the process of service delivery in their views.

Summary of Results on Service Outcomes:

- CVA produced positive changes at the knowledge level of the service suppliers and recipients that matter for services outcomes.
- CVA produced positive changes in the infrastructure and equipment that matter for services outcomes.
- CVA produced positive changes in the mindset and behavior of the service suppliers and recipients that matter for services outcomes.

- CVA increased accessibility and responsiveness from platform creation for the accountability that matters for services outcomes.
- CVA improved services outcomes at community clinics, in water and sanitation, and in agriculture extension.

Finding #1: CVA produced positive changes at the knowledge level of the service suppliers and recipients that matter for services outcomes.

We can document important changes at the knowledge level of the service suppliers and recipients that matter for service outcomes. Such changes are twofold. First, CVA has made LSPs more knowledgeable about what they are required to do and the level at which they must perform to properly provide the services that citizens are entitled to. Accordingly, they now more strictly maintain service standards because of CVA. Across the program locations, stakeholders (including community people) reported that the CHCP and SAAO now sit in their respective working places at the community clinic or union level as scheduled. CHCPs now open clinics at 9:00 and remain open until 15:00 for 6 days each week, while SAAOs remain present at their offices at the Union Parishad between 3 and 4 days for a few hours each week. This establishes important conditions to allow for a more complete and extensive provision of services. Concomitantly, service providers also gained knowledge that helped to improve service outcomes with respect to their actual duties. Some service providers previously lacked knowledge regarding how to properly use commonly required equipment in offering services to citizens. CVA has helped to close this gap. An Assistant Health Inspector in Dacope (#8) noted that a local "CHCP was unaware of how to operate Growth Monitoring Programme (GMP) as there was no GMP in the community clinic earlier. The CHCP is now doing such things successfully with the assistance of weight lifting machine."

Second, changes at the knowledge level have come from the community people. The population seeking services now possess a better understanding of the services that should be made available to them at the community clinic, agriculture extension office, and WATSAN committee. They can now also differentiate the various institutional actors at the Union and Upazila levels, ensuring they can identify who is responsible for specific services, oversight, and accountability. While commenting on the contribution of CVA, a working group member in Dacope (#4) stated that:

"CVA played a key role to set up the monitoring standard of the community clinic. They made the people aware about their rights. Thus, the CHCP opens the community clinic timely and provides services. 26-27 types of medicines are available at the clinic. If she fails to offer any service due to incapacity or lack of availability of medicine, she politely explains that to the service recipients."

This demonstrates that one important avenue to improved service delivery provided by CVA involves a feedback loop of knowledge and awareness.

<u>Finding #2: CVA produced positive changes in the infrastructure and equipment that matter for services</u> outcomes.

The evaluation documents important changes in the infrastructure and equipment that matter for service outcomes as reported by CVA participants. This includes improvements made to the conditions at the community clinic, with regards to local water and sanitation issues as well as agriculture extension. These changes resulted from CVA in that they activated citizens, service providers, and government officials to work more cohesively and copacetically, including through interface and dialogue.

Community Clinic: We document improvements to infrastructure and medical equipment at community clinics, with service delivery outcomes improving after the introduction of CVA. Community clinics have improved through infrastructural changes. People who previously visited community clinics had to suffer from lack of safe drinking water, unhygienic toilets, poorly maintained access roads, and so forth. Improvements were made in these areas as a result of CVA activities. For example, while interacting in the interface meetings, community people, who were now sensitized to their social responsibility, worked to provide various contributions that aided the infrastructural development of community clinics. This included a water purifying machine, water posts, electric fans, blood pressure monitoring machine, and diabetic monitoring machines. In addition to these improvements, an arrangement provided a modern toilet and approach road was made with an allocation of tk. 50000 from LGSP by the Union Parishad Chair, in addition to securing a water tank from RUPANTOR by the Union Parishad Chair.

Moreover, government officials at the Union and Upazila levels were made aware of needed improvements to infrastructure and equipment as a result of discussion at CVA working groups, dialogue with community clinics, and interface meetings as enumerated above. Workers at the community clinics, along with other Union and Upazila-level health officials, began working in concert with each other to improve existing infrastructure and equipment as needed. In Section 7, we document more specifically how Upazila dialogues incorporated findings from Union Parishads, and then helped to "trickle-up" to divisional and national dialogues on community clinics.

Water and Sanitation: Community people gained increased access to safe drinking water and sanitation facilities as a result of CVA activities and improvements in infrastructure and equipment. One participant with a Union WATSAN Committee mentioned that although 95 percent of households have hygienic latrines, only 50 percent have safe drinking water. This gap is due to people in the community being uninformed and lacking necessary economic means. Since buying a water tank is costly, poor people are heavily dependent on others, including NGOs, the DPHE, and Union Parishads. WATSAN committees in particular were important for liaising with other Union and Upazila-level officials, while line ministry members within water and sanitation, as well as VDC and ward WATSAN committees, began working in concert with each other to improve the infrastructure and equipment. Improvements occurred because there were now linkages between Ward WATSAN and Union WATSAN committees. Need identification was being channeled from Ward WATSAN to Union WATSAN. In cases where beneficiaries are either hard to select based on need, or where they default in their ability to pay, voice was raised and the process for selecting beneficiaries became more equitable. While commenting on the activism of CVA, one working group member from South Sreepur (#38) stated that:

"All people including our adolescent group, along with a daughter of an incumbent Union Parishad member, visited the houses of our community to ensure 100 percent sanitation of our community. With the support of the Union Parishad, CVA and community people re-paired a water line which was non-functional for a long time. Now it is working as a source of water for a large number of people, including the poultry farm of this area."

As this quote indicates, success in improving water and sanitation infrastructure can also be attributed to government officials at the Union and Upazila levels, who were made aware of needed improvements for infrastructure and equipment as a result of CVA working groups, dialogue with WATSAN committees, and interface meetings. This evidence to action also made its way to the Khulna Water Convention (discussed in Section 7).

Agricultural Extension: The evaluation documents improvements to infrastructure and equipment in the provision of agriculture extension services after the introduction of CVA. People who previously did not bother to visit the extension office at the Union Parishad have begun to do so. Furthermore, when they do, they are now finding the SAAO in attendance, as per the guidelines. Moreover, those offices now have

important equipment, such as a machine that provides important information about the weather, which helps the officer to provide the correct advice to area farmers. While commenting on the contribution of CVA on the agriculture services, one CVA working group participant (#4) stated that:

"Agriculture extension officer, known as SAAO, provides services by sitting at the Union Parishad allocated office room for him. CVA talked with UP to allocate the room for SAAO. Due to their demand, the room has been allocated."

Additionally, the extension officers now monitor price lists of the seeds and fertilizers that are scheduled to be hung in retailer shops to ensure that the customers can buy each product at the right price. Important tools were introduced to help relay information, including the posting of the extension officer's cell phone number at the Union Parishad and the inclusion of a running register and tally of local farmers that enables them to call or send messages. These tools were mentioned by many Union officials in the evaluation sample, and incorporated into the divisional dialogue on agriculture extension (discussed in Section 7).

Finding #3: CVA produced positive changes in the mindset and behavior of the service suppliers and recipients that matter for services outcomes.

Another positive change regarding service provision relates to changes in the mindset of service seekers as well as the behavioral patterns of local service providers, with both becoming more friendly and citizen-focused. Service receivers are also now more positive about seeking services having been involved with the CVA process.

First, community people, particularly members of community groups, gained a sense of ownership over their community clinic as though it were their own organization. As a result, the number of service seekers increased significantly.

Second, local service providers became more aware and sensitive to the fact that it was their responsibility to provide services to citizens. An SAAO in South Sreepur Union (#29) mentioned that "having participated in the interface meeting, I have been able to understand that it is my responsibility to help the farmers by providing information about matters in relation to agriculture."

This change in mindset helped to drive behavior change. Although many community people had reported that they previously felt that many service suppliers were rude or insincere, they grew to respect service seekers more and while increasingly their compassion for them as well as their sincerity in their supply of services. They were able to realize that people became organized and more aware of their entitlements. Thus, providers modified the way they behaved with service seekers and improved their behavior, communication, and actions. While commenting on the change of behavior of service providers, a participant in the community clinic focus group (#7) stated that:

"Health workers are now very cordial to people who are visiting them for treatment in the community clinic. They not only speak with us very politely but also listen to our problems carefully. In the case of critical diseases, patients are advised to go to the upazila health complex."

The opinion of another service provider (a CHCP from South Sreepur, #23) demonstrates reported change in behavior because of the CVA process:

"If any expected mother comes to me, I advise them to take nutritious foods and rest, and not to do heavy work. I ask them to bring their mother-in-law with them the next time if anyone [at their home] is found to be skeptical about their taking rest. In such cases, I personally motivate them if they come."

Finding #4: CVA increased accessibility and responsiveness from platform creation for the accountability that matters for services outcomes.

CVA has led to an increase in accessibility and responsiveness for the accountability that improves services. As compared to the past, service providers became more responsive to service clients. This included not only service clients who came physically to service delivery points, but also the entire community of people that they are meant to serve. As noted, their cell phone numbers were made available at service delivery points, including on the wall of the community clinic and at the office of the Union Parishad. Moreover, their number had also been made public through a method of person to person transfer. An SAAO (#29) said that he was inspired by NJP, which caused him to make his phone number public so that anyone could call him at any time. He now receives more than 20-25 calls from the farmers regarding different issues each day, but he remains happy about this change. And the posting of phone numbers was not only reported by such officials, but was confirmed by the evaluation team, community members, and other Union members, such as chairpersons and council members.

Since community people became aware of their entitlements, they have begun to make queries when anything goes wrong or is insufficient, opportunities for interface and dialogue support this. CVA has provided accessibility and points of contact to do so. One of the participants of community clinic focus group in Sreepur (#21) opined that "the CHCP knows that she will have to face a number of questions unless she maintains the office schedule." This was corroborated with another statement given by community "community people are notified/informed of their absence (CHCPs) if anything that may lead them to be absent in office tomorrow happens." There is evidence that when they find any noncompliance with the government process they are quick to take action to correct these issues. In this regard, one of the SAAOs interviewed opined that: "proper action is taken if the complaint is made in written form with the signature of the applicant." This indicates that CVA has created a platform for ensuring social accountability (see also case box below).

Case Box on Improved Social Accountability (from NGO Facilitator, #3)

"In an upazila-based meeting where the deputy director of health was present, participants from the community made complaints about the medicines that were supposed to be available at the community clinic. The deputy director, in his discussion, stated that if this complaint were to be lodged with proper documentation, legal action would be taken from the government side. This was only possible due to the CVA process. In fact, face to face interaction scope has been created. It is not a joking matter that community people can raise their voice in the presence of a high official of the health department. It is a reality. It is a CVA process that has made people courageous to be vocal about their sufferings."

Finding #5: CVA improved services outcomes at community clinics, in water and sanitation, and in agriculture extension.

Services have improved in the three sectors as reported by CVA working group members, other community people, and confirmed by other officials.

First, *services outcomes have improved at community clinics*. Care is now provided in ways it was not before. From CVA activities, CHCPs now report to work during the mandated hours and clinics are open per schedule. Previously, as noted above, CHCPs often came to the clinic only three or four days a week for a couple hours, but now respondents report that the CHCPs are attending at the clinic 6 days a week from 9am to 3pm. At clinics, CHCPs are performing in their jobs better and providing more robust services. For instance, most of the CHCP did not have a clear understanding of the operation of the Growth Monitoring Programme (GMP) earlier, but now they have been performing this task successfully using the weight machine.

The evaluation revealed many instances of significant improvements in the state of infrastructure and medical supplies provided at community clinics, echoing many of the activities, commitments, and changes made not only from CVA working groups, but also the Upazila, divisional, and national-level dialogues on community clinics as discussed in Section 7. Safe drinking water, proper latrine, reconstructed approach roads have been improved across the sample in the response to the problems brought up by CVA and community people during interface meetings. Moreover, CVA working groups have liaised during interface meetings with health officials and Union members to better provide for medicine and other equipment for patient comfort and to assist the quality of service at the clinics, including water purifying machines, water posts and spigots, electric fans, blood pressure monitoring machines, and diabetic monitoring machines.

Accordingly, changes in the CHCPs behavior from CVA has made them more equipped, sincere, and trained to provide better services and improve services outcomes at community clinics as reported by respondents across groups and areas. Services are now more likely being provided in adherence to government monitoring standards. Medicinal supplies are more likely to be delivered, monitored, and dispensed per government guidelines. Because of CVA, CHCPs and service providers now open the medicine box in front of the community people and maintain a proper registrar book. Overall, the members of the CGs have become more active monitoring the service quality and the environment of service delivery maintaining proper monitoring standards, and CVA working groups and other community members all reported improvements in services outcomes. To maintain accountability and the quality of improved services, community people report that they now are more likely to access Upazila-level officials of the health department or visit the office of the Upazila Health and Family Planning Officer (UHFPO) to lodge any complaints against CHCPs or for advice on a solution to problems of services at the clinics.

Second, services outcomes have improved in water and sanitation. Access to safe drinking water and sanitation facilities has increased across the sampled communities. Participation in Union WATSAN committees has activated their work and made them more responsive to provide local water and sanitation services, including in coordination with ward WATSAN committees. These committees are now operating in line with government standards, and successfully finding new budget allocations and projects to implement under the direction of Upazila-level officials and the Department of Health Engineering to address local needs and improve outcomes, such as with identified beneficiaries receiving government allocations for the installation of tube wells and sanitary latrines. Respondents in the evaluation also noted that there have been changes in the attitudes and behavior of community people to practice safer sanitation and hygiene due to the activism of the Union WATSAN committees, which will likely improve health outcomes. These improvements in outcomes also track with the findings from the Upazila and Divisional Dialogues on water and sanitation, addressed in Section 7.

Third, services outcomes have improved for agriculture extension. Citizens now have improved knowledge about the provision of services from the Union agricultural services unit, and respondents across the sampled areas report improved services outcome from those officials. Unit officials now sit at the mandated time in the Union offices for farmers to receive advice and services, and those officials are

working more closely to reach out to provide information, services, advice, and support directly to farming households at the community level. Improved monitoring of local service providers with respect to proper seed and fertilizer supply and pricing has improved outcomes for farmers, and officials are now more willing to address any attempts at selling these inputs at inflated prices. CVA has also improved services outcome by helping to identify the farming households that are the most in need as beneficiaries. Citizens report improved access to Upazila-level officials of the agriculture department to make any complaints or seek advice if there are shortcomings in service provision at the Union level. These results also track with the findings regarding the commitments made and discussion at the divisional dialogue on agriculture extension reviewed in Section 7.

6.9 Interagency Process

An important aspect of CVA involved how it aimed to improve the performance of institutional actors, or what we term the interagency process. CVA programming itself revealed numerous problems in the interagency process of service provision and local governing structures (Union Parishads and Upazilas). As noted, bureaucratic inertia on the part of service providers, government officials, and other relevant institutional actors not only created problems for service delivery, but revealed numerous managerial roadblocks and pathologies of poor governance in the public sector. We therefore inquired to these stakeholders whether or not they perceived CVA as helping them perform in their roles as service providers and duty bearers by strengthening the interagency process within bureaucratic management.

Summary of Results on Interagency Process:

- CVA positively improved the interagency process by clarifying roles and responsibilities for institutional actors.
- CVA positively improved the interagency process by clarifying delegation and accountability chains within institutions.

Finding #1: CVA positively improved the interagency process by clarifying roles and responsibilities for institutional actors.

CVA helped to improve the interagency process by clarifying roles and responsibilities for institutional actors. A consistent finding that came out in the evaluation was there was pervasive "inertia" on the part of institutional actors -- from local service providers to Union Parishad members -- to perform well in their mandated jobs. And this was not only reported by CVA working group members and community people, it was also reported by institutional actors themselves. While institutional roles and responsibilities are already delineated by the government, line departments, and per legislation regarding local government, the evaluation found that before CVA few institutional actors understood their precise roles and responsibilities individually nor when compared to other institutional actors (especially at meso or national levels). While CVA itself did not change any of these mandates, many of the institutional actors interviewed for the evaluation replied that the CVA process encouraged them to seek information and gain clarity as to their roles and duties in the service delivery process precisely because citizens, through their voice and action (expressed in interface and dialogue), were requiring them to do so to perform better in their jobs.

Moreover, institutional actors reported the lack of coordination among themselves in interagency processes as a reason for failures in service delivery generally. A food and sanitation inspector in Kaligonj (#26) mentioned that the persistent lack of well-trained people with requisite technical skills and adequate resources was a reason for poor services at community clinics. This included a lack of staffing for the midwives necessary to help pregnant women as well as the persistence of deficient knowledge of prescription drugs by health officials to warn patients of side effects. The inspector noted that these issues persisted because higher level officials were not properly training community level officials well enough to ensure they possess adequate skills. While CVA has helped to foster incentives and platforms for coordination, discussions around the interagency process within institutions revealed many important avenues and challenges for improvement that the government must take to support service delivery in Bangladesh above and beyond CVA, a topic we return to in Section 9.

Finding #2: CVA positively improved the interagency process by clarifying delegation and accountability chains within institutions.

A second positive impact was that after clarifying roles and responsibilities for institutional actors, government agencies could do a better job delegating vertically and horizontally, while also establishing better accountability mechanisms within the agencies. Numerous institutional actors noted a tendency for themselves and their colleagues to frequently shirk responsibility or "pass the buck" when it came to adequately addressing citizens' concerns before CVA. The evaluation revealed that this was largely due to a lack of clear direction and description of roles from line ministries down to Upazila and Union levels, as well as from Unions to front-line service providers. Higher level officials, including health and agriculture officials at the Upazila or Union, admitted that they lacked the proper monitoring tools or resources to fully oversee officials working within their purview. While some of these problems persist, they also reported incidents in which CVA successfully helped them to make requests for more resources from the relevant ministries. CVA helped to improve these interagency processes by first incentivizing these actors to figure out their roles and responsibilities and purview for action, and second, by encouraging them to mobilize action to obtain greater resources.

6.10 Most Important Issue

In trying to better locate the specific contribution of CVA to outcomes, the evaluation seeks to delineate a number of "most important issue" analyses that we probed stakeholders to articulate from their perspective. These include the most important aspect of CVA process, most important influence, most important change, and most important challenges. We posed these queries not only to CVA working groups, but also to government officials, service providers, and other relevant actors.

Summary of Results on Most Important Issue:

- The most important aspect of the CVA process was interface and dialogue (followed by direct participation of communities in service delivery and information dissemination).
- The most important influence of CVA was improving the commitment and sincerity of service providers (and communication channels between providers and recipients).
- The most important change resulting from CVA was improving knowledge and awareness on part of service recipients and sensitization on the part of service providers (including Union Parishads).

The most important challenge was occasional friction between service providers and recipients.

<u>Finding #1: the most important aspect of the CVA process was the interface and dialogue (followed by direct participation of communities in service delivery and information dissemination).</u>

Many respondents expressed that they viewed the interface and dialogue meetings as the most important mechanism for bringing about changes in terms of the CVA process. The reason for this was that it created scope for citizens to hold face-to-face interaction with the service providers, and created the opportunity for demand and supply side actors to exchange their views and subsequent behavior. The interface meeting and dialogue opportunities in particular made this happen and created a sense of ownership between demand and supply side actors. Due to this interaction, citizens were not only able to express their demands more cogently, but the in-person social dynamic helped to encourage duty bearers to improve their actions and responses while bringing about greater accountability.

Moreover, the interface meetings, action plans, and follow-up helped to inform Upazila-Level officials, who are now more attentive and capable of ensuring the performance of government officials and service providers across the unions in their respective upazilas. This means that the interface meeting provided an important mechanism for both bottom-up and top-down accountability linkages. As we explore more in Section 7, interface and dialogue has not only pertained to the level of the ward, clinic, Union, or Upazila, but has also allowed CVA participants and CVA related evidence to "trickle-up" to divisional and national-level officials.

The direct participation of community people in service delivery was also mentioned as a most important aspect of the CVA process. Some community level government officers, such as CHCHs and SAAOs, noted that they believed that the direct involvement of citizens in the service delivery process was the most important activity of CVA. As an example, a CHCP in Dacope (#9) said:

"Involving community people in the service delivery process was the most important factor that has contributed to those changes. It is CVA that helps community people to get them involved in the service delivery process. In fact, CVA has sensitized community people towards their responsibilities."

Other respondents considered information dissemination as the most important aspect of the CVA process producing positive change. CVA plays a significant role in making the community people aware about their entitlements by providing information that they could then use to monitor the service delivery process, scorecard sessions, and adherence to standards. This arises because of how CVA builds agency and empowerment of community people in the service delivery process. As one UHFPO officer in Dacope (#6) noted, "sensitizing of community people by CVA/NJP is a notable activity."

<u>Finding #2: the most important influence of CVA was improving the commitment and sincerity of service</u> providers (and communication channels between providers and recipients).

Many of the community people who participated in the CVA working groups noted that they viewed the most important influence of CVA activities as bringing changes in the commitment and sincerity of service providers. Due to CVA's influence, respondents believed that these service providers became more responsive and cordial. The response of most of the participants of focus group discussions can be reflected in the following way (from a CVA working group in Dacope, #1):

"The most important influences of CVA on service providers includes an increase in their commitment and sincerity towards their duties and the reduction of their absenteeism. As a result, people are getting services at their doorsteps, the number of water-borne diseases has decreased, and damage in agriculture items has reduced. These have resulted in the savings of money, energy, and time."

Relatedly, another most important influence mentioned by CVA working group participants and a number of officials noted improved communication between service recipients and service providers. According to one SAAO in Kailashganj (#18) "the most important issue is the strong communication between farmers and CVA. Due to this kind of communication, he, along with the CVA members, monitor whether the service provider displays the price list/red cloth (lalshalu). These kinds of monitoring activities played a key in ensuring the fair price of a product."

Finding #3: the most important change resulting from CVA was improving knowledge and awareness on part of service recipients and sensitization on the part of service providers (including Union Parishads).

All respondents, including service providers and service recipients, expressed the opinion that awareness of service recipients and sensitization of service providers were the most important change from NJP and CVA. The following example demonstrates how the state of expressing demands from the government side now links up with a concomitant service provision (#10) commitment:

"During the interface meeting, the Union Parishad chairman was committed to allocating a fund of eighty thousand taka in 2018-19 financial year for improving the service of community clinics. A Union Parishad member also donated a BP machine to the community clinic as per the demand of community people during the meeting."

Another response regarding the most important change involves the effect that CVA has had on encouraging Union Parishads to be much more engaged with development processes in the three sectors in addition to being much more likely to allocate dedicated resources and finances to fund water and sanitation initiatives and Union WATSAN committees.

Finding #4: the most important challenge was occasional friction between service providers and recipients.

One important challenge mentioned during these queries was that particularly in the early periods of CVA, some government officials, including politicians like the Union Parishad representatives, did not approach CVA cordially nor did they express an explicit will to reform or improve. A CVA working group member in Kailashganj (#4) commented that, "sometimes they were not taken as positively and they considered us as a threat." Since CVA do not have any formal platform or identity, they may face difficulties in the future after the phasing out of the NJP. For their part, government officers noted that the CVA process sometimes generated a negative attitude among some service recipients that they found abrasive. Two officials expressed their opinion in the following way:

"Due to the intervention of CVA and NJP, negative attitudes regarding our services have been growing among the service recipients. As per their information dissemination activity, people know what they are supposed to get from my office, but at this moment due to having a number of problems, we fail to provide necessary service to farmers. We do not have enough manpower. As an example, I can note that different agencies are linked to agriculture related services. For instance, if farmers expect good seed from me, I cannot be able to offer this service because other agencies are responsible for seed related services, such as BADC and Seed Certification Agency." (#13)

6.11 Sustainability

In this subsection, we report information regarding sustainability as reported through the perceptions relayed in the data collection by CVA working groups, community people, officials, service providers, etc. to gauge their opinion. (We discuss our own evaluation of sustainability and system strengthening in Section 7). Sustainability is a difficult topic to understand and measure with regards to impact evaluation, and as a result, a nettlesome question to ask participants in a program like CVA their ideas about. Nonetheless, we asked each type of respondent how they viewed sustainability (indicators of sustainability) and probed them regarding their ideas to promote it (since sustainability can only really be assessed after projects end). To do so, we first framed "sustainability" as an aspect of the particular activities and modalities of CVA programming. Second, we inquired as to the sustainability of the service improvements, dialogue, voice, etc. that have already been shown to work and queried how they could ensure that they continue to work. Third, we considered the sustainability of linkages, committees, and institutional roles activated by CVA. Last, we asked about the sustainability of accountability.

It is important to note that we place "sustainability" generally into the context of the present evaluation, whose timing made the various aspects of sustainability difficult to track (as a part of phase-out and 2 year cost extension). This created both the opportunity to probe stakeholders regarding their ideas about sustainability, but also to ask about additional challenges. Up until now, what has been achieved through the contribution of the CVA process is remarkable. Yet at the same time we should bear in mind that the achievement is not an end; rather, making these achievements sustainable is the ultimate goal. Given this, it was therefore unsurprising that all respondents expressed their concern about sustainability following the phasing out of the project, which we summarize here from their reports before further exploring further in Section 7. (It is important to note that because all of the fieldwork took place directly before the Covid outbreak, no respondents had Covid or the "bridging period" in their minds when providing responses.)

Summary of Results on Sustainability:

- Participants in CVA desired it to continue and become sustainable.
- CVA participants provided numerous concrete and specific ideas of their own regarding how to make CVA sustainable.
- Possible creation of a link between Union Parishad and local service providers, and other parallel structures and committees, may help with sustainability.

Finding #1: Participants in CVA desire it to continue and become sustainable.

Across the board, the interviewees expressed their willingness to continue working to sustain the changes resulting from the CVA process, which they are benefiting from. All manner of participants in CVA, from CVA working groups to service providers and government officials, expressed a desire for CVA to continue and be made sustainable. They think that people involved with the CVA working group, VDC, and standing committees have been sensitized and desire to continue their work. They recognize, however, that they must become habituated with this process to ensure it can be continued without external pressure; until then, they wish for NJP to continue working as a catalyst to support their actions.

The desire for community members to continue in their activism via CVA is expressed by the desire to sustain and expand activities as per (#35): "NJP has built an Arsenic Iron Removal Plant (AIRP) by investing tk. 350000. Now our duty is to maintain it. For doing so, we have formed a 'maintenance committee', which has mobilized funds for its maintenance." Further, the desire among duty bearers can be expressed as wanting CVA to continue since it helps them to perform in their jobs. But many respondents expressed worry about sustainability given NJP phase-out.

<u>Finding #2: CVA participants provided numerous concrete and specific ideas of their own regarding how to make CVA sustainable.</u>

CVA participants provided numerous concrete ideas of their own regarding how to make CVA sustainable (a topic we return to in Sections 7 and incorporate into our series of recommendations in Section 9). One idea noted the possibility of registering CVA working groups as legal entities like CSOs or NGOs. CVA working groups expressed the desire to have their own identity out of a fear that they would otherwise encounter many problems in the absence of NJP. For instance, they currently receive support from the NJP staff to fix appointments with the government officials when they need to meet with him to discuss matters related to different community problems.

The question now shifts to determining who will fix similar appointments when NJP is phased out. This perhaps suggests the necessity of developing legal identification for CVA as a group. A legally-defined identity and registration as a CVA group in perpetuity would help its members to more easily continue their activities with fewer hassles. All CVA working groups expressed this commitment, which is echoed in the following sentiment (#35):

"Before forming the CVA working group, (I am now a member of the CVA working group), I took a patient to Union Health Centre and asked the person in-change to examine and provide medicine. In response to my request, he asked me many questions including who I am and why he should listen to me. When I told him that it is his duty, he told me to go home as he is not ready to listen to me. After the formation of the CVA, the situation has changed as we are 12 in number." He also added that "if they have a formal organization or identity nobody will ignore them if their demands are rational and relevant."

Similarly a health inspector in Kaliganj (#22) suggested that "those who will not receive antenatal care (ANC) and postnatal care (PNC) from the community clinic will not be considered for maternal allowance."

One alternative to this view was suggested by some respondents, who encouraged NJP to consider forming an Upazila level CVA comprising members from different CVA who are already working at the ward level. The Upazila level CVA would work as an umbrella organization for all of the Union Parishads within its area. Moreover, it would be easier to take registration for Upazila level CVA instead of taking registration of all union level CVAs.

Another idea that they expressed involved their own income generating activities. The groups provided and discussed how to incorporate microfinance to sustain and grow the activities of the CVA working groups. They also discussed seeking donations from others to help support transportation to working group meetings and supplies as well as seeking contributions from CVA working group members to provide the necessary logistical and administrative support required for the meetings.

<u>Finding #3: Possible creation of a link between Union Parishads and local service providers, and other</u> parallel structures and committees, may help with sustainability.

For the continuation of changes that have taken place as the result of CVA, respondents mentioned that strong linkages between the Union Parishad, local service providers, and government line departments will have to be established and fostered. How this may operate is explored more fully in Section 7, involving the way that CVA participants and evidence from CVA activities worked to "trickle up" to Upazila, divisional, and national-level dialogues and fora. For qualitative data collection, many CVA working group participants were aware of these meso and national dialogue sessions, and further promoted them as important avenues for further interface and policy advocacy.

Moreover, the evaluation noted that because of CVA, parallel structures like the WATSAN committees and community clinic committees are operational and running at the ward and Union level. Even if CVA phases out, if these committees have continued support from the Union Parishad and other relevant stakeholders, their work can continue. We incorporate these insights into our recommendations in Section 9.

7. Sustainability Through Systems Strengthening 7.1 Overview

CVA seeks to improve government output; bureaucratic performance; and citizen engagement, voice, and demand articulation for improved services. It aims to promote these improvements throughout local, meso/regional, and national levels and across development sectors and institutional levels. As a social accountability tool, Section 6 demonstrated with quantitative and qualitative data that CVA has played a pivotal role in creating opportunities for dialogue between the government and citizens while extending networks and collaboration between government organizations, NGOs, and community stakeholders. CVA can also complement other programs that aim to strengthen formal lines of institutional accountability (including electoral, political, and bureaucratic accountability). The three sectors specific to government service units that were improved through CVA and NJP were community clinics, water and sanitation, and agriculture extension.

We conclude, based on the realities of the political economy of service provision in Bangladesh and the CVA tool adopted and validated by WVI from other settings, that NJP succeeded at incorporating the CVA approach into its programming. This resulted in the enhancement of service delivery in Bangladesh through the improvement of the main channels/mechanisms of *information*, *voice*, *dialogue*, and *accountability*.

Whereas Section 6.11 discussed citizens' and stakeholders' perceptions of what could be used to make CVA sustainable, in Section 7, we take a more holistic view of sustainability by defining what it is and how to measure it. In doing so, we delineate a theory of change that transforms the more narrow scope of the theory of change for CVA and NJP in Section 4 and broadens it to consider impacts on meso and national levels, policy dialogue, and systems and institutions as outlined below. Because this theory of change was not originally included as part of NJP, we leveraged comparative findings and analytic work from other WVI programming in other countries adapted retrospectively for the present evaluation. We also leverage USAID's "Framework for Supporting Sustained Development" by engaging local systems. We then present results from the evaluation that help to articulate this perspective of sustainability and systems strengthening in NJP in Bangladesh based on CVA's achievements.

Programming aspects of CVA present two important challenges regarding assessing impact on sustainability. A first challenge is whether the evaluation can determine if CVA helped to promote advocacy and influenced policy. NJP supported and facilitated community advocacy activities to Union, Upazila, and Sub-district levels. The action points of the action plans developed during the interface meeting by service providers and service receivers were often followed up by the people mentioned in the action plan. However, it is important to note that nothing in the CVA guidelines or NJP programming specifically mentions or outlines explicit strategies regarding meso or national level policy dialogue or action items, nor does it provide specifics on "systems strengthening" and how it maps onto CVA activities in the Bangladesh/NJP context by engaging local systems. WVB's guidance was more likely finished with the methodology and relied on the local national advocacy team to make the links.

Nonetheless, policy dialogue and systems strengthening are core goals of CVA. As noted in the *Evaluation Framework and Methodology*, these realities were reinforced during the inception visit and recognition of these goals helped to shape aspects of data collection for the fieldwork. Initial evidence generated during the inception visit found incidents where NJP organized national level policy dialogues using information provided by, and as the result of, the CVA process. This was actioned to improve services and policy influence on an ad hoc basis (for example, this included actions by the Health Ministry on the condition of community clinics in a WVB-hosted national dialogue event in September 2019 and the

Second Coastal Water Conference in Khulna). But importantly, there was indication and linkages of divisional and national level policy dialogue or advocacy workshops based on CVA field evidence in NJP's CVA field implementation guideline as well as in the project proposal, even if the strategy was not detailed or explicitly laid out.

A second challenge is whether, beyond ad hoc events or isolated incidents, the evaluation in its methodology is able to reveal systematic or systems strengthening findings that point to the institutionalization of sustainability for social accountability in Bangladesh. This task is harder to perform in a traditional sense given a lack of systems-strengthening specific programming guidelines in CVA, the timing of the evaluation, and a lack of a sustainability theory of change applied to CVA at the outset of programming. Every development program hopes to sustain whatever progress it makes in the implementation phase. This not only means narrowly sustaining whatever positive outcomes can be tracked and measured, but also changing aspects of the contextual, institutional, or systems level inputs, structures, and outputs that previously erected barriers but have now hopefully been reformed. Such "systems strengthening" advances sustainability as the result of a catalytic process set into motion by the program implementation. However, what "sustainability" and "systems strengthening" mean more narrowly, analytically, and empirically in any given country or with respect to development programming such as NJP is often minimally understood and less frequently discussed in program design and evaluation.

Nonetheless, the evaluation attempted to assess evidence of systems strengthening as the CVA components of NJP in Bangladesh explicitly mentioned sustainability as a desired outcome of the programming. To do so, we in part relied on systems strengthening theories of change employed by WVI in other contexts and adapted to Bangladesh. Moreover, social accountability more generally is by design meant to enact more permanent, institutional, and systems-level improvements even after the lifetime of the programming, such that results here should similarly contribute to WVI's global programming and thinking on sustainability.

7.2 Policy Dialogue & Actions of CVA in NJP

7.2.1 Overview

Even if not clearly delineated, a core aspect of sustainability and systems strengthening extends beyond what CVA's narrow scope/mandate to ask whether its activities will persist. This involves examining whether and how social accountability can either directly or indirectly lead to policy dialogue and actions at meso and national levels that suggest real, lasting, and institutionalized changes and reforms. This includes new policies, new legislation, new budgetary commitments, the adoption of new monitoring tools, and additional actions undertaken by the government and other relevant institutional actors. If the evaluation finds that CVA is working with some insights as to why it has been successful, the question would then shift to determining whether CVA can be scaled.

As such, the evaluation assessed the degree to which localized and local-level results were capable of "trickle-up" as well as whether or not this process had already occured. This involved looking at the degree to which advocacy and policy dialogue from CVA working groups had found their way up, both directly and indirectly, the chain of delegation in public sector management, as well as how regional/meso and national level stakeholders were working to influence policies relevant to CVA activities (in addition to social accountability more broadly).

In the following subsections, we first briefly review some aspects of the political economy of governance in Bangladesh as it pertains specifically to avenues and challenges of policy dialogue. We then review the policy dialogue and actions that we discovered along these lines during data collection for the evaluation.

To date some of these policies and actions have been implemented while others have discussed and actioned, with a further subset still inchoate. Next, we attempt to measure their success thus far (where appropriate) along with their potential future impact (where appropriate) by linking results from policy dialogue to a retrospective theory of change on sustainability. The two year project extension provides opportunity for learning, knowledge sharing, and improved policy advocacy and monitoring of policy changes, which are subjects we will return to in Section 9.

7.2.2 The Political Economy of Governance in Bangladesh

Per the theory of change as explained in Section 4 and its role in stressing the importance of understanding the matrix of the political economy of governance in Bangladesh, CVA must work to both link and strengthen the governance structures that exist at the local level, such as Union Parishads and Upazilas. This follows USAID's guidance for engaging local systems. But like any evaluation, it must do so with the realities of the political economy of governance in a giving setting. This then helps in understanding how to institutionalize the horizontal and vertical accountability mechanisms so that they do not solely arise on an ad-hoc basis, and continually blend local, meso, and national-level actions and actors. Such actions require communication with the government regarding not only the modalities and benefits of the CVA approach, but also communication detailing these actions may operate alongside and in conjunction with other development programming and financing through policy dialogue and advocacy. Linkages and integration are necessary for the government to establish a system capable of feeding the results of local CVA type approaches into meso and national level policy. However, the establishment of such a system is often limited by the lack of a structure within the government to do so.

Contextually, while the political economy of governance confronts numerous challenges across national, regional, and local units in Bangladesh, there are many aspects of governance that informed an evaluation of the potential for policy dialogue and advocacy for the evaluation, as well as the potential for sustainability beyond the evaluation.

The government has gained greater control of resources in the past 10 years due in part to its success in parliamentary elections and majoritarian supremacy. Per the political economy mapping and theory of change, these results pose the question as to whether national-level politicians retain an incentive to pursue a reform agenda lacking any real electoral opposition or accountability. Importantly, this does not preclude the possibility that the government remains interested in reform and is continuing to work to improve service delivery -- types, levels, and points of accountability are manifold in any regime. Regardless, some divisions within government and problems with specific line departments continue to pose challenges. The situation is such that there is nothing at the national level actively impeding the success of CVA nor longer-term progress promoting social accountability; however, there are also no specific mechanisms in place to guarantee either short or long-term success.

In response to these realities and attempts to weigh their potential positive impact against many extant challenges, the evaluation tried to uncover possible sites of pressure and institutional contact that may facilitate the government's own attempts to address critical development sectors via policy dialogue and advocacy.

We note that the Prime Minister has recently publicly made many important strides on anti-corruption and system strengthening for rule of law. She has been at the helm of current anti-corruption efforts in an attempt to associate herself and the ruling party with an image of clean government. The government has also recognized that despite sustained economic growth over the past five decades, they now must turn to services, governance, and corruption to meet the critical welfare needs of the population.

Moreover, the government has begun to behave as though it has become more open to criticism than in the past, with other evaluations also suggesting it has been successful in improving governance and service provision across a variety of sectors.

The media in Bangladesh can play an important role by supplementing the deficiencies of parliament to provide a "check" on government action, with the recent RTI (Right to Information) Law helping to drive reform alongside the efforts of the newly appointed Local Government Minister (in office from early 2019). Aiding in the expression of the need for "constructive dialogue" with the government (as opposed to contentions interface meetings) could be a key aspect helping to leverage this reform movement from the government to aid with the hopes and aims of the evaluation. And the evaluation found many instances of media invites and attendance at divisional and national dialogues organized by NJP.

During the evaluation, officials at the meso and national levels reported their perceptions regarding how service delivery was working. At the local level, it was believed that the education sector was performing best, along with community clinics, which was unsurprising given that the clinics are the Prime Minister's brain child and that she remains personally invested in their success. It was expressed that WASH as a sector was not working as well, with concerns including reference to the formation of WATSAN committees. It was feared that perhaps too many of the standing committees, where they were functional, were rubber stamps for government officials and duty bearers, with many remaining in operation without actually exercising the necessary voice and monitoring that delivers real accountability. Moreover, assessing the performance of these institutions was hard given that standing committees were non-functional in many cases and that VDCs were not legal entities created by the government during the present period.

7.2.3 Evaluation Results on Policy Dialogue

In this subsection, we review the evaluation results on policy dialogue undertaken by the evaluation team. While national and regional level NJP staff uniformly desired to have upazila, regional, and national level policy dialogue and actions, they recognized that there were no specific monitoring or programming aspects built into the design of NJP and CVA toward this end. Therefore, the evaluation relied on key informant interviews, project documents, and other qualitative/anecdotal evidence involving policy dialogue to understand, track, and summarize results on policy dialogue at meso and national levels.

Summary of Results on Policy Dialogue:

- The CVA process has begun to "trickle-up" to the Upazila level.
- CVA provided opportunities for policy dialogue at regional (division) and national levels involving community people and government officials.
- CVA may have contributed indirectly to policy dialogue and government actions, in some cases revealing internal tensions in the government's approach to social accountability.
- Policy dialogue directly inspired by CVA led to changes in commitments, legislation, budgeting, and policy by the government.

Finding #1: The CVA process has begun to "trickle-up" to the Upazila level.

Across the evaluation sample, we noted ways in which CVA was working to affect Upazila-level officials and policies in Section 6. Positive results from activities at the community and union-level thus appear to be "trickling-up." CVA working groups now report more access to Upazila-level officials, including increased dialogue with the chairperson and the council. Since the Upazila council is made up of Union Chairpersons, this has helped create a conduit of information and feedback. In fact, respondents expressed a belief that many Upazila officials were often not aware of local conditions at community clinics and similar institutions prior to CVA. Accordingly, they noted that the CVA process had played an important role by simply informing them of local realities. CVA working groups and their attending activities have helped Unions and Upazilas to better mobilize resources to both improve service delivery and respond to their own human resources problems among line ministry staff at the Upazila. These information flows have also helped Upazilas seek improved assistance from line ministries.

Moreover, the dialogue and interface meetings specifically engaged these officials, with access to the line ministry having also improved. The CVA working group in Dacope (#1) reported that being a part of CVA allowed them to pressure the Union Parishad to then pressure community clinics in their area (because of participating in CVA to prepare them to put pressure on the Union Parishad), though they attribute this change to the interface meeting with the Upazila officials attending, who the CVA group viewed as having played a critical role in applying pressure on local actors (see case study box).

Upazila officials reported that they appreciated the degree to which CVA helped to improve their own monitoring tools, along with the oversight and accountability of officials within their purview. In fact, Upazila dialogue sessions provided fora during which Upazila health officials and government officials made new commitments for the monitoring and oversight of health care provision in their areas (see case study box). A CHCP in Shatkira (#23) mentioned that she has noted a change in mindsets of Union Council members since they began attending the Upazila dialogues. As a result of the pressure exerted by the Upazila on Union members, she noted that the Union Chairperson in her area has begun to sit with the community clinic committee in order to work with them to apply for infrastructure improvements for the clinic. An NGO facilitator in Dacope (#3) replied that the Upazila dialogue was successful at improving services for the Union Parishads within its area because of the force of "naming and shaming" that came from Upazila leadership. Notably, this same respondent believed that phasing-out CVA working groups or Union-level dialogues in favor of retaining only Upazila-level dialogues would be a mistake as both remained essential. The case studies of Upazila-level dialogue were mutually supportive of one another.

Case Study: Upazila-Level Dialogues on Community Clinics

In May 2018, CVA held an Upazila Dialogue in Dacope on the topic of service provision at community clinics. In Dacope, CVA had found that of the 22 clinics within the Upazila, many clinics fell short of achieving monitoring standards -- 20 lacked safe drinking water, 9 did not have proper support service providers, 13 lacked requisite medicinal supplies, and 12 lacked requisite medical equipment. The Upazila dialogue provided the opportunity to relay these findings from CVA to local officials and service providers to develop jointly agreed upon action plans to address the problem of health service provision. During the interface meeting, Upazila officials had already agreed to provide additional sanitation facilities and equipment. At the dialogue session, these findings and actions were relayed by CVA members to a broader group of stakeholders, including government officials, line department

employees, and journalists. This larger audience ensured that community people were able to make additional requests regarding infrastructure and supply equipment upgrades. In particular, Union Parishad officials promised to make new commitments to address accessibility issues (around approach roads) and pressured CHCPs to improve their attitudes toward community people. Health officials worked with CVA to develop action plans to follow up on monitoring of infrastructure improvements, and further budgeting commitments were made for 6 of the clinics. Participants at all levels were pleased with the dialogue session and believed it helped them to better perform in their jobs.

Upazila dialogues were also held in Kalinganj and Koyra in July 2018. The dialogue meeting allowed CVA working groups and Union officials to share the results of their activities to Upazila officials. It also helped draw the attention of these officials to requests for action on maternal and child health challenges at the community clinics. Health officers, politicians, and journalists were in attendance along with community representatives from CVA. The participants agreed to institute and monitor the government's policies on the opening hours for clinics and to work with unions to provide further budgeting to address patient comfort, sanitation, and equipment needs at clinics. Upazila leadership in Koyra also provided motivation to health support staff, union members, and area residents by reminding them that public health is one of the government's key priority areas in development, and that his office at the Upazila was also open to receive information and requests from within his area. Similar sentiments were shared by the Upazila Health and Family Planning Officer at the conclusion of the dialogue session in Satkhira.

In fact, many CVA and Upazila officials expressed a desire to have an equivalent CVA working group at the Upazila level, which may be an important consideration for future policy dialogue, systems strengthening, and sustainability. As Upazilas have larger budgetary scopes, manpower, and oversight capabilities, many respondents saw mobilization of Upazila into social accountability as an important aspect of future improvements to service delivery. Moreover, the government line ministries often mentioned gearing many of their activities, efforts, and reforms toward Upazilas, as opposed to unions, including the training efforts guided by the Local Government Department.

The example of the Upazila Dialogue on community clinics in Shyamnagar is instructive in understanding how the "bottom-up" aspect of CVA coheres with the "top-down" aspect of institutional structures and government agencies in Bangladesh, which operate through the linkages created for interface and dialogue as facilitated by NJP. The meeting occurred in August 2018. In attendance were CVA working group and VDC members, Union and Upazila officials, and line department employees. The session was facilitated by NJP, who presented on the conditions of the 41 community clinics in the Upazila using information provided by the CVA working groups that came out of the interface meetings they had held with local clinic providers and union officials. They were able to share recent progress on action items for 36 of the clinics, highlighting changes that came about through the actions of community people and government officials that helped reallocate resources and attention to the most pressing needs. As a result of those local interfaces, 88% of the action items were achieved through actions by local government officials, with the remaining 12% mandated to the communities. The ability of the dialogue session to relay these actions and subsequent progress to stakeholders was well-received by those in attendance, further giving government officials at the Upazila level and line department ministry officials the opportunity to express their thanks and support while providing feedback. Community members and Union officials were also given the floor to express their appreciation of CVA and directly field questions and hear suggestions to improve interface and action items going forward. The dialogue meeting ended with a speech from the chair of the meeting, a Union Health and Family Planning Official, who expressed

thanks to NJP, CVA working groups and community people, Union officials, Upazila officials, and other relevant stakeholders for their participation in the meeting and their work to improve community clinics. She also reaffirmed the government's commitment to improving public health (mentioning the prime minister specifically), with a promise from the Directorate of Health a budget allocation to reconstruct 3 community clinics in this area and further improve water and sanitation at health facilities.

<u>Finding #2: CVA provided direct opportunities for policy dialogue at regional (division) and national levels involving community people and government officials.</u>

The evaluation team uncovered positive examples of policy dialogue and actions taken as a direct component of CVA activities. Beyond the Upazila-level, we consider these in terms of how CVA "trickled-up" to regional/meso (division) and national levels. While there are positive aspects and impact in this regard, particularly the divisional and national dialogues, the realized and potential force and impact of CVA has at times met pushback from some within the government. We try to highlight these tensions as discovered in the evaluation, but none of these tensions suggest that gains from policy dialogue arising from CVA and NJP will be unable to sustain or continue. Rather, we highlight these tensions to suggest points of contact with certain institutional actors in order to specify what may be important considerations required to continue policy dialogue and associated strategies in the future.

CVA directly contributed to policy dialogue and institutional engagement with *divisional "dialogues"* in the project area on community clinics/public health, water and sanitation, and agriculture extension services. Above the administrative unit of the Upazila lies the District and then Division, or region, in Bangladesh. The divisional level provides important linkages between governance at the regional/meso level and the national level, not only providing a site of development programming and financing by the government, but also with representatives of relevant line department officials.

Case Study: Divisional Dialogue on Water and Sanitation

NJP hosted a divisional dialogue on water and sanitation in Khulna in July 2019. Water and sanitation are particular concerns in Khulna as a low-lying coastal given its adjacency to the Bay of Bengal, which has a tendency to flood, especially during monsoon season. This impacts not only the livelihoods of farmers and their ability to grow crops, but also threatens the availability and quality of potable water and proper sanitation. The divisional workshop was scheduled after the enactment of CVA activities regarding 40 union WATSAN committees in Khulna and Satkhira districts. The purpose of the workshop was to share these results prior to then discussing with the government and other stakeholders ways to address the gaps in service provision revealed through CVA. These efforts were aimed at improving the functionality of the WATSAN committees and helping assemble additional support from Union, Upazila, Divisional, and national government officials to address water and sanitation needs. More than 100 people attended, drawn from upazila, district, and elected representatives; divisional and national officers for DPHE; CVA members and community people; and journalists and NJP/NGO facilitators.

The workshop first summarized how CVA activities, along with the Union WATSAN committees, addressed the provision of water and sanitation services, allowing community people's voice and actions to be integrated into service demands at local levels. Various local government officials expressed concern and made commitments to address water and sanitation needs. This included the Upazila chairperson, who allocated a new budget that prioritized water and sanitation. They also discussed various ways that officials and citizens at all levels could work to make Union WATSAN

committees more functional and better performing, directing Union Parishads to also prioritize water and sanitation needs in their budget allocations over the next five years. In response to a question of a Union Parishad Chairperson, the additional divisional commissioner replied that there would be a decision that the Zila (District) Parishad will not lease any government ponds in the coastal belt as community people use the water of those ponds for domestic and drinking purposes. He strongly committed to the participants that they will take necessary initiative if there is any incident that Zila Parishad have leased the government pond of these areas. Recommendations, action plans, and follow-up were developed and communicated at the end of the workshop for all stakeholders. The results of the meeting were then reported by the media to various outlets.

Case Study: Divisional Dialogue on Improvements of Union Agricultural Service Unit

NJP hosted a divisional dialogue on the union agricultural service unit in January 2020 in Khulna. While the Department of Agriculture Extension in the government of Bangladesh plays an important role supporting the livelihoods of rural farmers, the CVA process in Khulna division had revealed a number of shortcomings in the provision and quality of these services to local residents, including with respect to the performance of the 40 union agricultural services units in the area. The divisional workshop was scheduled after CVA activities related to the monitoring of 40 units, ensuring that these results were shared with stakeholders along with a discussion of ways to address gaps. Close to 90 people attended, drawn from upazila, district, and elected representatives; divisional and national officers for the Department of Agriculture Extension; CVA members and community people; and journalists and NJP/NGO facilitators.

The workshop first summarized the challenges faced by farmers in the division and the quality of services provided by agriculture support staff in the attending areas. Much of the feedback focused on the results of the CVA scorecard sessions, which revealed a lack of adherence to government standards, including with respect to the staffing of Union agriculture officials, their attendance at work and at the Union, the quality of service they are meant to provide, and monitoring of local service providers regarding feed, seeds, and fertilizers. After hearing presentations from community people and area farmers, various local government officials expressed concern and made commitments to address agriculture extension services. A number of specific recommendations were made and summarized for stakeholders, including the department, Upazilas, and unions, to make; with new commitments made by Upazila Chairpersons and senior government officials. The results of the meeting were then reported by the media to various outlets. During the fieldwork for the evaluation, one of the interviewed agricultural officials had just attended this workshop and reported how much he had learned from it and appreciated it.

CVA has also played a role activating and engaging in national dialogues with government stakeholders, including elected politicians and line ministry representatives. They did this by building on localized versions of dialogues to then create linkages to higher units in a "bottom-up" approach that leverages and forms linkages at the meso and national levels. For example, the above case study on the Upazila dialogue for community clinics did not end there. Indeed, NJP built on those successes in Dacope, Kalinganj, Koyra, and Shyamnagar to host a divisional dialogue on community clinics in Khulna Division in May 2019. The purpose of the meeting was to share the results from the "trickle-up" approach of the 119 community clinics in the division as well as how CVA was working to assist institutional actors at Union and Upazila levels to better provide local services; and as a next step, they aimed to relay these findings to the

divisional level while seeking further support. Accordingly, relevant members from the community, unions, and upazilas were in attendance, as were various departmental and divisional officials and representatives from the media and NGOs. Given the attendance at this divisional meeting by community people, service providers, and government officials at a local level on the one hand, and regional and national leaders on the other, the "meso" aspect of bringing data, experiences, and voice from the "bottom-up" to articulate demands and requests for supply to the "top-down" governance structure of line department ministries found a site of common engagement and purpose at the divisional level.

After this divisional dialogue on community clinics, NJP then hosted a national dialogue on community clinics in September 2019 in Dhaka. This provided a forum for duty bearers, service providers, citizens, and government officials to engage in dialogue on community clinics. Members of CVA working groups and other community people were able to attend to express demands and views from the local level to national leaders. Public health officials, health NGOs and ministry members were in attendance, and were willing to engage in dialogue. The evaluation concludes that the success of coordination, actions, and mobilization of the National Dialogue was built on the success, rigor, and seriousness with which the participants in the Divisional Dialogue undertook these activities, which in turn had been built on Upazila dialogues.

Case Study: Second Coastal Water Convention in Khulna

Another example of a national dialogue occurred with the Khulna Water Conference in August 2019. WVB and NJP in partnership with the government held a national conference in Khulna to discuss "strengthening governance, enhancing private sector engagement, protecting ecosystems and adaption to climate change impact." The conference specifically focused on problems of safe drinking water and sanitation in coastal areas of Bangladesh. The event drew 1,200 participants, including relevant government ministries, NJP and WVB leadership, representatives of the community, and the media. CVA working group members, and data gathered in the CVA process regarding water and sanitation, informed manifold aspects of the conference agenda and activities. Members of the community met with various government stakeholders to make demands of more aggressive government action on service delivery, including a session with members of parliament. The presence of the meeting and the opportunity for dialogue between citizens and officials was an important aspect to the conference's design and outcomes, and was reported on widely by the media. Numerous institutional actors and government agencies made new commitments at the conference to improve service delivery, including changes in allocative decisions on budgeting and priorities in the direction of supporting greater demands and sectoral needs.

As a corollary to the information relayed about service provision during divisional and national dialogues, NJP has produced a number of short "policy dialogue" memos on topics including community clinics, water and sanitation, and agriculture. These short briefing memos, authored by NJP staff, convey basic insights and findings from CVA activities in the three sectors. They can be sent to government officials, NGOs, and other stakeholders, with many of the insights, results, data, and conclusions coming from CVA. Most importantly, they can be shared with community people and community groups to inform them and motivate their actions. They are designed and written to provide further avenues for CVA to contribute important information capable of informing policy dialogue between stakeholders, including the government, by providing tools to support citizens' voice and actions.

In a policy brief titled, "Community Clinics in Southwest Bangladesh: Challenges and Opportunities," published in July 2019, NJP first provides background to the community clinic sector as relevant to the development challenges in Bangladesh. It describes CVA activities to monitor community clinics and reports on initial baseline findings of the monitoring standards and scorecard session results from the 119 clinics in the project area. It next reflects on how community members -- through CVA working groups, community clinic committees, and other community groups -- can work to support and improve the situation of clinics, which includes their guidance on advocacy and their efforts to hold duty bearers accountable. Its conclusions on areas for further improvement and recommendations provide important advice not only to service providers, donors, and government officials, but to the community people themselves about how to raise their voices and seek action and accountability.

A policy brief titled, "State of Water and Sanitation in Southwest Bangladesh: Pitfalls and Prospects," published in July 2019, and "Status of Agricultural Extension Services in Southwest Bangladesh: Opportunities and Challenges," published in December 2019, take a similar approach by utilizing simple data visualizations, charts, and graphs to convey relevant background, CVA tracking, and other information in ways that are easy-to-read and digest. This helps to inform citizens and citizen organizations, who may face educational gaps, as well as policymakers and government officials, who rarely have time to read and digest in-depth policy reports.

Moreover, the evaluation revealed that it is clear that NJP specifically, and WVB generally, have done a good job using data from CVA and other programming in their policy and advocacy work, as was on display prominently in these briefs. A WVB official reported his experiences being able to use systematic data as well as quantitative indicators from NJP and CVA, to help make policy and inform advocacy (he mentioned that some of this exists, but that they need more). These policy briefings are one example of that, as are the numerous presentations that NJP and CVA groups have made at Union, Upazila, Divisional, and National dialogues. He also said results from the evaluation of NJP will help as well, but importantly, that it will help them go to other Union, Upazila, and other government levels/officials to share best practices and encourage them to use social accountability in their areas. With the quantitative tracking indicators in the CVA database, the numerous reports issued by NJP on CVA and non-CVA related activities, and other publications like the reports, a variety of quantitative and qualitative data have been and continue to be used for policy dialogue and actions.

Finding #3: CVA may have contributed indirectly to policy dialogue and government actions, in some cases revealing internal tensions in the government's approach to social accountability.

As a result of these extensive data collection strategies by NJP, WVB has engaged in other national-level policy advocacy that less directly involves CVA specifically, but to which CVA and social accountability are relevant and have contributed important insights to WVB programming and advocacy, which may have indirectly influenced the government's policy dialogue and actions.

The evaluation revealed numerous occurrences of policy dialogue that one might consider as indirectly inspired by CVA, or as a corollary to the type of activities conducted by CVA and to which social accountability is relevant, that led to changes in government commitments, budgeting, and policy. Some of these changes are evidence of policy dialogue and actions taken within the context of other NJP programming to which social accountability may pertain. In these instances, it is hard to say whether policy dialogue uniformly led to positive changes or improvements on the part of the government -- often,

it revealed many new promises, but was too soon to assess actual changes or the impacts of those changes. In addition it also revealed points of tension within the government itself as well as how social accountability tools may or may be received across different units and levels.

For example, in an interview with a member of the CBHC-Community Based Health Care under the Ministry of Health and Family Welfare, the ministry's NGO-liaison officer for community clinics and rural public health reported that he had attended the National Dialogue on Community Clinics sponsored by NJP. Some of the other work in public health that he is helping to facilitate incorporates aspects of social accountability. For example, the NGO CARE is working with 1,500 community clinics to involve community people more. He noted that the government discourages NGOs from becoming direct service providers in the field of public health as well as that their support for this community involvement precludes even the provision of snacks nor other materials. Whether or not these efforts are working to improve the functioning of clinics in those areas has not been assessed by the government, but it reflects important aspects of social accountability. This officer replied that he was not aware of specific CVA activities or modalities, yet he has worked with members of the NJP team and he could report familiarity with the contribution of community input from the National Dialogue meeting.

This official described other initiatives undertaken or planned by the government to which social accountability modules and CVA-like tools might pertain in public health. He said that in order for citizens to become more active in local governance, the government was aiming to ensure the participation of 1 million community members by linking them with local governments nation-wide (and that the government is providing training and capacity building regarding how to link with Union Parishads). The government invited NGOs and development partners to develop community support groups. Encouragingly, where these community support groups were active, results on services and outcomes were better. They expect the community clinic staff to mobilize resources in addition to engaging to create awareness and mobilize the committees. However, unlike CVA, the government believes it is the responsibility of the CHCP to organize these activities, rather having this come from citizen groups. As reported by this official, these groups were not functioning, and they thus required the help of NGOs for mobilization. Yet even so, he perceived this partnership as having achieved only limited success so far. A government policy mandating the CHCP to mobilize never really took off in his area, with NGOs now trying to work with Union officials toward implementation without a substantive direction, guidance, or resources. The way he described it, it sounded to the evaluation team as though tools and modalities such as CVA would help, however, he believed that any effort to mobilize officials and communities would require support and government cooperation from the beginning of programming. We address recommendations regarding government-civil society linkages in Section 9.

Another official at the health ministry, who works specifically on community-based health care and was interviewed in Dhaka, had attended the National Dialogue on Community Clinics. In his role working with the ministry on improving linkages with health care delivery and health access at the community level, he provided some important background information on government initiatives that may prove fruitful in thinking through how social accountability has been and will be incorporated into government programming and policies in the future. Along with other stakeholders interviewed during the evaluation, he credits the current prime minister for the government's more recent aggressive action on improving rural health. He mentioned that under the old government, community clinics were closed from 2001-08. Although the Awami League government had acted to establish community clinics when they were in power in the 1990s, the BNP government stopped this after taking power in 2001, which Awami League

restarted again after winning elections in 2008. Specifically, in 2009, the government undertook an aggressive revitalization program for community clinics themselves, which was supposed to provide voice and action for health care recipients, 80% of whom are women (according to this official). When pressed then why it was the case that fieldwork for the present evaluation revealed so many gaps in service delivery at the clinics, including as reported by community people themselves, this official mentioned the importance of timing. After the community clinics were re-opened from 2009, he mentioned that public campaigns to announce the services at clinics had to be undertaken, and that it took time to re-open and make the clinics functional again. Community support groups were created, and are the government's own mechanism to mobilize community members and receive feedback about the conditions of the clinic. He reports that where these are active, health outcomes are better, and where they are not, outcomes are worse, but he did not have a good explanation of why they were active in some places and not others and believed that to work, they would require a lot more financing and incentives from the government. Curiously, this stands in contrast to the mandate expressed by the health official above who said the government refuses to provide any incentives to assist citizen-led mobilization. Further, he relates gaps in service delivery as also arising from problems in supply chains, stating that although local government units like Unions and Upazilas were now more involved in community clinics, he is cynical that they have any real incentive to involve themselves in improvement based projects. Instead, he believes they only make a show of their investment by pretending to be engaged close to election time.

Given his experience in the ministry, his attendance at the National Dialogue, and the other information he understood about CVA, this official did believe that CVA working groups could be one modality used to overcome the problems and inertia that the government faces in its own attempts to mobilize citizens in rural areas to monitor and improve health outcome at the clinic level. He believes CVA should be a model for other areas, and believes NJP programming broadly and advocacy more specifically have been key reasons for its success. Despite his cynicism of local government generally, he believes CVA-type programming could successfully work through local governments as a better way to manage health service delivery, rather than having the ministry playing a centralizing role (at least in part because health issues are local issues and often vary by location). Moreover, he favors knowledge-sharing across community clinics to make the gains from NJP sustainable, and the deployment of multipurpose health volunteers as explained in the case study box demonstrates many of these linkages and knowledge-sharing.

Case Studies: Possible Indirect Impact of CVA on Policy or Areas for Linkages and Knowledge-Sharing

During its interviews with line ministry officials, the evaluation team uncovered a variety of examples of possible indirect impact of CVA on policy or fruitful areas for linkages and knowledge-sharing between CVA/NJP and the government of Bangladesh.

In a first example, the health official and NGO-liaison in Dhaka mentioned that the government has recently passed a bill in parliament to improve the monitoring modalities and tools of the officials in local government responsible for service delivery. He mentioned that the bill allows for every upazila to recruit a monitoring officer whose sole job will be monitoring; this legislation has apparently passed in parliament and is now being implemented with a start in the recruiting for the monitoring officers in 2020 (energy for this bill came from government and NGO supervision, and various researchers). The

plan is to include 1 district coordinator and 1 monitoring officer per Upazila, but unlike in the past, this will be detached from the actual doctors and health officials currently at the upazila level so that monitoring does not bog down their other duties and vice versa with respect to actually providing health care. That is, officials trained in health would not be responsible for monitoring their own health officials at the same time they must provide care, rather care would be decoupled from monitoring with the creation of this new Upazila monitoring position. At Upazilas, there are an average of 35-40 community clinics. This monitoring official will check the community clinic once a month and attend the community group committee meetings in the afternoon prior to reporting to the district. District will then report to division, and division will then report to national. He says there should be monthly reporting and coordination meetings, and that community people are meant to be invited to these meetings to discuss successes and support needs (in ways analogous to the CVA interface and dialogue meetings). They will also try to mobilize the union more in this process.

• If this legislation has indeed passed and the government has funded this position and started to implement and train the monitoring modalities, CVA and NJP could think about ways to leverage the creation of this monitoring position to refocus their own efforts on monitoring and linkages with this officer as opposed to working with frontline health care providers. Moreover, CVA could think of ways to improve the citizen mobilization aspect of this program and lend knowledge from their experiences, trainings, and results to that effect.

In a second example, officials at the health ministry mentioned that they have a new ICT-based monitoring system that works online and communicates results on monitoring standards and service provision at the community clinic level.

• The evaluation team inquired as to whether there would be scope for their tool to be incorporated with the CVA database and vice versa, and he said yes and that the information management systems people at the ministry and WVB should liaise in this regard.

In a third example, the newly appointed line director in the health ministry mentioned how the government is now working to prioritize tracking indicators and services and improving ways to measure their existence, output, and effects. He mentioned ways in which the government is working to prioritize communities and community health workers as a first line of defense along with information-gathering, and treatment for community clinics. For example, given a lack of treatment options or medicines for psychiatric illnesses at the clinic level, they want to pursue an education campaign to help communities become aware of and able to respond to psychiatric episodes that may arise for area residents. The government is also conducting a pilot programme of community health workers ("multi-purpose health volunteers") to collect data on families and households at the ward level (it is currently being piloted in 19 Upazilas, four of which are the upazilas where NJP operate which were included after the National Dialogue and NJP lobbied for it, even though CBHC had not previously planned to include those four upazilas). These health workers can inform the CHCP to assist with treatment and referrals, and, although these workers are volunteers, they can receive a per diem to cover transport and associated expenses.

 CVA and NJP could clearly leverage their strengths to partner with the ministry on the pilot and roll-out of the multi-purpose health volunteers. First, this initiative arises in part from NJPsponsored dialogues, and in fact, 4 upazilas were added to this pilot due to the direct lobbying of NJP staff. Moreover, the synergies with CVA working groups and NJP's extant work with community clinics could provide tools and modalities to improve the work, monitoring, and follow up of health volunteers, CHCPs, and area residents. These activities could also easily inform interface and dialogue with Union and Upazila officials, and hope those levels reallocate budgeting based on the information provided by the roll-out of health volunteer treatment modules. As of the evaluation, the pilot was planned to continue for the next year, having started in late 2019, with the idea to scale beyond that if successful. (They plan to add 87 upazilas to the pilot in early 2020).

Despite the explicit or implicit synergies between the activities of the ministries and CVA, the evaluation also found that many instances involving either a lack of knowledge among national-level officials about CVA specifically, or social accountability generally (even when they often knew about NJP and WVB), as well as some tension regarding whether or not these officials believed citizen mobilization and social accountability was necessary or helpful in improving the modalities of the work across various line departments.

As noted, ministry workers often did not know about CVA activities. Some officials reported that they knew what "CVA" was, but would get the acronym incorrect (e.g, "Citizen Voice and Accountability"), get CVA confused with the work of the VDCs, confuse CVA with other NGOs or CSOs, or have a general understanding of social accountability without real knowledge about how it has specifically worked in Bangladesh. Despite the success of CVA, then, it has not permeated too deeply into the workings of relevant line departments at the national level, even though the WVB's reputation is well-regarded and its leadership well-known across these departments.

In some instances, government/ministry officials in Dhaka rejected many of the premises of social accountability when pressed as to whether they thought citizens should provide an important aspect in improving government service delivery. For example, an official at the Local Government Department rejected the notion that more needs to be done at a local level -- instead, he believes Upazils are sufficiently constituted to do development work because all 17 line ministries have representation at the Upazila level. He recognized that Union and Upazila members need more training and capacity-building, supplied by his office, but when pressed as to why he did not action this, he responded that he does not lack the budget to train but rather the manpower. So one can conclude that the government has instituted Upazilas and designed them as such a way as to function as important sites of service delivery at the local level, even funded these positions, but has not adequately planned how to train a cadre to work at Upazilas or develop a robust plan for identifying, training, and properly remunerating such a group.

The evaluation team noted the irony that this local government official was rejecting social accountability as a mechanism to spark local government action while at the same time describing his own inertia in tackling the problem -- one that CVA could presumably work to fix. Moreover, he described new efforts to start an open-budget system and meeting at the Upazilas, but could not express the ways in which this would do anything more than institute the budgets as mandated by the line ministries (e.g, this was not participatory budgeting in a meaningful sense). He mentioned that there does not need to be a constitutional amendment to allow a mandate for CVA working groups or VDCs, but he did not see a reason to legally inscribe them beyond possibly their registration as NGOs, nor what purpose they would

serve in addition to the ward shava and open budget meetings. The evaluation could not determine whether these views reflect more broad attitudes of government officials, but that is a subject where WVB may continue to need dialogue and follow-up for advocacy purposes.

<u>Finding #3: Policy dialogue directly inspired by CVA led to changes in commitments, legislation, budgeting, and policy by the government.</u>

The previous findings mention how CVA activities have "trickled-up" to the Upazila level and informed policy dialogues and action directly at divisional and national levels in community clinics, water and sanitation, and agriculture extension, while at the same time CVA and other social accountability modalities may have indirectly influenced policies across the relevant line departments (and opportunities for synergies given the government's own priorities and actions). Now we more firmly relate direct impact from CVA to changes in the commitments, legislation, budgeting, and policies by duty bearers. These commitments were often expressed during a variety of interface and dialogue venues with CVA members, starting at the local level and making their way to Union and Upazila officials, line ministry officials, or other elected and non-elected government officials at meso and national levels. Policy dialogue has also impacted budgetary allocation decisions -- which is easier to track at more local levels and harder to track zooming out to regional and national levels. That many of the results here echo what has been said demonstrates how the "bottom-up" approach of social accountability works to activate meso and national levels to actually translate voice and action into accountability and outcomes from the government.

At the *local level* of the 119 community clinics, 40 Union WATSAN committees, and 40 Union agricultural units, assessing the status of the action item monitoring and action plan that arose from the interface meetings is a good place to evaluate and track "changes in commitments, legislation, budgeting, and policy by the government." While the action plan and follow-up is an explicit programming aspect of CVA that involves CVA working groups liaising with and working alongside officials and service providers at the clinic and Union levels, it should be noted that these duty bearers at the local level that agreed to make changes regarding service delivery quality while adhering to monitoring standards should indeed be considered as "policy dialogue" (that is, CVA working groups expressing voice and demanding action), as should subsequent changes in commitments, legislation, budgeting, and policy made by the government. At this local level, these changes in commitments were mostly obtained by working to improve services; changes in legislation are rarely actual changes in legislation as such but rather adherence to the government's previously legislated standards, circulars, and policies; whereas changes in budgeting arise from the new allocation of funds (typically by the Union Chairperson and council, WATSAN committees, or agricultural units) to support development projects. At this local level, we may not consider Union-level officials as simply performing in their previously prescribed roles and responsibilities as a "change in policy" as such, but we may consider their actions to now overcome bureaucratic inertia as analogous to change in policy -- that change being that they now do their jobs. The hundreds of examples listed in the action items and monitoring plans for community clinics (n=1,325), Union WATSAN committees (n=734), and Union Agricultural services unit (n=515), as discussed in subsection 6.2 with the CVA database.

To get a sense of the importance and impact of CVA mobilization and action item follow-ups as an important aspect of changes in commitments, the figure below displays an example list of action items (from the CVA database) for the water and sanitation sector. The CVA database does an excellent job keeping track of action item monitoring, delineating the activity, as well as who is responsible for monitoring it, by the date it should achieve completed status and then the current status indicated. The figure shown below includes an example list of action items regarding water and sanitation, which are also color coded to show progress (green=completed, yellow=pending, red=ongoing). As each item goes from red to yellow to green, we can consider that as a new change to service delivery because of CVA and

NJP in Bangladesh -- each action item in some sense required a new policy, behavior, budgeted item, or commitment to be realized.

Country	Activity	By Whom	Resources /Sub Activities	Who Will Monitor	By When	Status
Bangladesh	Installing deep and shallow tube well-Send list			UP Chairman	5/31/2018	Completed
	Installing deep and shallow tube well-Make money source			UP Chairman	4/11/2018	Completed
	Installing deep and shallow tube well-Include in UP budget			UP Chairman	4/11/2018	Completed
	Installing deep and shallow tube well-Communicate with DPHE,NGO			UP Chairman	6/30/2018	On-going
	Ensuring regular WATSAN monthly -Fix meeting date			UP Chairman		Completed
	Ensuring regular WATSAN monthly meeting-Inform members			UP Chairman	4/11/2018	Completed
	Ensuring at least one latrine for every household-Make list those families have not sanitary latrine			Convener of WWC and Secretary of UWC and VDC	5/23/2018	Completed
	Ensuring at least one latrine for every household-Send list to UP and NGO			Convener of WWC and Secretary of UWC and VDC	5/23/2018	Completed
	Ensuring at least one latrine for every household-Regular communication			Convener of WWC and Secretary of UWC and VDC	5/23/2018	Pending
	Continunication			Convener of WWC and Secretary of		
	Ensuring at least one latrine for every household-Co-ordinate withNGO			UWC and VDC	5/23/2018	Completed
	Facility for excavating, re-excavating and preserving ponds and facility for building PSFs-			Convener of WWC and Secretary of UWC and VDC	5/23/2018	Completed
	Raising social awareness regarding hygiene practice-Arrange veranda meeting			Union WATSAN committee, VDC	7/8/2018	Completed
	Training for water source caretaker-Communicate with DPHE			Chairman	9/30/2019	Pending
	Training for water source caretaker-Training for caretaker			Chairman	9/30/2019	Pending
	Develop water and sanitation-Information board about WASH			5 no. ward WATSAN Committee	10/31/2019	Pending
	Develop water and sanitation-Hang on UP			UP chairman	10/31/2019	Pending
	Ensuring safe water-Coordination with UP WATSAN			Chairman	11/30/2019	Pending
	Ensuring safe water-Make PSF and repair			Chairman	8/31/2019	Pending
	Ensuring access to safe water for everyone-Make list where no water tank			Ward WATSAN Committee	5/19/2018	Completed
	Ensuring access to safe water for everyone-Make unused PSF list			Ward WATSAN Committee	5/19/2018	Completed
	Ensuring access to safe water for everyone-send list to UP and NGO			Ward WATSAN Committee	5/19/2018	Pending
	Ensuring access to safe water for everyone-Make consciousness about					
	using water			Ward WATSAN Committee	5/19/2018	On-going
	Ensuring sanitary latrine-Make list of unhygienic latrine			Ward WATSAN Committee	5/19/2018	Completed
	Ensuring sanitary latrine-Send list to UP and NGO			Ward WATSAN Committee	5/19/2018	Pending
	Reduce water logging-Communicate with UP			VDC	9/1/2018	Pending
	Reduce water logging-Identify water logging area			VDC	9/1/2018	Pending
	Reduce water logging-Make list			VDC and UP	9/1/2018	Pending
	Ensuring safe water-Manage water tank			Nobojatra	11/1/2018	Pending
	Ensuring safe water-Repair PSF			Nobojatra	11/1/2018	Pending
	Ensuring sanitary latrines-Make list those have no sanitary latrine			DPHE and UP	11/1/2018	Pending
	Ensuring sanitary toilets in every household	Johura Habib	Preparing the list of spoiled tubewell	UP Chairman	6/1/2018	Completed
	Ensuring sanitary toilets in every household	Abdul Aziz	Communicating with GO and NGO for installing tubewell	UP Chairman	12/1/2018	Completed
	Ensuring safe water source	Abul Kashem	Applying to UP or NGO for deep tube well	UP Chairman and Abdul Aziz	5/1/2018	Pending
	Encuring cafe water course	WATSAN	Applying to UP or NGO for ensuring	LIP Chairman	5/1/2019	Pending

Beyond the Union-level changes as reported in the action plan items and monitoring, we document numerous changes in commitments at *the Upazila-level*. For example, the discussion of the Upazila dialogue for community clinics in Shyamnagar included above mentioned that at the dialogue meeting, new budgets and project commitments were made by representatives of the government and Directorate of Health. The case study box below enumerates the specific commitments that were made at the Upazila-level dialogues on community clinics in Dacope, Kalinganj, and Koyra (as mentioned as well in the case study box above). These commitments, requiring new budgeting, often took the "hard" form of promising new spending on direct improvements to infrastructure, sanitation, equipment, and services; but they also took a "soft" form of promising to oversee the implementation of government policies and adherence to standards.

Case Study: Changes in Commitments, Budgeting, and Policies from Upazila Dialogues on Community Clinics

From Upazila Dialogue in Dacope:

- action to repair and build a community clinic in a union
- promise to provide water ambulance service for remote areas/unions
- improvements to approach road and boundary of community clinics in a union
- direction for health providers to be more sincere
- new budgeting for 6 community clinics
- promise for community people to monitor construction work
- provision of 16 water tanks where potable water not available at clinics

From Upazila Dialogues in Kalinganj and Koyra:

- actions to make sure that clinics are open per government guidelines and provide regular services
- unions will reallocate funds to address clinic renovations, ensuring safe drinking water, and managing safe latrines.
- recognition to land owners for the provision of land for the clinics
- promise by Upazila officials that their office for chairperson and council open to receive any information regarding community clinics
- promise by Upazila chairperson that he will recommend transferring community clinic staff to other revenue streams to then be considered government permanent staff (and therefore eligible to receive benefits of government staff).

These positive changes made their ways to the meso levels via changes at **the Divisional-level**. The divisional dialogue on water and sanitation and agriculture extension services provided numerous changes in commitments by relevant stakeholders, as per the case study box below.

Case Study: Changes in Commitments, Budgeting, and Policies from Divisional Dialogues on Water & Sanitation and Agriculture Extension Services

From Divisional Dialogue in Khulna on Water & Sanitation:

- Union Parishad and the Department of Public Health Engineering commit to work closely to make WATSAN committees more functional
- Union Parishad will prioritize WASH issues and allocate from the Union budget more programming in this sector, including developing a 5 year plan that prioritizes and budgets for WASH issues
- The Department of Public Health Engineering will work to capacity build with water management committees and the caretakers of water sources
- The government will not lease ponds (and the Union Parishad officials will follow up on this)
- Pond excavation and maintenance must be pursued by the Union Parishads in partnership with the Department of Health Engineering
- Union Parishads will be responsible for arranging regular coordination meetings with relevant WASH actors (including the WATSAN committee)

From Divisional Dialogue in Khulna on Agricultural Service Unit:

- Commitment to recruit sub-assistant agricultural officers in positions that are vacant at the union level to improve services to farmers
- Union Parishad to provide a separate room for the office of the Union Agricultural service unit (including furniture and essential equipment) where this is lacking
- Establish and keep functioning the digital labs at the Union Parishad
- Devote improvements to maintain the duty roster and duration of services; with the subassistant agricultural officer ensuring the availability of mandated services through scheduled field visits
- Strengthen the functioning of the Union Agriculture committee and the respective standing committee
- Develop an agriculture club at each Union for women to receive training in homestead gardening
- Circulate informational materials to farmers in the form of leaflets regarding the best methods

- to cultivate pesticide-free crops and vegetables
- Free the canals from any extant leases to store water for irrigation (with prodding from Upazilas and Zila Parishad)
- Encourage gher owners to take measures to drain saline water from their ghers without infusing them into agricultural plots
- Strengthen feedback and monitoring mechanism for farmers to receive quality seeds and fertilizers from dealers and retailers as per the official government rates
- Union-level interventions on the production and use of organic fertilizers, and training and sensitization on saline-tolerant specifies to farmers

In a similar vein as to the changes in commitments, policies, and budgets as expressed in the case study box for water and sanitation and agriculture extension, the Divisional Dialogue on Community Clinics also provided a form for institutional actors -- including CHCPs, Union officials, Upazila officials, and divisional officials -- to recommit to improving health services, making improvements to infrastructure and services at the clinics, dialoguing and interfacing with community people, and working to access more funds from the division and line department for health services in this division. The discussion and proposed action items were made in reference to the government's newly enacted legislation, the Community Clinic Health Assistance Trust Bill (from 2018). Similar activities were undertaken in the National Dialogue on community clinics, where national officials and ministry representatives committed to action points regarding consultation with civil surgeons and the Upazila health and family welfare officer in Khulna and Satkhira to provide the ministry a list of all community clinics requiring infrastructure improvements and reconstructions; continuous consultation with and follow-up with the CBHC to synthesize the NJP project objectives on sustainability the ministry's actions in public health; and a discussion of whether CVA members could be used as health volunteers (as per the case study box above).

The discussion of the divisional dialogue on water and sanitation in Khulna in 2019, as relayed above, mentioned that at the meeting, not only were new budgetary allocations made by government officials, including Upazila Chairpersons, but Unions, Upazilas, Divisions, and the national government all agreed that water and sanitation had to become budgetary priorities for all levels of government over the next five years (see Case Study Box above on the Second Annual Water Conference).

At the national level, NJP and WVB has continued numerous policy advocacy activities with the government regarding aspects of CVA, and many of these activities have had or will likely make an impact on commitments, legislation, budgeting, and policies. For example, the Coastal Water Convention in 2019 produced numerous commitments and funding decisions regarding water and sanitation, including the publication of the "Khulna Declaration 2019" after the convention, which lists the problems the convection identified and 13 agreed upon action plans for stakeholders. Examples include:

#3: "Existing laws and practices of leasing the natural and District Administration owned water bodies for surface water should be amended and preserved as the sources of drinking water, agricultural irrigation, household works etc. Relevant and necessary laws, acts, and policy should be formed in this regard and implementation of those polic[ies] should be ensured under an integrated management of respective ministry of government."

#6: "Effective measures should be taken by Local Government Division (LGD) for ensuring safe drinking water supply in these rural areas. Considering the disasters these areas are continuously affected by, more than adequate allocation should be ensured in the national budget. [Department of Health Engineering] should increase the capacity of human resource through increasing it. Union and village level WATSAN committee and capacity building of caretakers of water sources should be under the direct supervision of DPHE."

Moreover, as a result of one the recommendations from the national community clinic policy dialogue and WVB's ongoing advocacy supported through CVA evidence, the government of Bangladesh has approved the recruitment and payment of 600 multipurpose health volunteers under the target areas of the Nobo Jatra program in Khulna and Satkhira (as mentioned in the Case Study box above on linkages). To address the shortage of health staff in the country, the Bangladesh Government introduced a nationwide scheme to recruit multi-purpose health volunteers to support the government's nationwide community clinic program. The primary responsibilities of the volunteers will be to monitor the growth of children, ensure referrals of malnourished children and mothers to higher level health clinics and support vaccination activities.

This group of 600 volunteers was added to the national scheme after lobbying by Nobo Jatra via the national policy dialogue on community clinics held in November last year. The 600 volunteers will be recruited and paid by the government to support 122 community clinics through June 2022. Under a performance-based system, multi-purpose health volunteers will be paid based on their performance (i.e. how many children they monitor for growth and how many referrals they make where needed to higher level health clinics). They may receive between 3000-4000 taka a month for these activities. WVB and NJP was successful on this front by advocating the government on behalf of the targeted communities by showcasing their CVA work and lessons learned, as well as leveraging partnerships with the government, government resources and funding, and relationships with line ministries for mutual support in health sector programming.

Another policy activity involves the question of legalization of CVA working groups, perhaps in concert with legalization of VDCs for the NJP areas, including possible budgets and funding provided for them by the government. Many of the CVA working groups themselves and NJP field staff expressed the possibility of legalizing CVA working groups as legally-registered civil society organizations. This idea is expressed with an eye toward the sustainability of improvements to the service delivery process because, as expressed by one WVB official in Dhaka, "CVA is not about individual or household level sustainability, but community level sustainability; this platform needs to therefore be recognized by the government." This official commented that the role of advocacy for WVB at the national level involves convincing the government of the role of VDCs and CVA in working as a process from the ground up across institutional levels.

In fact, one deputy commissioner asked WVB in a non-NJP district to facilitate VDCs in his area to create stronger linkages with commissioners. Learning from this experience, the WVB official proposed field visits with government officials as well as the sharing of case studies with local government officials outside of NJP areas in order for them to learn about the positive effects of social accountability. He mentioned the possibility of the development of joint 5 year plans between VDCs, CVA, and Union Parishads, which would involve sharing plans and other ideas for sustainability. For example, in Myminshing District, he told the example of a VDC MoU with the Deputy Commissions, which he wants to use this case study to convince other government officials and others working to sensitize the National Human Rights Commission on issues related to their lobbying the governments. He also presented an idea that involved sending journalists to VDCs to publicize articles that focused on local level issues.

Toward this end, WVB has developed a Memorandum of Understanding with senior government officials and the National Institute on Local Government (NILG) (under the Local Government Division). This involved embedding some of the NJP and WVB content into the Local Government Department training curriculum of its ministerial cadres, Union Parishad members, Upazila Parishad members, and other committees, including the use of VDCs and CVA working groups as groups to help identify beneficiaries, social safety net programs, etc. This type of work not only helps government officials across institutional levels to become sensitized to the kind of work that VDCs and CVA do as an aspect of social accountability,

but it also allows the government to "own" these structures. In particular, the MOU aims to review and update capacity building manuals and training materials of NILG for local government institutions regarding child rights and protection, strengthening local government institutions for participatory planning and budgeting, and establishing evidence-based advocacy mechanisms for child friendly local government systems. VDCs and CVA could be one avenue toward sustaining social accountability and this type of work with local units.

It is important to note that during the evaluation not everyone agreed with trying to register CVA working groups with the government. They instead expressed some hesitancy with regards to registration as they believed that this could mean that the government would be able to "co-opt" the working of CVA groups down the line, as they have previously with other CSOs. The balance between sustaining social accountability and the potential for capture should be considered now and in the future.

Moreover, progress on registration was hard to assess, with the government expressing mixed support. At some meetings by government officials indicated either a lack of knowledge about progress on registration, opposition to the idea of registration or legalization, or a lack of familiarity about VDCs and CVA working groups. For example, a representative at the Local Government Division office seemed to have little to no knowledge about CVA working groups, while downplaying the need to legally recognize VDCs. Also, he expressed a desire not to make more institutions in parallel at the local level alongside what other government-mandated structures do, like the ward shava budget meeting. He also said that he believes that two ward shava budget meetings were sufficient to decide what projects should be taken for the Union Parishad for the year, which would be in contradiction to the frequency of activities and meetings described with CVA. This type of sentiment was also suggested by some of the officials in the health ministry with respect to whether it was necessary for VDCs or CVAs to exist if NGOs and other citizen committees were already established, as explained above. An official at the Department of Health Engineering did not really see the need to have continual CVA participation with Union WATSAN committees because he believed that they were doing fine as is and that the Union Parishad could manage the committee without citizen support.

While some health ministry officials agreed that some public health interventions and improvements would necessarily require the participation of citizens and communities (even if they disagree with what form this should take), officials in other ministries questioned the role of communities and social accountability in development activities. For example, the Local Government Division expressed dismay that citizens should be so involved in the Upazila programmes (beyond their contribution to ward shava meetings) -- instead, he believed greeted investments and training were needed for Union and Upazila officials to do their jobs, but better management and training from his line department were key to making local government work better, not citizen activism.

An official at the Department of Public Health Engineering was unable to say how many WATSAN committees were in operation in Bangladesh, and when pressed, he was unable to say which, nor able to consult one of many policy documents on his shelf to indicate where this information is collected and reported. Officials in attendance at this meeting did not appear to know or understand the role of WATSAN members nor the role of the committee other than to note their role in helping to implement any programming mandated by the line department. At the same time, they were not aware of CVA activities with respect to WATSAN, and rejected the notion that community-activated mobilization around water and sanitation was necessary for the committees to function or for services to be improved. This is because the official at the Department of Public Health Engineering could not say specifically what role WATSAN committees had played in recent interventions nor what the WATSAN committee's role was visavis the Union and Upazila structures. It was therefore unclear to him what citizens were contributing. He also believed that development activities should be directed and mandated by his department or other

relevant ministries and communicated to Unions and WATSAN committees from "top-down" directives, rather than entertaining "bottom-up" development project requests from unions and the communities they serve; he mentioned a role for members of parliament and divisional officials to be the linkage and seek financing for these projects.

Moreover, he did not think citizen reporting on or monitoring of WASH services was necessary because he said that they rely on the department's own personnel at the Upazila level to oversee water and sanitation projects within the upazila as directed by the ministry's programming, circulars, and employment policies. Even so, he admitted his department's challenges in doing so. He replied that his main mechanisms to identify issues related to WASH do not come from community people but rather government statistics -- which by his own admission he often does not trust (and could not locate); he understands the vulnerabilities of coastal areas and populations residing there without having to be told, but also as confirmed by the mechanics they employ at each Upazila -- who by his own admission were under-staffed and under-resourced.

Summary of findings on policy dialogue and actions:

We can summarize findings on policy dialogue and actions to say first that CVA has begun to "trickle-up" to the Upazila level. Further, CVA provided opportunities for policy dialogue at regional and national levels involving community people and government officials in certain instances. Last, policy dialogue directly inspired by CVA led to changes in commitments, legislation, budgeting, and policy by the government. But as expressed by WVB leadership, we need to think about how to balance sustainability of social accountability more generally, not just CVA as such. Activation of the community groups is important for sustainability, but so to is policy dialogue and actions.

7.3 What Does Sustainability Mean for Social Accountability?

Having presented the evaluation of policy dialogue in the previous subsection, we now turn to a broad discussion of how this and the findings in Section 6 suggest sustainability for social accountability in Bangladesh.


Various scholars, practitioners, and donors have vastly different conceptions of what sustainability means, in particular for governance, and more generally, within the context of development programming. As a result, the evaluation team was not able to find an operational definition of sustainability that was mentioned in any of the original NJP documents nor the 2 year cost extension. In their "Local Systems: A Framework for Supporting Sustained Development," USAID defines sustainability thusly, "Sustainability refers to the ability of a local system to produce desired outcomes over time. Discrete projects contribute to sustainability when they strengthen the system's ability to produced valued results and its ability to be both resilient and adaptive in the face of changing circumstances" (5, 2014). But in exploring sustainability more broadly across its programming and with respect to NJP specifically, the evaluation team found that USAID does not have an internally consistent way it defines, measures, or evaluates sustainability through which definitions, measures, and outcomes can be delineated enough to assess the long-term impact of NJP programming as outlined/thought-out during project design nor implementation from which to track progress.


 $^{^{11}}$ USAID, 2018, Sustainability of donor projects on decentralisation and governance reform in Indonesia, Assessment Report.

For our purposes here, we have decided to focus specifically on sustainability with respect to social accountability and CVA by trying to retrospectively fit evaluation findings with an appropriate (if post-hoc) theory of change regarding systems strengthening and the political economy mapping, borrowing from this evaluation approach and those conducted by WVI in other settings, as well as USAID's framework for sustainability by focusing on engaging local systems.

How do we define systems strengthening, why does it matter, and how does it relate to sustainability? Systems can either be strengthened in the short-term or they can merely appear to be strengthening while producing diminishing returns. Determining whether these results persist over the long-term or instead attenuate is often difficult to gauge with programming such as social accountability interventions like NJP and within the narrow timeframes of typical project evaluations. Yet short-term positive impacts can also prove catalytic for long-run impact. The figure below, drawn from a previous evaluation of CVA funded by the World Bank in Indonesia (Westhorp, G. & Ball, D. 2018) maps how CVA potentially strengthens systems as the result of short-term and long-term impact and effectiveness, taking the reality of the Bangladesh context into consideration and presenting findings with respect to the political economy mapping and theory of change specified in Section 4.

How CVA strengthens systems





To assess sustainability for social accountability, we considered: i) sustainability of CVA processes and ii) sustainability of CVA outcomes.

First, the sustainability of the CVA process: Our methodology in the evaluation first considered the sustainability of CVA processes. Specifically, this involved examining various factors, including i) whether local public service providers adopted a project methodology that they were using as a standard system to improve quality of service delivery; ii) whether national policies supported by the project were adopted and translated into local practices, internalized within the local system, and/or widely scaled up; iii) whether local governments created new initiatives to respond to public service challenges identified and quantified through project support.

Second, the sustainability of CVA outcomes: Our evaluation methodology also considered the sustainability of CVA outcomes. Specifically, this involved examining various factors, including i) whether there was a formulation of a legal foundation for continued implementation of project-supported government initiatives (including CVA working groups), which have become the reference for activity expansion by local stakeholders; ii) whether there was evidence of government continuation of project-introduced initiatives combined with organizational institutional changes undertaken in order to operate those initiatives; iii) whether increased knowledge and skills of development partners provided greater room for local agents to create additional initiatives and enhance impacts. Secondarily, we also consider CVA itself as a path/mechanism toward the sustainability of other/larger NJP goals.

7.3.1 Evaluation Results of Systems Strengthening and Sustainability

With an eye toward applying this general framework of sustainability to the sustainability outlook of CVA processes and outcomes, we delineate and summarize our assessment of sustainability for CVA/NJP systems strengthening in Bangladesh by considering the quantitative and qualitative evidence presented in Section 6 alongside the policy dialogue evidence from Section 7.2.3 to investigate: i) sustainability as an aspect of the particular activities and modalities of CVA programming for citizens and institutions; ii) sustainability of service improvements, dialogue, and voice that have already been working as well as how

they might continue to work; iii) sustainability of linkages, committees, and institutional roles activated by CVA; and iv) sustainability of accountability.

Summary of Results on Systems Strengthening and Sustainability:

- Sustainability is an aspect of the particular activities and modalities of CVA programming, but the previous successes of CVA regarding citizens and institutions may not sustain.
- Sustainability of the service improvements, dialogue, and voice have been working as the result of CVA, but they may not continue to work.
- Sustainability of linkages, committees, and institutional roles activated thus far by CVA, while successful, may not sustain.
- Sustainability of accountability from CVA is unlikely to persist.

<u>Finding #1: Sustainability is an aspect of the particular activities and modalities of CVA programming,</u> but the previous successes of CVA regarding citizens and institutions may not sustain.

For citizens, sustainability must mean that the expression of "voice" and "action" via CVA is not a one-time event. CVA must continue voice and action to follow up on action plans, continue those action plans, and begin to work in new areas of concern.

One could argue that the initial investment that CVA provided to activate the dormant energy of civil society and the empowerment of the citizens that participated in the CVA process could have lasting effects on their behavior, actions, and feelings of efficacy. This may not only help them to become better informed and engaged citizens with respect to social accountability, but also better informed and mobilized citizens for electoral and political accountability. It could also improve citizen participation in other parallel structures or agencies, such as the ward shava budget meetings, VDCs, other community-activated committees, or within other CSOs or NGOs. These are theoretical possibilities, but they are impossible to measure during the timeline of the evaluation.

A more likely scenario, as informed by the evaluation, is that although CVA was very successful in "activating" civil society and people's social networks initially, citizens will require continued motivation and a mandate to continue social accountability activities, as was the case even during the programming period of the NJP project.

As a result, despite the best wishes of the citizens involved and their expressed desires to continue CVA activities without direct NJP support, the evaluation concluded that ending CVA too soon runs the risk that this activation will merely flame out. Although the CVA process for citizens has worked well, the uncertainty around whether and how it will continue beyond the two year extension, along with the suggestion that it most likely will not, means that the CVA working groups and CVA participation in committees is unlikely to be maintained.

Despite the outcomes that we were able to detect and measure for this evaluation, these outcomes may be fragile and as a result the citizen aspect of social accountability may not sustain. To definitely make a

determination in this regard would require follow-up research for which it would take longer than the 2020 cycle to assess given the projection on sustainability as it pertains to citizens' actions.

Moreover, lacking a clear theory of change as to how the participation of citizens in CVA initially, per NJP's theory of change, is meant to sustain social accountability longer-term as per the systems strengthening theories of change noted above leaves to question whether NJP has a sense themselves of whether and how citizen voice and actions are meant to persist beyond programming. While CVA and NJP programming in previous years no doubt provided a catalytic moment to help overcome initial inertia on the part of duty bearers, service providers, and institutional actors -- as the present evaluation clearly demonstrates -- these programmes must be an engine that keeps running, for which NJP would need to develop a plan. The NJP and CVA theories of change do not adequately address this currently and the activities in the cost extension do not provide an obvious avenue to sustain these successes, but they could with some reformulation and possible reprogramming. We return to this discussion in Section 9.

For institutions, sustainability means that overcoming inertia is also not a one-time event; institutional actors need to continue to interface, dialogue, and produce joint action plans or else they are likely to attenuate. Moreover, citizens and institutional actors must work together to follow up on action plans and maintain activated committees.

The evaluation found that the initial investment that CVA provided in activating the dormant energy of civil society and institutional actors to overcome the bureaucratic inertia that has long been prevalent at all level of local, meso, and national agencies could also have lasting effects on the behavior, actions, and feelings of efficacy of institutional actors, duty bearers, and service providers. This may not only help them to become better institutional managers and bureaucrats, but agents of oversight and monitoring and service provision in the service delivery process.

The evaluation uncovered a persistent, pervasive, and seemingly intractable level of bureaucratic inertia as well as institutional pathologies of poor governance before CVA; but after CVA, there were numerous instances of improvements to services processes and outcomes resulting from CVA. CVA does help institutional actors to overcome inertia -- even by their own admission.

Yet it is impossible to measure whether and how these outcomes will persist outside of the evaluation period, with the evidence in the evaluation period providing many reasons for skepticism. As easily as inertia can be overcome, it can reappear. The evaluation summary on institutional actors found that they needed motivation and a mandate to work in positive ways. Although the CVA process for institutions worked well to provide the initial motivation to overcome inertia, it is not clear whether this is guaranteed to continue.

First, if the CVA working group were to disband, as the CVA working group is critical for social accountability, the source of social accountability would disappear, therefore leaving institutional actors with no incentive to continue to perform well. This is true whether one applies the CVA and NJP theory of change to the present realities of social accountability, but is especially true if social accountability disappears from the NJP theory of change down the line. The systems strengthening figures above provide theoretical guidance, but require specific programming aspects of social accountability modalities that do not currently exist in the 2 year extension.

At the very least, systems strengthening would require additional thinking and planning regarding what investments are needed to continue to support the committees that are working well, even if they will not receive any support in the future. Yet it is important to note that although CVA outcomes for institutions have been improved, these gains are fragile and will require more time to fully assess. As a

result, the risk that this progress could easily be undone remains. While CVA initially helped to overcome bureaucratic inertia, the activities in the cost extension were often unclear on exactly what mechanisms were meant to support institutional strengthening through social accountability. We return to this discussion in Section 9.

<u>Finding #2: Sustainability of the service improvements, dialogue, and voice have been working as the result of CVA, but they may not continue to work.</u>

We also considered the sustainability of improvements in services, dialogue, and voice that worked (as per findings in Section 6), as well as how they might continue to work to further social accountability and improve systems strengthening.

The evaluation found that in addition to the incorporation of citizen voice into the feedback loop of CVA, CVA has ensured that local service providers, duty bearers, and government officials have the opportunity to voice their ideas about service provision and systems strengthening while enabling social accountability to continue to help them do their jobs. Platforms for dialogue and interface, such as those provided by CVA, were crucial to sustaining this momentum. This should be considered as "governance" effects of the CVA process and the ways that CVA improves governance -- in this instance, with officials reporting themselves that CVA provides a forum that helps improve their own processes.

Some aspects of what local service providers must do will likely continue as they required only a one-time fix, as was the case regarding informing providers of monitoring standards and the need for sincerity in the provision of services. Other simple solutions that helped to improve actions in the short-term may also persist in the long-run with limited effort, such as the sharing of phone numbers and contacts of Union-level officials in the WATSAN committee, Union chairperson and council, and the agriculture extension officers. As discussed in Section 7.2.3, the operation of policy dialogues that work in tandem with other social accountability or community-activated programming, in areas where the government has made an investment or desires change, could mean that CVA activities build on, create synergies with, or evolve into those structures.

Yet the evaluation found that more transformational and persistent change may not sustain in the absence of regular interface and dialogue meetings between officials and community people. Such meetings do not require a large amount of financing, but they do require points of contact both on the citizen side and the institutional side to mobilize, organize, and facilitate those meetings.

Given a problem of resources, the evaluation found that they will need to require minimum financing for transportation, tools, and monitoring at least in the short-term (we address ideas for phasing this out in Section 9). As evidence of this, the government's own efforts to support community mobilization for community clinics were not operational or effective because they refused to provide them with even a modicum of resources, such as tea or snacks to serve during interface meetings. The ability to fulfill the various points of delegation, oversight, and contact per theories of change for systems strengthening require at least some platforms for continual engagement. The USAID cost extension frequently delegates oversight of the actions of service providers, government officials, and duty bearers in various sectors, but it is not clear what the chain of delegation is, how it works with (or without) CVA working group advocacy and mobilization, and where the impetus for its continued oversight and monitoring will come from in the absence of NJP. However, a simple transposition of this aspect of the CVA and NJP theory of change to the 2 year extension could, according to the evaluation, easily help to fulfill many aspects of systems strengthening in low cost, low resource intensive ways. We return to this discussion in Section 9.

<u>Finding #3: Sustainability of linkages, committees, and institutional roles activated thus far by CVA,</u> while successful, may not sustain.

Third, we considered the sustainability of linkages, committees, and institutional roles that have been activated by CVA and whether they will continue to contribute positively toward systems strengthening.

The evaluation concluded that beyond the activation of social accountability through CVA, the various attending linkages, committees, and institutional roles were clarified and strengthened. Yet they also require upkeep, maintenance, and vigilance.

As a result of CVA, institutional actors now understand their roles and responsibilities, purview for action, and the accountability mechanisms that ensure performance. As relayed in Section 7.2.3, these activities have created, or have the potential to create, direct and indirect points of synergy, reform, and improvements with many of the government's other tools, activities, and programmes.

Yet lacking CVA, it is not clear how this could be sustained or even how knowledge-sharing and synergies with the government or other institutional actors would continue. Some aspects of linkages and the institutional roles being strengthened will likely continue as they required only a one-time fix, but more transformational change is unlikely to persist in the absence of further solidifying linkages, the strengthening of parallel structures and committees, and the continued oversight of institutional actors through social accountability.

If sustainability of linkages, committees, and institutional roles is a goal that NJP desires to sustain, they will need to do more thinking about how the positive results from CVA can be transposed into the theory of change for the extension. Any partnership with or lobbying of government is not a one-time event, as NJP's great success thus far demonstrates -- it requires hand-holding, coordination, follow-up, and evaluation over a number of years. NJP could continue that in the future and moving into a more advisory or technical role, but it will not happen on its own.

Moreover, the government, even if it agrees, will not be the change agent knocking on WVB's door -- rather WVB must take the lead. While the USAID cost extension frequently mentions government units, actors, or agencies as primarily responsible for continuing this work, this dictation defeats the very purpose of social accountability as something that occurs beyond government structures via community activation, voice, and dialogue. Progress on social accountability in the short-term does not suggest that social accountability is necessary in the long-run; in fact, evidence from Bangladesh and other contexts suggests the opposite -- as social accountability grows it must be fostered as just that -- "social" -- and not simply morphed into or incorporated into formal government structures.

The evaluation team found at the time of fieldwork that this aspect of maintenance had been overlooked by WVB, and instead, WVB understood that social accountability would be folded into parallel structures as part of the phase-out as opposed to existing as its own platform (or separate and apart from formal parallel structures). We return to this discussion in Section 9.

Finding #4: Sustainability of accountability from CVA is unlikely to persist.

Sustainability should not be a one-time process. With CVA having started but not finished the strengthening of formal linkages, these processes will need time to vest and grow. The considerations

undertaken in attempting to sustain accountability are complicated by many of the previously mentioned factors.

The result of the evaluation was inconclusive with regards to whether electoral accountability will serve to provide enough of an incentive to motivate politicians' behavior in Bangladesh. For voters, we might consider the involvement of citizens in the CVA working groups, VDCs, scorecard sessions, and interface meetings as improving the information, oversight, and efficacy of citizens, thus enabling them to become more informed and mobilized citizens that are better able to vigilantly pursue political accountability (including voting efforts). The evaluation also revealed a few instances of CVA working group members desiring to run for ward representative (as communicated by a female CVA working group member in Dacope during the inception visit), and becoming potentially more active in other parallel structures to which their experiences in CVA could help to bolster the accountability of ward shava budget meetings, Union committees, etc.

For institutional actors and politicians, even if CVA has provided such an incentive to perform better in the face of political accountability, it would likely only be effective during campaign periods. Therefore, we might expect increases in performance and attention to service provision in the run-up to election day, but attenuating thereafter.

Moreover, the short-term benefits that have accrued as a result of CVA that induced improvements in institutional accountability within government systems should not replace non-governmental/civil society sources of social accountability, which remain necessary and will likely require both support and facilitation, alongside formal political accountability. Though CVA processes also assist accountability in larger ways, these gains may prove fragile as outcomes for accountability are still in their nacency and will thus need significantly more time to vest and evaluate (e.g., process on legalization and national policy dialogue will take time to negotiate, vest, follow up on, etc). It is unlikely that civil society will be able to persistently demand accountability without mobilizing resources from CVA or similar social accountability platforms, though the evaluation period did not allow the formation of definitive judgments in this regard.

Even where the evaluation found specific expressions of interest for strengthening partnerships between the government/line departments and CVA/NJP, as well as general aspects of social accountability -- these expressions were often made with the understanding that NJP/WVB would need to take the lead in developing and strengthening the partnership. Though as mentioned in Section 7.2.3, some opposition or misunderstanding of CVA and the role of social accountability persists in line department offices.

The evaluation concluded that while CVA provided ways to strengthen accountability from within institutions and institutional actors, it is constructed around social accountability practices that also reside beyond institutions. Therefore, even if NJP produces improved formal institutional accountability with regards to government agency operations, and even if formal political accountability is improved as democratic elections become more competitive, free, and fair -- allowing citizens to reward and punish politicians through the ballot box -- social accountability and its importance will never be eclipsed even if it changes.

Even so, CVA is unlikely to provide long-term and automatic systems strengthening to ensure accountability, whether formal or informal -- it is always likely to recede as the work of CVA working groups declines. This is the lesson to draw from trying to map the CVA theory of change to a theory of change aimed at systems strengthening and sustainability. As currently understood, USAID's hope for long-term accountability through sustainability and systems strengthening fails to specify how this is meant to be achieved; and instead, suggests it will not give a mandate for CVA. If that remains, we should

not expect the positive results on accountability from CVA to sustain, although we expand this section in Section 9.

Summary of findings on systems strengthening:

Despite the many positive findings of CVA in the evaluation, the application of these results to systems strengthening is harder to assess with any certainty. Even so, impressions suggest that many of the positive results gained from CVA are unlikely to persist with regards to processes and outcomes. Citizens and institutions have improved processes, but without further support, these gains will likely attenuate. Service improvements, dialogue, and voice are working, yet none of these mechanisms are likely to endure without further support. Further, the evaluation questions whether the linkages, committees, and institutional roles already activated by CVA, along with the accountability mechanisms, will sustain. We build on these insights and conclusions in our list of recommendations enumerated in Section 9.

8. Discussion

8.1 Did the evaluation meet its objectives?

With the results as presented in mind and returning to the evaluation questions, we now summarize the findings from the data collection in response to specific lines of inquiry and sub-questions. While the data collection did not provide the opportunity to always focus on each of these equally or to the same degree, and not all are equally relevant toward assessing impact and effectiveness, we nonetheless believe the evaluation yielded enough data to provide at least some summary conclusions for each objective.

1. To what extent have community health clinics met at least one or more additional minimum service standards and did CVA contribute?

- → Both the quantitative indicators and qualitative evidence suggests consistently positive results across all program areas, and that now community clinics are meeting the monitoring standards at a much higher rate than before CVA; various CVA activities contributed to this.
- 1.1. What percentage of program health clinics met at least once or more additional minimum policy standards?
- → Per the quantitative indicators, nearly all of the community clinics met and achieved minimum policy standards. This accords with the qualitative assessments provided in Section 6 by the CVA working groups and confirmed by community clinic staff, and has been improved by Upazila, divisional, and national dialogues on community clinics.
- 1.2. What is the average number of additional service standards met by health clinics, WASH, and agriculture committees/extension workers at the evaluation period as compared to the baseline/initial monitoring standards session?
- → Per the quantitative indicators; community clinics, Union WATSAN committees, and Union agriculture services units all improved the average number of additional service standards, with the most robust gains found consistently with community clinics and some additional challenges for some of the Union WATSAN and Union Agriculture units in some unions.
- 1.3. Are there patterns in improvements and lack of improvements? Is there variation in change based on geographic location or the domain targeted? (e.g., more success in obtaining additional agricultural extension workers than in addressing stock outs in health facilities).
- → There are no discernible patterns of improvements in community clinics; water and sanitation; agriculture extension; and no variation on geographic location or domain targeted.
- 1.4. Is there evidence of system strengthening, changing power dynamics or women's empowerment?
- → There is positive evidence of systems strengthening in numerous ways that have supported service provision during the project period; the evaluation could not determine if these improvements are likely to sustain, with some indications that much of this evidence is not likely to be maintained if CVA is phased out.
- \rightarrow There is positive evidence of changing power dynamics to make service providers, government officials, and other relevant stakeholders more accessible, sincere, and less subject to capture as perceived by community people.

- → Women's empowerment improved through participation in CVA and both men and women (community people and duty bearers) report becoming more sensitized to gender issues.
- 1.5. What role, if any, did government decision-makers and other duty bearer groups (including politicians) play in achieving service improvements, additional minimum policy standards or other governance changes in clinics/WASH/agriculture?
- → Government decision-makers and other duty bearers played pivotal roles in achieving service improvements. Further, they achieved minimum policy standards (as per quantitative indicators) and important other governance changes which can be described as more inclusive management for community clinics with contributions from the health committee, for water and sanitation (including constituting the WATSAN committee), and deploying adequate manpower for agriculture extension services. Government participation in Upazila, divisional, and national dialogues was an important aspect of the government's contribution to improved services.
- 1.6. Is there evidence or to what extent could it be said that responsible government decision makers responded to community lobbying/pressure through the activities?
- → There is significant positive evidence that responsible government decision makers responded to community lobbying and pressure brought about by CVA activities at all levels, from interface meetings up to dialogue sessions at various administrative units.

2. In what ways, if at all, did CVA activities affect health, WASH, and agriculture service users and providers?

- 2.1. What changes regarding health service quality and standards did users and staff observe? How has this affected them?
- \rightarrow Numerous positive changes can be documented regarding health service quality and standards. This affected them by helping users demand better services and staff supply better services, often as the result of interface and dialogue.
- → Numerous positive changes can be documented regarding water and sanitation service quality and standards. This affected them by helping users demand better services and staff supply better services, often as the result of interface and dialogue.
- \rightarrow Numerous positive changes can be documented regarding agriculture extension services and standards. This affected them by helping users demand better services and staff supply better services, often as the result of interface and dialogue.
- 2.2. Did the program produce any unexpected outcomes, positive or negative? Who was affected and how?
- ightarrow A set of outcomes that could be perhaps considered somewhat unexpected was the level and quality of participation by stakeholders at Upazila, divisional, and national dialogues where they occurred. From this, the positive returns to systems strengthening and sustainability through the policy dialogue and actions actually undertaken by NJP leveraging CVA processes and outcomes, while not proposed in the NJP theory of change with much specificity, nonetheless did contribute positively in ways that were perhaps unexpected.
- → The evaluation did not reveal negative outcomes.

3. To what extent were major program components achieved?

- 3.1. What role did local leaders (political and bureaucratic) play? Were there any differences in the responses of local leaders? Were they receptive or hostile to the approach? What were some of the political and social factors that might have affected their response? To what extent did they make decisions in response to the project activities?
- → Local political leaders played an important role in the interface and dialogue sessions by first hearing demand articulation by community people, and then working with CVA modalities to approve new funding and devotion of resources to improvements of service delivery, including better monitoring and oversight of officials at various levels. Local bureaucratic leaders played a role by more effectively monitoring individual service providers, government officials, or others within their purview.
- → Differences in responses by local leaders can be summarized as varying in the degree to which they themselves became directly involved in all manner of interface and dialogue, or whether they delegated this to others.
- \rightarrow In some cases there was some initial uncertainty and passive resistance (not outright hostility) to hearing community perceptions and participation, but this grew to become more sensitized over time.
- → We identified political factors that may have influenced their response as coming from the involvement of officials across departments and levels at the Upazila, divisional, and national dialogues, and social factors reflecting aspects of shaming, oversight, and accountability that arise from CVA -- officials, politicians, and bureaucratic agents wanted to overcome possible social sanctioning if they did not perform in their duties.. The evaluation demonstrated many instances where they made decisions in response to the project activities.
- 3.2. Did program teams, community or government stakeholders implement additional or innovative strategies or activities to achieve the program goal?
- → Yes, particularly at the level of CVA working groups and NJP field staff working on ways to activate and then sustain CVA working groups; as well as with numerous policy dialogues and commitments and changes that came from Upazila, divisional, and national dialogues and policy actions worked on with NJP and relevant government ministries and stakeholders.
- 3.3 Given the findings of the formative research, have the functioning of standing committees in NJP target areas improved? If not, why not? If so, to what extent did NJP activities contribute to improved functioning? Is there any evidence that standing committees, supported and trained by NJP, played a role in improving services?
- → CVA and NJP activities played a very important role contributing to improved functioning of standing committees as compared to the formative research. Evidence that standing committees supported and trained by NJP playing a role in improving services was documented in numerous instances.

4. In what ways did the program contribute to the sustainability of project outcomes?

- 4.1. What evidence, if any, indicates that communities and local government will be able to maintain or expand project benefits, especially improved service quality and standards in the program health clinics/WASH/agriculture?
- → Evidence that indicates that communities and local governments are able to maintain or expend project benefits is mixed -- certain gains are probably lasting and others could persist, but without some continued level of support for CVA working groups, local officials, and coordination with parallel structures, these

gains will likely decline; however, aspects of policy dialogue have allowed some gains to "trickle-up" in ways that are hopefully likely to persist longer term, while other aspects of this bottom-up approach require more direct support at meso and national levels to continue.

- 4.2. Given the findings of the formative research on elite capture of participatory processes such as *ward shava*, has this persisted or is there evidence of greater inclusion of citizens?
- \rightarrow The evaluation found improvements to the identification of and service delivery to beneficiaries, and only a few instances of elite capture persisting (elite capture was not a significant problem identified in the evaluation).
- 4.3. What else, if anything could have been done to strengthen the sustainability of improved service quality and standards in program health clinics/WASH/agriculture?
- → The evaluation found numerous instances of CVA working groups, NJP field staff, and government officials confronting a number of perhaps unanticipated aspects of CVA programming that they often addressed in creative and context-specific way to help with sustainability and improving the quality of services (Section 9 includes a longer discussion on recommendations).
- 4.4. Given existing weaknesses of current institutionalized social accountability spaces and entities (as per the NJP formative research, e.g., standing committees, ward participatory budgeting, etc.), what do national and local leaders think of the CVA approach? Do they see opportunities for elements of CVA to be institutionalized by the government, and which elements do they deem feasible? Given a lack of clear definition of sustainability or specified theory of change on systems strengthening, what avenues for policy dialogue and action did CVA and NJP pursue (even if implicitly) that provides evidence on systems strengthening?
- → Local leaders expressed support for the CVA approach (particularly at Unions and Upazilas), while national leaders had a more mixed view. Some national leaders either supported CVA specifically or social accountability generally, and avenues for partnership were identified to support government efforts on civil society incorporation into service provision and monitoring. Others were not knowledgeable about CVA, were more dismissive of the importance of incorporating community participation or social accountability into the service delivery process, or were simply unaware of the local activities of members of their own ministries in the NJP project areas.
- \rightarrow Elements of CVA could be institutionalized by the government through the legalization and registration of VDCs, CVA working groups, or more explicit coordination with parallel structures and relevant committees or other government-mandated civil society participation.
- \rightarrow NJP and WVB used participants and evidence from CVA in many Upazila, divisional, and national interface and dialogue meetings, which resulted in many direct cases of changes in budgets, priorities, and legislation. Other aspects of linkages, knowledge-sharing, and advocacy directly and indirectly resulted in behavior and policy changes on the part of institutional actors and government officials.

9. Conclusion and Recommendations 9.1 Summary

The evaluation concludes with a number of recommendations established with regards to the results, analysis, and conclusions.

To summarize the results of the evaluation, we conclude that CVA in NJP has met many of its objectives and indicators while producing a variety of positive results. These include improvements to citizens' voice and action, institutional responses, and accountability to improve services at the community clinic, in water and sanitation, and with agriculture extension. While CVA has worked in many ways and provided a net positive impact, the evaluation as designed cannot definitively determine and isolate the aspects most critical aspects to CVA's success apart from the "whole package" of CVA programming in NJP. That being said, numerous mechanisms and factors have been highlighted throughout that individually and collectively are seen as having produced an effect. At the same time, while the combination of quantitative and qualitative evidence from Section 6 along with the discussion of evidence of policy dialogue and systems strengthening in Section 7 lend some hope that some aspects of CVA and social accountability may prove sustainable beyond the project cycle, the evaluation also found that some of the positive returns are unlikely to be maintained on their own.

The evaluation team's interpretation of the 2 year extension, per USAID project documents, show that CVA is not currently and explicitly mentioned in the 2 year extension. As a result, CVA would have to be made sustainable by the end of the 2020 project year to be made sustainable (or otherwise through the bridging period due to the Covid pandemic). Per the discussion in Section 7 on systems strengthening, the evaluation concluded that evidence for sustainability at present is mixed -- while policy dialogue and action has been healthy and already resulted in many noticeable changes and revealed opportunities for future linkages and advocacy work, these positive results run the risk of attenuating without more thought to NJP and WVB's programming through the bridging period and extension phase. Moreover, per the discussion in Section 7, USAID themselves have not been clear in regards to what they mean by "sustainability" at a global level, nor at the project level involving NJP, including for the phase-out now and after the extension. With this in mind, we conclude the evaluation here in Section 9 by highlighting some important considerations for plans of action for future sustainability followed by recommendations to stakeholder groups that are proposed by the evaluation team and reflect their advice drawing on their conclusions of the evidence in the evaluation.

9.2 Considerations for Plans of Action for Future Sustainability

As the evaluation's design cannot definitively determine and isolate the most critical aspects of what made CVA's success apart from the "whole package" of CVA programming in NJP, the evaluation could not isolate a single mechanism as the most important factor to consider in the development of plans of action aimed at attaining future sustainability. Any change to one aspect of CVA runs the risk of initiating a "jenga" game wherein it would not be clear to the player which pieces are most important to keeping the structure standing, while the removal of any core piece would run the risk of toppling it over. CVA seems to be a core piece of what has made NJP work and CVA is composed of many distinct activities and processes that nonetheless exist concurrently, sequentially, and interactively. These realities complicate efforts to easily identify the aspects of CVA that definitively worked and thus should be considered for future sustainability and included in plans of action, and those that definitely did not and thus should not be considered.

With those caveats in mind, we therefore first summarize general thoughts for future sustainability in this subsection before turning to specific considerations for a plan of action for key stakeholders in the next subsection.

Considerations for Plans of Action for Future Sustainability:

- Whether or not NJP's theory of change should be amended after accounting for the results of the present evaluation and CVA sustainability concerns, and if so, how?
- Timing, which is of the essence -- how to manage sustainability?
- Phase-out versus continuation -- how should CVA be managed through the bridging, phase-out, and extension periods by NJP and WVB?
- Whether to seek input and buy-in for sustainability from CVA participants, and if so, how?

Consideration #1: Whether or not NJP's theory of change should be amended after accounting for the results of the present evaluation and CVA sustainability concerns, and if so, how?

A first consideration involves whether or not NJP's theory of change for the 2 year extension should be amended after accounting for the results of the present evaluation and CVA sustainability concerns, and if so, how?

Taking this in cascade order, one might first consider whether there is a theory of change for NJP that continues in which social accountability either does not or should not play a role, and if not, whether that would work to still meet NJP objectives. That is, one option is to completely ignore the present evaluation's findings with respect to the new theory of change, or similarly, to consider them but refrain from making any amendments to the theory of change.

Next, should amendments be considered for the new theory of change, one might think about whether that theory of change is one that social accountability can be made a part of, but which does not necessarily involve CVA-specific activities. That decision could leverage the results of the present evaluation to edit the theory of change, but with either an expanded or differently scoped social accountability approach that does not replicate CVA activities as they have been conducted in the past and present. This could involve either an evolution turning the CVA tool into either a new tool, a different tool altogether, or a different framework for social accountability and how it works in Bangladesh. This decision would similarly need to be measured against the ability to maintain the objectives of NJP.

Finally, one might consider a theory of change that includes CVA as a component of the future of NJP. This would require amendments to the current theory of change as specified in the 2 year extension. If this decision were taken, the results of the present evaluation would likely be important to leverage with respect to "lessons learned," not only regarding what worked and did not work for CVA, but also for reference when scaling and building further linkages with the government at meso and national levels. Moreover, it would help to inform what CVA activities to keep, change, or add, and what policy advocacy, knowledge sharing, linkages, and advocacy to pursue. Much of the evidence presented in this evaluation suggests that to sustain the positive benefits from CVA for social accountability, the continuation of CVA activities need not necessarily mirror what has happened since 2018 -- although that is one option. A more likely scenario would instead require the continuation of specific forms of facilitation, training, and

checking-in with NJP staff and partner NGOs rather than the maintenance of a more "heavy-handed" mobilization tool involving consistent oversight and monitoring. It could also include a heavier focus on policy dialogue, advocacy, and linkages in a technical or advisory role at meso and national institutional levels for NJP and WVB staff. The output from CVA working groups and the degree to which it has "tickled up" to other stakeholders suggests these are possibilities, prompting a more thorough exploration of these possibilities below. Similar to above, this plan would also need to be measured against the ability to meet NJP objectives.

Consideration #2: Timing, which is of the essence -- how to manage sustainability?

Regardless of the decision made about whether or not to amend the theory of change, the evaluation revealed very clearly that an important consideration is timing, which is of the essence, considering the bridging period due to the Covid outbreak and recent cyclone activity in 2020. That is, the evaluation found that regardless of whether NJP desires to continue with CVA, social accountability, or neither, many CVA working group members, government officials, partner NGOs, and WVB field staff expressed anxiety about the lack of decision-making on this front given the uncertainty as to the timing and process for the decision. They expressed further uncertainty with regards to how it would or would not be brought into the 2 year extension, as well as whether or not they should be empowered to go it alone. The evaluation team did not find a clear phase-out plan nor any mention of CVA for the extension, but the bridging period would grant some extension in the timeline to work some of this out. Moreover, NJP field staff themselves were unsure while CVA working groups lacked guidance. As a result, this process runs the risk of becoming demotivating given a perception that it is all talk but no action in addition to requiring a mandate from NJP. Since the fieldwork was conducted in early 2020 and events for progress on CVA, NJP, and all manner of development and donor-related activities are on pause because of the global pandemic and cyclones, WVB has some additional time for these considerations. Even so, the evaluation recommends these decisions are made soon.

Consideration #3: Phase-out versus continuation -- how should CVA be managed through the bridging, phase-out, and extension periods by NJP and WVB?

If the decision is to phase-out CVA specifically and social accountability generally, a few actions will be required. If the decision involves potentially allowing CVA, aspects of it, or aspects of social accountability to continue, it is not just a question of whether CVA should continue, but also a question of in what ways and how this would need to be realized.

Accordingly, WVB will need to answer a number of important questions, such as: would this mean a change to the program or would it require asking for additional money (is that even possible)? Or, does it mean keeping the programming that is there, but incorporating CVA more holistically either without changing, or reallocating, total funding? Furthermore, how can phase-out be managed now (including during bridging period) vs. during the 2 year extension if sustainability is the goal, and what could be done with no additional funding?

It is important to note that the evaluation found that many of the activities included in the 2 year extension as submitted to USAID echo CVA activities, though no explicit mention is made regarding the specific mechanisms or actors that will be made responsible as change agent to achieve these objectives (moreover, it often does not mention a responsible actor). However, CVA working groups could perform many of the activities described either through explicit incorporation into that programming, or through a variety of low-cost, low-tech "light touch" improvements following some additional technical guidance from NJP, WVB, and partner NGOs. Additionally, the monitoring and evaluation plan for the 2 year

extension echoes many of the ways that CVA activities monitor and evaluate service provision, yet here again, the planning documents themselves do not explicitly mention CVA or social accountability with regards to monitoring and evaluation or specific CVA or social accountability indicators (such as those gathered in the CVA database or as per the qualitative data collected for the present evaluation).

Lots of ideas on how to answer these questions were communicated to the evaluation team by CVA working groups, partner NGOs, and WVB field staff during data collection. Rather than relay all of those findings here, the evaluation team recommends that WVB considers this in their deliberations prior to then seeking specific input from selected CVA working groups, partner NGOs, and their field staff. This could be actioned through a variety of mechanisms and channels, including focus group discussions, working group sessions in the field or Dhaka, consultation with other NJP staff or WVB staff, and participation/guidance from relevant local, regional, and national stakeholders, including government officials at Union Parishad, Upazila, divisional, and national levels. The evaluation team can provide additional guidance and is willing to participate in any way deemed useful by WVB.

<u>Consideration #4: Whether to seek input and buy-in for sustainability from CVA participants, and if so, how?</u>

Field staff at all levels and CVA groups have a number of good ideas on how best incorporate the findings of this evaluation with an eye toward longer-term sustainability. However, the evaluation found that they are lacking a mandate with regards to both the plan for the future as well as their current plan (CVA is of course just one aspect of NJP). The evaluation team wants to stress that their perspective is that that does not mean that NJP or WVB need finalize everything for CVA participants, but it does suggest potential benefits in streamlining the incorporation of their insights and participation in planning at both a very level and day to day level now, in the near future, and in the long-term, especially given the delays due to Covid and cyclones. This would also provide room for them to more cogently express their ideas and plans. In addition, it would help organize them in a managed way that would aid in their understanding that if CVA does continue over the next two years it would not simply be a continuance of past efforts. Rather, this would ensure that they are explicitly told about operational changes and made aware of the bridging period and that the 2 year extension's top priorities would be focused on thinking through, experimenting with, and testing different ideas to promote long-term. However, to accomplish this, they first need a mandate from WVB as well as parameters from which they must discuss and decide independently and with NJP facilitation. NJP and WVB could then work with this feedback and these plans to incorporate them into their broader goals and objectives during the bridging and 2 year extension, having already outlined how CVA group sustainability fits into NJP's own theory of change.

9.3 Recommendations

We conclude in this subsection by listing a number of recommendations coming out of the evaluation as summarized by the evaluation team for the various stakeholders for NJP and WVB.

9.3.1 To NJP/WVB

To NJP and WVB, the evaluation team provides four principle recommendations.

Recommendation #1: Discuss and decide whether CVA or a social accountability tool should be in 2 year extension and then how that decision affects the 2020 phase-out (and bridging period).

Following on the "considerations" enumerated in subsection 9.2, the evaluation team recommends that NJP and WVB discuss and decide whether CVA, or some social accountability tool, should be in the 2 year

extension (and in what form). Based on the outcome of this deliberation, it should then be determined how this decision affects the 2020 bridging and phase-out periods.

If NJP/WVB take a decision of "no," we recommend focusing on phase-out now during bridging, which still requires a clear mandate and communications with field staff and CVA working groups. This will need to be integrated into the project timing that has now been affected by the Covid outbreak, which of course affects NJP's ability to reach and work alongside field staff and CVA participants.

If NJP/WVB take a decision of "yes" or "maybe," we recommend focusing on how the long-term plan links to the short-term phase-out period so that both provide credible plans of action now and in the future to meet NJP goals (as elaborated above in subsection 9.2).¹²

Recommendation #2: If so, adapt the theory of change for the sustainability phase for CVA to remain either explicitly or implicitly in NJP programming.

If the answer to recommendation #1 is yes or maybe, we recommend that NJP and WVB adapt their theory of change for the sustainability phase to determine how this might incorporate CVA either explicitly or implicitly, following on the discussion in subsection 9.2. The sustainability theory of change does not include a Purpose Four, but NJP could nonetheless integrate CVA across aspects of the theory of change, including specifying the correct indicators in the monitoring and evaluation plan, integrating these with BHA indicators, and developing custom CVA or social accountability indicators. This requires figuring out what needs to be changed at a programming level (and whether or not that requires new spending, or rethinking/rephrasing on old spending), how this can be properly articulated to donors, and how the extension monitoring and evaluation framework fits into the framework for the extension. This remains particularly relevant as much of what is proposed in the latter is something that the former already does and does well, and the bridging period allows some flexibility in timing to work this out. The evaluation team would be happy to contribute further in this regard if deemed useful and appropriate by WVB.

Recommendation #3: better clarify CVA, and CVA indicators, in NJP programming.

While WVB has a monitoring and evaluation team dedicated to NJP at the national level, the evaluation framework for NJP overall does not include anything specific for CVA programming or CVA custom indicators. The only indicators that WVB was keeping track of are those agreed to by USAID, and then the indicators recorded in the CVA database. While some of the other monitoring evaluations could plausibly be linked to CVA, for example, the presence of monitoring standards at community clinics, these are not currently linked to CVA tracking by that NJP team at the national level. Instead, in the field visit to the regional offices, the evaluation team learned that the CVA coordinator has been keeping tracking tools for CVA since they launched, including their presence and location, mobilization activities, programming, outputs, and changes over time. These are then input into a CVA monitoring dashboard developed by WVI and deployed in other contexts, but must be manually generated into reports for output by backend users, nor does it appear to be consistently included (or systematically so) in NJP programming or reporting. Integration of CVA database indicators with other NJP indicators could be a fruitful area for project synthesis, especially regarding sustainability. Moreover, in its framework for sustainability, USAID

112

¹² It is worth mentioning by way of background that it was not apparent to the evaluation team at the time of the inception visit that WVB had precluded further financial or programmatic support for CVA in the 2 year program extension in their application to USAID submitted in July 2019 for NJP. This did not become apparent to the evaluation team until the field work visit in January 2020.

specifically mentions the importance of and recommends indicators for monitoring and evaluation for sustainability.

The evaluation team had a discussion regarding what CVA custom indicators might look like qualitatively with respect to monitoring whether or not people are demanding their entitlements (including changes in whether people are becoming more informed about what those entitlements are); whether direct influence of CVA working groups has occurred; whether and how the network around community action has been built; and whether both demand and supply side actors share positive reports from interface meetings. The evaluation team recommends centralizing and streamlining this process, but encouraging NJP to work with the field staff to develop custom indicators from this report.

Moreover, the evaluation team recommends that WVB considers whether there is scope for NJP to conduct a second-round of perceptual surveys of the public regarding service delivery and outcomes in the project areas to track changes to compare against baseline measures from subsection 6.2.

Recommendation #4: After re-evaluating the sustainability theory of change, develop ideas on scaling.

The evaluation team encourages the WVB leadership to leverage the results of this evaluation to develop a guide on the best practices of CVA in order to scale-up social accountability and CVA with NJP (as discussed in subsection 9.2, assuming that decision is taken) and beyond NJP to social accountability in Bangladesh or other contexts. The findings here may be relevant for multiple teams, including resource development teams in country and WVI, who can leverage the evaluation findings to be more intentional in how WVI integrates CVA as a core model across future grants. This could involve promoting the understanding of CVA influences, enhancements, and contributions in development sectors as well as how to translate these lessons learned into "something bigger" capable of involving government officials and enabling them to gauge whether CVA can be of value to the work that they do. The hope could be to propose CVA (and possibly other relevant social accountability models) at a higher level beyond the extant project areas in NJP (this could coincide with the lessons learned from the WVB-sponsored CVA approach in non-NJP areas, including setting up VDCs in other projects). All told, WVB leadership reported that they are already taking CVA-related activities to scale and thus view the evaluation as an important step in providing evidence to support and inform this. WVB could therefore play an important role in technical advising and capacity-building for CVA and social accountability in Bangladesh, and devote some of the human resources developed in NJP to contribute for that purpose.

At the same time, in its recommendation, the evaluation team stresses the importance of recognizing numerous contextual, institutional, and program specific challenges towards the idea for scaling. CVA must work to link extant governance structures capable of strengthening to understand how to institutionalize both horizontal and vertical accountability mechanisms so that they do not solely arise on an ad-hoc basis (see also Section 4). This involves pressuring the government and developing an internal (to NJP and WVB) action plan for recommendations to make at various levels (including and especially government representatives at the national, district, and sub-district level) to see the modalities and benefits of the CVA approach alongside of, and in conjunction with, the rollout of the other development programming and financing the government has already committed to; how to make the government more open to social accountability models (the existence of the standing committees and the ward shava and open budget meetings show that the government is at least somewhat open to social accountability, but the extent of their willingness and their genuine political will moving forward are unclear); and how to convince the government of the importance of inserting social accountability into governance and governance structures beyond CVA/NJP. Linkages are necessary for the government to establish a system capable of feeding the results of local CVA type approaches into policy at the national level. As reported

by WVB, right now, the central limitation remains that the government lacks a structure for it. In other words, they do not know how to "think about it" properly. Thus the challenge for WVB becomes determining how to articulate these lessons while mobilizing the government's thinking.

9.3.2 To CVA Working Groups

To CVA Working Groups, the evaluation team provides 3 principal recommendations.

Recommendation #1: develop a clear mandate and plan of action for phase-out & 2 year extension.

To CVA working groups, we recommend that they work to develop a clear mandate and plan of action for phase-out and 2 year extension regardless of the decisions made by NJP, WVB, and USAID. Importantly, they should consider what more support they need during phase-out, what they would request for the extension if possible, and what their plans are for post-extension sustainability. Rather than wait, we recommend they do so by producing some short-term (until end of 2020), medium-term (through 2022), and long-term planning. Moreover, rather than wait for a series of directives from WVB or USAID, we recommend that CVA working groups start to work on this themselves under the direction of partner NGOs and NJP field staff to the best of their abilities. The inability of community gatherings to occur in Bangladesh because of Covid-19 has no doubt put these actions on hold, but CVA working groups could begin to prepare for this once travel restrictions are lifted.

Recommendation 2: general advice in terms of how to think through CVA working group sustainability.

If the decision involves potentially continuing with CVA, continuing certain aspects of it, or maintaining other aspects of social accountability that CVA working groups might morph into, it is not just a question of whether CVA should continue but also a question regarding what ways it should be maintained and how this would need to be realized. By now, CVA working groups should be empowered to plan along these lines while deciding for themselves what they want to do and how they would continue in the future. While we do not have strong recommendations for the form or function CVA working groups should take, we do provide some general advice to follow in terms of how they might think through it.

For example, let us assume that CVA Working Groups will continue to be supported in the 2 year extension, but at a reduced financial and organizational level in comparison to the past 3 years. NJP could direct their field coordinators to work with staff and CVA groups with a much leaner structure during the cost extension on the following to sustain in the two years and beyond:

- i) first, finish outlining goals for 2020 + develop goals for 2020-22; that is, develop an "organizational plan";
- ii) second, figure out what financial resources are absolutely required from NJP in 2020-22 and determine how the CVA working group can begin to save and develop sustainable financial resources; that is, develop a "business plan";
- iii) third, figure out what training and capacity building they need now as well as what they desire to have between 2020-22 to sustain beyond that, including determining what they can do now on their own vs. figuring out what additional support they will need from NJP to reach the new capacities they desire; that is, develop an "operations plan";

iv) fourth, determine what monitoring, coaching, and follow-up they desire from the partner NGO and NJP in 2020-22 that is lighter in its footprint and limited to capacity-building, training, and coaching; that is, develop a "monitoring and evaluation plan."

With this in mind, NJP and WVB could then work with this feedback, provided by the CVA working groups, along with these plans. This may also include deputizing the role of "Systems Strengthening Specialists" to facilitate CVA working group meetings (remotely as possible similar to digital social behavior change [SBC] sessions). This would enable them to incorporate these provisions into their broader goals and objectives with the 2 year extension while having already outlined how CVA group sustainability fits into NJP's own theory of change, organizational, business, operations, and monitoring and evaluation plans. In any event, focusing CVA working groups on developing organizational, business, operations, and monitoring and evaluations plans and planning should be fruitful in efforts to plan for sustainability.

Recommendation 3: consider creating CVA working groups at the Upazila level.

The evaluation found that many CVA and Upazila officials expressed a desire to have an equivalent CVA working group at the Upazila level (building on the strengths of Upazila dialogues), which may be an important consideration for future policy dialogue, systems strengthening, and sustainability and possibility for CVA working groups at the Union level to think about to replicate their model at the Upazila level. As Upazilas have larger budgetary scopes, manpower, and oversight capabilities, many respondents saw mobilization of Upazila into social accountability as an important aspect of future improvements to service delivery. Moreover, the government line ministries often mentioned gearing many of their activities, efforts, and reforms toward Upazilas, as opposed to unions, including the training efforts guided by the Local Government Department.

9.3.3 To VDCs, NGOs, other committees, and community people

The evaluation uncovered policy dialogue between WVB arising from CVA that lent recommendations on some actions to consider for VDCs, NGOs, other committees, and community people.

Recommendation #1: regarding VDCs, consider sustainability of social accountability and other aspects of CVA as an important dimension.

The evaluation found that WVB had instituted policy dialogue on VDCs with the central government. For example, from 2020, VDCs were highly engaged in supporting responses to the Covid crisis. VDC members are part of a task force at sub-district and ward levels to support the government's response to Covid, which demonstrates greater acceptance of VDCs by other stakeholders as well as indication of greater ownership of VDCs by community people. While the evaluation noted both support and pushback of legalization of VDCs within some line departments, we recommend that if VDCs are legalized, that they are done so from WVB's perspective as an aspect of making social accountability sustainable and incorporating insights from the present evaluation and learning from CVA as an aspect of future VDC activities. If they are not officially legalized, they still may form an important aspect of sustainability of social accountability (and could be scaled beyond NJP project areas).

<u>Recommendation #2: partner NGOs and other aspects of civil society can play an important role in sustainability.</u>

The partner NGOs will need a mandate from NJP and WVB about whether and in what form CVA and social accountability may continue with NGO participation in the future. Even so, partner NGOs could be leveraged to help train, capacity build, and mobilize CVA working groups or associated structures to help

with sustainability in the future. Moreover, these NGOs could attempt to work as liaisons between the civil society activation coming from CVA and NJP with the civil society actions undertaken by the government (for example, local health committees).

Recommendation #3: forging better linkages between CVA working groups and parallel structures for sustainability.

The evaluation found numerous instances of CVA working groups supporting the activities of parallel structures, such as Union WATSAN committees, ward shava and budget committees, health committees, union parishad standing committees and the like. Because these parallel structures are mandated by the government, but were often inactive until CVA mobilized community people to press for their activation, now that these committees are up and running, they should work to forge strong linkages that will last with the CVA working groups, or continue to develop their own modalities for better incorporating the participation of local communities in their activities. And they should not wait for mandates from the government, but rather use the lessons learned from CVA to begin to work on that now, perhaps with coordination of partner NGOs and NJP.

Recommendation #4: community people should continue to express "voice and action" in whatever manner that takes to sustain oversight of government service delivery and maintain accountability.

Whether through CVA working groups, ward shava and budget meetings, scorecard sessions, interface and dialogue meetings, or the like, CVA and NJP have helped to activate civil society in project areas. This activation helped to improve the service delivery process and maintained better accountability from service suppliers to service seekers. Citizens and communities in Bangladesh should continue to participate in local governance to the best of their ability, and build on the spark created by CVA. They should not wait for NJP, the government, or other donors to inspire this action, but instead, CVA working groups should spread the word and distribute the positive results of their work to their communities and other communities so that social accountability grows in Bangladesh.

9.3.4 To WVB and the Government of Bangladesh

To WVB and the Government of Bangladesh, the evaluation team provides three principal recommendations.

Recommendation #1: continue to build on the successful work of policy actions and dialogue.

The evaluation documented numerous evidence of positive policy actions and dialogue across institutional levels, offices, and actors directly and indirectly from CVA and the government as reviewed in Section 7. The evaluation team recommends to all stakeholders to continue in these actions, and develop further linkages, knowledge-sharing, and scope for partnerships.

With the 2 year extension, WVB could shift into a more technical and/or "advisory" role to the government now that Upazila, divisional, and national dialogues have taken place and provide the government a model to follow. WVB should be very clear on what precisely their "ask" is of the government to help define the role that WVB can continue to play in supporting the government, and then how CVA formally or social accountability informally may play a role in this (or not, as the case may be). Part of this conversation should include topics like whether CVA working groups should be made legal, whether the government should and could fund them (or where else WVB and the government may work to secure funding), how CVA and social accountability can continue to work to influence government budgeting in relevant

development sectors. WVB staff are in a unique position to help with this in the advisory role of "match-maker" joining CVA and government agencies and line departments. Building on the success of the Upazila, divisional, and national dialogues is a robust place to start from.

Recommendation #2: leverage learning from CVA, NJP and WVB to contribute to other civil society efforts and programming supported by the government.

The evaluation found numerous instances of the government either explicitly or implicitly trying to leverage aspects of civil society to improve service delivery and monitoring on accountability in public health, water and sanitation, and agriculture extension services. Even where line department and ministerial officials were not aware of CVA or even NJP, they have worked to leverage community participation in the work they are doing, whether it is from citizens' reporting on flooding in coastal areas to the deployment of multipurpose health volunteers. The government should consider ways in which CVA working groups are a model to assist in those efforts. A good example of knowledge-sharing, linkages, and partnerships to follow in this regard could be case of the government working with NJP and WVB on the deployment of multipurpose health volunteers, or the inclusion of civil society organizations at divisional and national dialogues on water and sanitation, community clinics, and agriculture extension.

Recommendation #3: continue to improve the interagency process by clarifying roles and responsibilities for institutional actors, as well as delegation and accountability chains within institutions.

A consistent finding that came out in the evaluation was there was pervasive "inertia" on the part of institutional actors -- from local service providers to Union Parishad members -- to perform well in their mandated jobs, or to "pass the buck" when it came to delegation and accountability chains within institutions. This was not only reported by CVA working group members and community people, it was also reported by institutional actors themselves at all levels. CVA helped to improve the interagency process by clarifying roles and responsibilities for institutional actors, but the government should do more to address the apparent and actionable human resource constraints that local and meso level officials face in understanding their institutional roles and responsibilities, as well as devote more time and attention to not simply mandating accountability, but actually supporting accountability and delegation chains through programming within government institutions. This means coordination with Union Parishad and Upazila officials, as well as between divisional and national line department officials relevant for the three development sectors. Working with WVB, the government can learn how CVA has helped to foster incentives and platforms for interagency coordination to assist in this regard in other areas beyond NJP project areas and for scaling. But the government should also focus on improving accountability, reporting, and monitoring of institutional actors by higher-level officials -- such as through the new program described by the Ministry of Health and Family Welfare regarding the decoupling of front-line medical care with monitoring of health officials in Union Parishads and Upazilas. Advances in reporting and monitoring systems that leverage simple-to-use, cheap, and scalable information and communications technology that other development partners and WVB have experience with could be very useful.

9.3.5 To Donor

To the Donor, the evaluation team provides two principal recommendations, especially given that NJP and WVB requested a 12 month bridge phase to help communities recover from Covid and Cyclone

Amphan in 2020 (hopefully allowing some of the flexibility requested in this evaluation to continue supporting and strengthening CVA working groups).

Recommendation #1: allow more flexibility in amendments to the 2 year cost extension, even keeping the same budget and scope of work.

The evaluation team recommends to the donor that they allow some flexibility in amendments to the 2 year cost extension as per the considerations and recommendations above. This need not require a change in budget depending on how WVB makes changes or not, but the donor should consider whether there is scope to add or change the budget, especially given programming delays from Covid-19.

Recommendation #2: Operationally define "sustainability" to consistently apply across USAID programming and with social accountability.

As discussed in the present evaluation in Section 7, despite the importance of USAID's framework for supporting sustained development and the principles it lays out there for engaging local systems to impact and assess long-term development programming, USAID still has no consistent definition of "sustainability" to apply to the entire portfolio of its development programming, with social accountability, or even with prior NJP project cycle or the two year extension. The evaluation recommends that the donor addresses this moving forward, and to leverage insights from its own framework for doing so. Working from reverse order, the evaluation team encourages USAID to begin by including an operational definition of sustainability in the 2 year cost extension. They could use the discussion and guidance/evidence provided here if they want, but they could also go in a different direction. Next, while sustainability was never defined or tracked for NJP or CVA previously, we encourage USAID to work with WVB to retroactively apply the results of the theory of change, political economy mapping, and results on policy dialogue in Section 7 to NJP. After that, it is for USAID to decide whether to use the definitions and standards here or not in their other social accountability and development programming globally.

9.3.6 To WVI

Although the present evaluation covers CVA -- a social accountability tool previously developed by WVI and deployed in other settings -- whether and how the findings pertain to WVI's global programming or use of CVA in other settings is a matter for WVI to discuss. Although the evaluation team could assist with knowledge-sharing and learning for how these results may pertain to extant or future CVA activities by WVB, the present evaluation is not well positioned to comment specifically on other WVI programming or the use of CVA in other settings. Nonetheless, the evaluation team can comfortably recommend to WVI that they take the entirety of the findings here and the recommendations to other stakeholders into account.

Annex A

Coding Sheet

Code	Brief Identification	Detailed about FGD/KII
1.	FGD-CVA-Dacope	FGD with CVA (Citizen Voice and Action) Working Group Members, Dacope Union Parishad, Dacope (12.01.2020)
2.	FGD-Scorecard-Dacope	FGD with Scorecard Session and Women's Group Vanue: Dacope Union Parishad, Dacope (12.01.2020)
3.	KII-Partner staff	KII-NGO-Facilitator, Dacope (12.01.2020)
4.	FGD-CVA-Kailashgonj	Focus Group Discussion CVA Working Group, Koilashgonj Place: Koilashgonj UP, Dacope 12.01.2020
5.	FDG-VDC-Kailashganj	Focus Group Discussion Dhanopoti-VCD, Koilashgonj Dacope 12.01.2020
6.	KII-UHFPO-Dacope	KII- UHFPO, Dacope Upazila 12.01.12

7.	FGD-CG-CC-Dacope	FGD (CG-CC)
		Venue: Kakrabunia, Rashkhola, Dacope Union, Dacope
		(13.01.2020)
8.	KII-AHI-Dacope	KII: AHI, Robiul Islam
		Venue: World Vision Office, Dacope
		(13.01.2020)
9.	KII-CHCP-CC-Dacope	KII- CHCP, Tanusree Roy
		Venue: Saheber Abad Community Clinic, Dacope Union, Dacope (13.01.2020)
10.	FGD-CG-CC-Dacope	FGD-CG
		Danopoti Community Clinic,
		13.01.2020
11.	KII-CHCP-CC	KII: Khukumoni Mondol
		CHCP, Dhanopoti Community Clinic, Dacope
		(13.01.2020)
12.	KII-HI-Dacope	KII- Health Inspector, Dacope (13.01.2020)
13.	KII-UAO-Dacope	KII with UAO, Dacope (13.01.2020)
14.	FGD-WATSAN	FGD (Union WATSAN Committee)
		Venue: Dacope Union Parishad, Dacope (14.01.2020)

15.	KII-UPChair	KII: Chairman, Dacope Union Parishad
		Venue: Dacope Union Parishad, Dacope (14.01.2020)
16.	KII-SAAO	KII: SAAO, Dacope Union
		Venue: Dacope Union Parishad, Dacope (14.01.2020)
17.	FGD-WATSAN	FGD: WATSAN Committee
		Koilashgonj UnionParishad
		(14.01.2020)
18.	KII-SAAO	KII: SAAO, Kailashganj UP
		UP Office (14.01.2020)
19.	KII-UP Chair	KII: Tapos Kumar Mistri
		Panel Chairman, Koilasgonj UP, Dacope
		Pannel UP Chairman
		(14.01.2020)
20	FGD-NGO-Dacope	FGD-NGO Staffs, Dacope, 14.01.2020
21.	FGD-CG-CC	FGD (CG-CC)
		Venue: South Sreepur Community Clinic, Sreepur Union,
		Kaligonj, Sathkhira (15.01.2020)
22.	КІІ-НІ	KII- Health Inspector (HI), Proshanto Sarkar
		Venue: Kaligonj Upazila Health Complex
		Kaligonj, Sathkhira (15.01.2020)

23.	KII-CHCP	KII- CHCP, Kakoli Mondal
		Venue: South Sreepur Community Clinic, Sreepur Union,
		Kaligonj, Sathkhira (15.01.2020)
24.	FGD-CG-CC	FGD: CG Group, Thalna, Kaliginj
		15.01.2020
25.	KII-CHCP	KII: CHCP Thalna, Kaligonj
		15.01.2020
26.	KII-FASI	KII-Food and Sanitation Inspector, Kaligonj Shatkhira
		15.01.2020
27	FGD-WATSAN	FGD (Union WATSAN Committee)
		Venue: South Sreepur Union Parishad, Sathkhira
		(16.01.2020)
28.	KII-UZPChair	KII: Chairman, Upazila Parishad
		Venue: Kaligonj UZP Complex, Satkhira (16.01.2020)
29.	KII-SAAO	KII: SAAO, South Sreepur Union
		Venue: South Sreepur Union Parishad, Sarhkhira (16.01.2020)
]		

30.	KII-UPChair	KII: Chairman, South Sreepur Union Parishad
		Venue: South Sreepur Union Parishad, Sathkhira
		16.01.2020
31.	FGD-WATSAN	FGD: WATSAN Committee
		Chompaful Union Parishad
		16.01.2020
32.	KII-UPChair	KII- Chairman
		Chompaful Union Parishad, 16.01.16
33.	KII-SAAO	KII-SAAO, Chompaful Union, Kaligonj
		16.01.2020
34.	KII-UAO	KII: UAO, Kaligonj
		16.01. 2020
35.	FGD-CVA	FGD with CVA (Citizen Voice and Action) Working Group Members
		Vanue: Champafhul Union Parishad, Dacope
		(17.01.2020)
36.	FGD-SCORECARD	FGD with Scorecard and Women Group
		Vanue: Thalna Cyclone Centre, Champaful UP
		(17.01.2020)

37.	KII-Partner Staff	KII-Partner Staff Venue: NJP Office, Sathkira Dated: 17.01.2020
38.	FGD-CVA-SS	FGD-CVA Working Group South Sreepur, Kaligonj 17.01.2020
39.	FGD-Service Beneficiary	FGD- Service Beneficiary (Maternity Health) Date: 17.01.2020
40.	FGD-VDC-Sonatala	FGD: Village Development Committee Place: Sonatola VDC-1 Kaligonj Date: 17.01.2020